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10/20/08 Statement of Ongoing Contracts as of 11/04/08

01District

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-8.9/10.2

Fed Aid

HB1

HB1

HA21

HB1

HM3

HB1

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

1.9 MILES S OF HARDSCRABBLE BRIDGE TO

1.5 MILES S OF HARDSCRABBLE CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

Description 

SHOULDER WIDENING AND LEFT TURN

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

CURVE REALIGNMENT

PAINT BRIDGES

PLACE ASPHALT CONCRETE

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

MURPHY INDUSTRIAL COATINGS INC

MERCER FRASER COMPANY

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 95077

SIGNAL HILL CA 90755

EUREKA CA 955021006

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(562)427-7720

(707)443-6371

BROWN, KARL

MERGUPS, JURIS

SANDERS, KAREN

BROWN, KARL

EITEL, CHARLY

TIMMONS, KELLY

Resident
Engineer

(707)465-3246

(707)464-4618

(707)464-9157

(707)465-3246

(707)441-3943

(707)725-1081

 $6,320,838

 $297,471

 $2,483,662

 $4,690,848

 $1,592,625

 $1,096,463

Bid + CCOs

 $3,773,729

 $0

 $1,845,764

 $4,271,620

 $0

 $949,903

Comp To  date

 $835,923

 $0

 $302,330

 $320,682

 $0

 $0

This Month

04/24/07

07/23/08

04/26/07

04/14/06

04/29/08

09/07/07

Awarded

05/11/07

08/06/08

05/11/07

04/25/06

05/14/08

10/04/07

Approved

09/01/09

10/21/08

12/12/08

11/30/08

09/23/09

07/22/08

Est Comp

 65%

 0%

 85%

 87%

 0%

 100%

%Time

 64%

 0%

 75%

 89%

 0%

 85%

% Work 

 

 

 

 

 

OVER RUN

Message

01-345404

01-481004

01-293144

01-409604

01-477404

01-474704

Contract 

ACST-Q101-(126)E

  

ACBR-P199-(031)E

  

  

ACST-Q101-(131)E

  Q1-01 1-(6E)

  

  P1-99 0-(1E)

  

  

  Q1-01 1-(1E)

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

2704 GUNDRY AVENUE

P O BOX 1006

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT. STE. E

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

01District

01-HUM-101-28.3/35.8

01-HUM-101-37.7/0

01-HUM-101-40.9/42.2

01-HUM-101-57.0/59.1

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

Fed Aid

HB1

HA22

HA23

HE11

HM1

HM4

Pgm Code

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST AT

0.1 KM NORTH OF HIGH ROCK ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF K MART ENTRANCE TO J STREET

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

Description 

INSTALL METAL BEAM GUARD RAIL

CULVERT REHABILITATION

CONSTRUCT RETAINING WALL

CONSTRUCT INTERCHANGE

REPLACE ASPHALT CONCRETE SURFACING

REPLACE TRAFFIC SIGNAL HEADS

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

STIMPEL WIEBELHAUS ASSOCIATES

INC

SMITH ELECTRIC CONST

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

ALAMO CA 94507

WATSONVILLE CA 95077

REDDING CA 960492335

EUREKA CA 955036393

(707)443-6371

(707)443-6371

(925)838-5675

(831)724-1011

(530)223-6605

(707)443-5818

RODRIGUEZ, JOAQUIN

MCGEE, JAMES K

MCGEE, JAMES

WRIGHT, GEOFFREY

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)725-1020

(707)725-1021

(707)725-1021

(707)725-1022

(707)825-4895

(707)825-4895

 $1,341,990

 $287,010

 $5,937,490

 $14,478,000

 $803,704

 $154,223

Bid + CCOs

 $1,281,814

 $270,378

 $0

 $0

 $865,869

 $152,553

Comp To  date

 $183,549

 $0

 $0

 $0

 $0

 $90,444

This Month

05/21/08

10/29/07

08/19/08

10/08/08

04/22/08

04/09/08

Awarded

06/12/08

11/19/07

09/05/08

10/23/08

05/14/08

05/15/08

Approved

12/19/08

10/10/08

10/14/09

07/15/10

12/11/08

11/25/08

Est Comp

 59%

 100%

 8%

 0%

 100%

 60%

%Time

 94%

 100%

 0%

 0%

 100%

 99%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

01-460004

01-441204

01-470214

01-290304

01-479804

01-480004

Contract 

OTS-  05-(18 )0

  

ER-43F4-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 492335

875 EUREKA STREET

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE.

B

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

10/27/08

10/17/08

09/26/08

Location
Storm Water
Plan
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01District

01-HUM-101-89.3/90.2

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

Fed Aid

HA21

HA26

HB1

HM

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

Description 

REPLACE BRIDGES

REHABILITATE ROADSIDE REST

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

Type Of Work

GOLDEN STATE BRIDGE INC

GIFFORD CONSTRUCTION INC

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

MARTINEZ CA 94553

REDDING CA 960492618

BLUE LAKE CA 95525

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(925)372-8000

(530)226-6000

(707)826-8686

(707)443-6371

(707)542-4862

(707)542-4862

FITZGERALD, TOM

HAYLER, CHARLES

HAYLER, CHARLES

GORONA, MARK

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)441-3989

(707)825-4895

(707)825-4895

(707)825-4887

(707)274-9451

(530)458-3080

 $39,290,450

 $2,972,837

 $335,729

 $1,500,452

 $6,975,283

 $17,924,453

Bid + CCOs

 $0

 $2,982,957

 $258,771

 $1,489,386

 $633,724

 $15,376,868

Comp To  date

 $0

 $0

 $210,959

 $0

 $578,467

 $610,821

This Month

09/18/08

08/07/07

06/25/08

04/21/08

05/21/08

09/01/06

Awarded

09/26/08

09/07/07

07/16/08

05/21/08

06/24/08

09/14/06

Approved

07/22/13

09/17/08

11/30/08

11/25/08

04/14/09

12/31/08

Est Comp

 0%

 75%

 100%

 0%

 22%

 78%

%Time

 0%

 100%

 74%

 95%

 9%

 84%

% Work 

 

 

OVER RUN

 

 

 

Message

01-296104

01-375624

01-479504

01-482004

01-432604

01-4146V4

Contract 

ACNH-X023-(033)E

ACNH-000C-(275)E

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

BHX0-23 0-(3EN)H

  00-0C 2-(5E)

  

  

--()

  P0-20 1-(2E)

X023- 033-()

--()

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 492618

P O BOX 1340

P O BOX 1006

P O BOX 639

P O BOX 639

5601 S. BROADWAY

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

01District

01-LAK-29-7.4/7.6

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

Fed Aid

HA23

HB1

HA22

HB1

HB1

HM1

Pgm Code

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.6 TO 0.8 MILE NORTH OF LUPIYOMA

CREEK BRIDGE

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN LAKE COUNTY IN CLEARLAKE AT THE

INTERSECTION OF ROUTE 53 AND 40TH

AVENUE

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA FROM MAIN STREET TO

BRUSH CREEK BRIDGE

Description 

REPAIR SLIDE AND PLACE ROCK

WIDEN SHOULDERS

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE HOT MIX ASPHALT

MODIFY EXISTING TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

Type Of Work

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

Contractor

SANTA ROSA CA 95402

PETALUMA CA 949556004

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

PETALUMA CA 949556004

PETALUMA CA 949556004

(707)542-4862

(707)763-2891

(831)724-1011

(831)724-1011

(707)763-2891

(707)763-2891

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

KRAFT, DAN

THANGAVELAUTHAM,

RAGUPARAN

Resident
Engineer

(530)458-3080

(707)279-2468

(707)279-2468

(707)279-2468

(530)458-3080

(707)496-0437

 $296,153

 $1,100,023

 $9,516,643

 $959,394

 $480,215

 $868,131

Bid + CCOs

 $0

 $957,312

 $9,280,260

 $780,180

 $437,077

 $881,848

Comp To  date

 $0

 $428,910

 $0

 $339,739

 $0

 $0

This Month

10/16/08

05/21/08

03/28/08

07/11/08

03/07/08

06/06/08

Awarded

10/16/08

05/30/08

04/28/08

07/30/08

03/19/08

06/18/08

Approved

12/02/08

10/24/08

10/10/08

11/04/08

10/08/08

11/18/08

Est Comp

 0%

 60%

 94%

 40%

 100%

 100%

%Time

 0%

 87%

 99%

 79%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

01-488204

01-462904

01-398504

01-473704

01-466404

01-484804

Contract 

  

ACST-P029-(104) 

ACNH-P029-(103)E

ACST-X033-(066) 

  

  

  

PH-P029-(104)E

--()

PH-X033-(066)E

  

  

  

--()

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 639

P O BOX 6004

P O BOX 50085

P O BOX 50085

P O BOX 6004

P O BOX 6004

1401 WILL S. GREENE,

SUITE A

7663 S HWY 29

7663 S. HWY. 29

7663 S HWY 29

1401 WILL S. GREEN,

SUITE A

20 W. SCHOOL WAY P.O.

BOX 959

COLUSA, CA 95932

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

COLUSA, CA 95932

REDWOOD VALLEY, CA 95470

Accepted

10/10/08

10/17/08

Location
Storm Water
Plan
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01District

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-42.5/45.1

Fed Aid

HM1

HA4S2

HB1

HM

HM1

HM1

Pgm Code

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

Description 

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

CONSTRUCT 2 WAY LEFT TURN LANE

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

Type Of Work

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

ARGONAUT CONSTRUCTORS

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

J A GONSALVES AND SON

CONSTRUCTION INC

Contractor

SANTA ROSA CA 95402

MARTINEZ CA 94553

SANTA ROSA CA 95402

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

NAPA CA 94581

(707)542-4862

(925)372-8000

(707)542-4862

(916)381-0911

(925)945-1052

(707)258-6261

DEROSIER, DAVE

OSIER, JIM

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

THANGAVELAUTHAM,

RAGUPARAN

Resident
Engineer

(707)961-5403

(707)962-0561

(707)496-0437

(707)496-0437

(707)485-5913

(707)496-0437

 $2,044,818

 $48,673,791

 $5,381,916

 $7,302,897

 $1,009,485

 $776,616

Bid + CCOs

 $1,797,223

 $40,663,578

 $3,454,402

 $6,532,361

 $0

 $713,485

Comp To  date

 $316,304

 $1,411,222

 $715,322

 $1,032,549

 $0

 $0

This Month

06/24/08

12/21/06

06/20/07

04/25/08

06/09/08

05/12/08

Awarded

07/03/08

01/11/07

07/05/07

05/21/08

07/09/08

05/30/08

Approved

10/22/08

11/02/09

01/30/09

10/24/08

03/12/09

09/20/08

Est Comp

 100%

 59%

 70%

 81%

 0%

 100%

%Time

 87%

 86%

 64%

 89%

 0%

 90%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-486904

01-385704

01-292004

01-478904

01-486804

01-481304

Contract 

  

ACST-P001-(529)E

ACST-P020-(144)E

  

  

  

  

  P0-01 5-(9EA)C

  P0-20 1-(4E)

  

  

  

  

P001- 529-()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 639

901 HOWE ROAD

P O BOX 639

20 LIGHT SKY COURT

3309 VINCENT ROAD

P O BOX 6553

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

P.O. BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

 $11,112,625 $174,902,042 $274,809,696

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HM1

HB1

HA23

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE TO 2.3

MILES NORTH OF TEN MILE CREEK BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE RESURFACING

CURVE IMPROVEMENT

REALIGN ROADWAY

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

EUREKA CA 955021006

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

BENICIA CA 94510

(707)443-6371

(707)542-4862

(916)334-1221

(916)852-5530

(916)652-3868

(707)746-8028

TIMMONS, KELLY

TIMMONS, KELLY

COHEN, SEBASTIAN

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KLEIBER, KATHARINE

Resident
Engineer

(707)725-1081

(707)725-1081

(707)445-6441

(707)485-5913

(707)725-1022

(707)485-5913

 $767,724

 $1,637,992

 $73,268,895

 $3,942,563

 $7,661,149

 $637,766

Bid + CCOs

 $607,928

 $1,446,062

 $63,187,401

 $2,419,809

 $7,002,617

 $587,159

Comp To  date

 $0

 $282,615

 $2,146,850

 $521,579

 $566,424

 $217,938

This Month

05/08/08

03/06/08

05/22/06

01/29/08

05/07/07

04/02/08

Awarded

05/21/08

03/18/08

06/05/06

02/27/08

05/25/07

04/17/08

Approved

10/08/08

09/02/09

11/30/09

09/30/09

02/03/09

10/30/08

Est Comp

 100%

 34%

 66%

 61%

 81%

 100%

%Time

 100%

 83%

 85%

 61%

 90%

 88%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

01-467304

01-4293U4

01-397514

01-3116U4

01-434604

01-477004

Contract 

  

ACST-Q101-(139)E

ER-37B3-(004)E

ACST-X045-(020)E

  

  

  

  Q1-01 1-(9EA)C

--()

  X0-45 0-(0EA)C

  

  

  

Q101- 139-()

  

X045- 020-()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 639

P O BOX 620

P O BOX 1508

P O BOX 367

3701 MALLARD DRIVE

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

20 W. SCHOOL WAY P.O.

BOX 959

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

10/17/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

Fed Aid

HM2

HB4C

HA22

HB1

HM1

HM1

Pgm Code

IN BUTTE COUNTY AT PULGA MAINTENANCE

STATION

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN MODOC COUNTY ABOUT 24 MILES SOUTH

OF NEWELL

IN PLUMAS AND TEHAMA COUNTIES ON

ROUTE 26 AND ON ROUTE 32

Description 

REHABILITATE PAVEMENT

RESURFACE SHOULDER

ROADWAY REHABILITATION

SHOULDER WIDENING AND RUMBLE STRIP

SEAL COAT

THIN BLANKET WITH ISOLATED DIGOUTS

Type Of Work

BLAISDELL CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

SACRAMENTO CA 95827

SPARKS NV 89435

MODESTO CA 95352

REDDING CA 96049

(530)245-0132

(530)222-0810

(916)386-5936

(775)355-0420

(209)525-9065

(530)222-0810

TORRES, SAL

GREENE, DAVID

MINDUS, CARL

GREENE, DAVID

MENDOZA, SERGIO

WING, KATHRYN

Resident
Engineer

(530)225-2034

(530)257-8120

(530)257-7383

(530)257-8120

(530)225-3193

(530)474-4424

 $169,504

 $3,616,922

 $10,549,149

 $32,009,514

 $701,707

 $1,317,670

Bid + CCOs

 $162,639

 $0

 $9,903,713

 $31,770,768

 $549,203

 $1,285,165

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/08

09/03/08

04/09/03

01/23/07

05/13/08

04/04/08

Awarded

06/02/08

09/19/08

04/22/03

02/14/07

05/30/08

04/28/08

Approved

08/22/08

04/03/09

09/20/09

10/08/08

09/26/08

09/30/08

Est Comp

 100%

 0%

 100%

 98%

 0%

 100%

%Time

 100%

 0%

 98%

 99%

 78%

 100%

% Work 

COMPLETED

 

 

 

COMPLETED

COMPLETED

Message

02-4C7504

02-368904

02-258504

02-381604

02-4C6804

02-4C6504

Contract 

  

  

ACNH-P395-(197)E

ACST-P395-(215)E

  

  

  

  

--()

  P3-95 2-(5E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493459

P O BOX 491660

P O BOX 276830

P O BOX 50760

P O BOX 4770

P O BOX 491660

1657 RIVERSIDE DRIVE

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

28482 HWY 44 STE. 1

REDDING, CA 96049

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-

0008

SUSANVILLE, CA 96127

REDDING, CA 96003

SHINGLETOWN, CA 96088

Accepted

10/10/08

10/10/08

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 8
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-PLU-70-43.2/45.7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-5-31.1/0

Fed Aid

HB71

HA12

HB4N

HB4N

HA21

HA26

Pgm Code

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS AND SHASTA COUNTIES AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

Description 

RELOCATE CROSSWALKS

REPAIR SANDHOUSES

INSTALL PREFABRICATED RADIO VAULT

WIDEN HIGHWAY AND RAMPS

CONSTRUCT NEW DECK

REST AREA STALL EXPANSION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

DUNTON CONSTRUCTION COMPANY

INC

STEWART ENGINEERING INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

Contractor

REDDING CA 96003

ANDERSON CA 96007

REDDING CA 96099

MARTINEZ CA 94553

MARTINEZ CA 94553

PALO CEDRO CA 96073

(530)222-1408

(530)365-9652

(530)244-8464

(925)372-8000

(925)372-8000

(530)547-5944

COLLINS, RONALD

ENGLISH, ANTHONY

DARNALL, MARK

WOOD, JAMES

PASCAL, ANTHONY

JOHNSON, GARY

Resident
Engineer

(530)283-2451

(530)533-4124

(530)225-3083

(530)225-3160

(530)235-9806

(530)225-3198

 $123,750

 $257,669

 $324,602

 $60,244,790

 $23,926,809

 $180,495

Bid + CCOs

 $0

 $248,669

 $92,278

 $19,423,012

 $22,131,437

 $28,076

Comp To  date

 $0

 $0

 $1,417

 $2,887,725

 $0

 $24,701

This Month

08/28/08

05/23/08

12/28/07

03/05/08

07/11/06

06/02/08

Awarded

09/15/08

06/20/08

01/14/08

03/14/08

07/18/06

07/03/08

Approved

10/28/08

10/15/08

12/26/08

01/19/11

10/08/08

02/09/09

Est Comp

 0%

 100%

 0%

 14%

 100%

 0%

%Time

 0%

 100%

 28%

 32%

 100%

 16%

% Work 

SUSPENDED

COMPLETED

SUSPENDED

 

COMPLETED

 

Message

02-4C8904

02-0E7904

02-3C6704

02-328034

02-3C1414

02-3C8504

Contract 

  

  

  

ACST-P044-(044)E

  

  

  

  

  

  P0-44 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

2806 TARMAC ROAD

19802 OX YOKE ROAD

P O BOX 990010

901 HOWE ROAD

901 HOWE ROAD

P O BOX 181

1555 EAST MAIN STREET

2060 3RD STREET SUITE

B

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

4300 CATERPILLAR

DRIVE

QUINCY, CA 95971

OROVILLE, CA 95965

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

10/17/08

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 9
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SHA-5-56.7/0

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

Fed Aid

HA23

HM3

HM1

HB1

HA12

HM1

Pgm Code

IN SHASTA COUNTY ABOUT 15 MILES

NORTH OF LAKEHEAD AT 3.4 MILES NORTH

OF GIBSON ROAD OVERCROSSING

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY AT AND NEAR BURNEY

FROM 0.4 MILE WEST OF HATCHET

MOUNTAIN SUMMIT TO 0.1 MILE WEST OF

SONOMA STREET

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

Description 

REPAIR SLOPE

REHABILITATE BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

REALIGN CURVE AND IMPROVE DRAINAGE

EXPAND EXISTING MAINTENANCE STATION

GRIND AND REPLACE ASPHALT CONCRETE

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

SIERRA NEVADA CONSTRUCTION INC

Contractor

REDDING CA 960492335

TEMPE AZ 85282

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

(530)223-6605

(602)437-1711

(530)246-4292

(877)503-6300

(530)246-7671

(775)355-0420

RINARD, WAYNE

BADE, TIM

MENDOZA, SERGIO

RINARD, WAYNE

STEVE ELKINS

COLLINS, RON

Resident
Engineer

(530)229-0531

(530)335-2190

(530)225-3193

(530)229-0531

(530)218-1744

(530)283-2451

 $215,215

 $1,355,598

 $3,052,050

 $2,200,657

 $3,951,943

 $481,807

Bid + CCOs

 $0

 $720,283

 $2,720,758

 $1,255,351

 $3,990,254

 $0

Comp To  date

 $0

 $492,885

 $0

 $200,698

 $0

 $0

This Month

09/15/08

08/28/07

02/08/08

05/09/08

09/15/06

06/16/08

Awarded

10/07/08

10/05/07

03/12/08

06/05/08

09/21/06

07/09/08

Approved

11/12/08

11/15/08

09/19/08

09/01/09

08/25/08

11/10/08

Est Comp

 0%

 88%

 100%

 13%

 100%

 0%

%Time

 0%

 70%

 100%

 56%

 100%

 0%

% Work 

 

 

COMPLETED

SUSPENDED

COMPLETED

 

Message

02-0E3004

02-2C2604

02-4C6204

02-397904

02-3621U4

02-0E6204

Contract 

ER-43F2-(004)E

  

  

ACST-P299-(152)E

  

  

--()

  

  

  P2-99 1-(2EH)P

  

  

  

  

  

6202- 003-()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 492335

1310 W 23RD STREET

P O BOX 494519

8176 ROAD 44

P O BOX 50760

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

1555 EAST MAIN STREET

REDDING, CA 96003

BURNEY, CA 96013

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96049-6073

QUINCY, CA 95971

Accepted

09/29/08

09/24/08

Location
Storm Water
Plan



State of California Department of Transportation Page 10
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SIS-3-8.7/0

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-89-.1/3

Fed Aid

HM3

HA42

HA22

HA26

HM1

HM1

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM EAST FORK SCOTT RIVER

BRIDGE TO SHASTA RIVER  BRIDGE

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

AT THE DUNSMUIR TRUCK  INSPECTION

FACILITY

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGE DECKS

REHABILITATE INSPECTION FACILITY

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

PLACE HOT MIX ASPHALT

Type Of Work

BLAISDELL CONSTRUCTION INC

TIMBERWORKS

TULLIS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

MOUNT SHASTA CA 96067

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

SHASTA LAKE CA 96019

(530)245-0132

(530)926-4093

(530)241-5105

(916)632-9361

(530)246-4292

(530)275-7844

HINTON, JOHN

O'SULLIVAN, ANDY

PASCAL, ANTHONY

HINTON, JOHN

HINTON, JOHN

BADE, TIM

Resident
Engineer

(530)841-0173

(530)218-4794

(530)235-9814

(530)841-0173

(530)841-0173

(530)225-3158

 $1,225,340

 $938,179

 $9,920,410

 $2,435,674

 $5,344,380

 $2,209,075

Bid + CCOs

 $1,072,018

 $677,034

 $9,265,675

 $2,249,404

 $1,451,608

 $2,134,397

Comp To  date

 $0

 $202,460

 $1,195,177

 $36,075

 $127,533

 $130,231

This Month

04/23/08

04/25/08

09/10/07

11/06/07

05/08/08

06/06/08

Awarded

05/08/08

05/14/08

10/03/07

12/10/07

05/27/08

06/27/08

Approved

09/29/08

12/09/08

11/04/08

06/20/09

12/26/08

11/10/08

Est Comp

 92%

 74%

 92%

 90%

 0%

 44%

%Time

 90%

 72%

 89%

 93%

 27%

 94%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

02-3C8704

02-0C3304

02-381104

02-362004

02-0E4804

02-0E5604

Contract 

  

  

ACIM-005 -(167)E

ACIM-005 -(166)E

  

  

  

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  

  

  

  

005-9167-()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493459

P O BOX 1240

P O BOX 493416

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 795

1745 S MAIN STREET

1625 MOTT ROAD

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

745 S. MAIN STREET

4300 CATERPILLAR ROAD

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

02-TEH-5-10.5/0

02-TEH-5-12.2/0

Fed Aid

HB1

HA23

HA22

HM3

HB71

HA21

Pgm Code

IN SISKIYOU COUNTY NEAR BARTLE FROM

0.4 KM SOUTH TO 1.2 KM NORTH OF  DEAD

HORSE SUMMIT

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

Description 

MODIFY HORIZONTAL CURVE

DRAINAGE AND SLOPE PROTECTION WORK

ROADWAY REHABILITATION

REHABILITATE BRIDGE DECKS

UPGRADE REST AREA

REPLACE BRIDGE

Type Of Work

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

J F SHEA CONSTRUCTION INC

STEWART ENGINEERING INC

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

Contractor

REDDING CA 96049

REDDING CA 96003

REDDING CA 96049

REDDING CA 96099

YUBA CITY CA 95993

REDDING CA 960491539

(530)222-0810

 

(530)246-4292

(530)244-8464

(530)671-1155

(530)365-3930

MENDOZA, SERGIO

PASCAL, ANTHONY

HINTON, JOHN

BLINE, JEFF

BLINE, JEFF

Resident
Engineer

(530)225-3193

 

(530)235-9814

(530)841-0173

(530)527-8418

(530)527-8418

 $2,727,047

 $98,000

 $7,547,449

 $2,034,990

 $293,160

 $26,297,026

Bid + CCOs

 $2,469,095

 $0

 $6,927,460

 $1,704,958

 $35,773

 $6,392,833

Comp To  date

 $0

 $0

 $266,142

 $819,973

 $35,773

 $931,713

This Month

10/25/07

11/21/97

06/13/07

05/23/08

06/13/08

05/23/08

Awarded

12/06/07

11/21/97

07/23/07

06/20/08

07/09/08

06/17/08

Approved

10/02/08

12/17/08

12/19/08

11/18/08

09/13/10

Est Comp

 100%

 0%

 82%

 64%

 53%

 9%

%Time

 100%

 0%

 88%

 90%

 12%

 24%

% Work 

COMPLETED

 

 

 

 

 

Message

02-1C3704

02-340204

02-359904

02-3C8604

02-4C8004

02-0C9704

Contract 

ACST-P089-(091)E

  

ACST-000C-(290)E

  

  

ACIM-0005-(333)E

  P0-89 0-(1E)

  

  00-0C 2-(0EA)C

  

  

--()

--()

  

000C- 290-()

  

  

  

SWPPP

  

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491660

2806 TARMAC ROAD

P O BOX 494519

P O BOX 990010

1557 EUGENE COURT

P O BOX 491539

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

10/10/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-TEH-5-16.9/28.2

02-TEH-5-/22.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

02-TEH-5728-/0

Fed Aid

HA21

HM1   HM3

HM1

HA42

HM1

HA12

Pgm Code

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF AT ELDER CREEK BRIDGE AND  AT

DIBBLE CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 1.7 MILES

NORTH OF COYOTE CREEK  BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY NEAR MINERAL FROM

0.3 MILE TO 0.1 MILE WEST OF  ROUTE

89

IN TEHAMA AND RIVERSIDE COUNTIES ON

ROUTE 99 AND ROUTE 62

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

SCOUR MITIGATION

BRIDGE DECK OVERLAY

SEAL COAT

WIDEN SHOULDER

RECYCLE ASPHALT PAVEMENT

RELOCATE MAINTENANCE STATION

Type Of Work

SIERRA EQUIPMENT RENTAL INC

STEVE MANNING CONSTRUCTION INC

NORTHWEST PAVING

UPDATE CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

ALLEN L BENDER INC

Contractor

GLENN CA 95943

REDDING CA 96049

REDDING CA 96001

RED BLUFF CA 96080

RIVERSIDE CA 92502

WEST SACRAMENTO CA 95691

(877)503-6300

(530)222-0810

(530)246-4388

(530)527-8326

(951)682-1091

(916)372-2190

BLINE, JEFF

ROGERS, JIM

WING, KATHRYN

WING, KATHRYN

ROGERS, JIM

BLINE, JEFF

Resident
Engineer

(530)527-8418

(530)895-5245

(530)474-4424

(530)474-4424

(530)895-5245

(530)527-8418

 $1,550,385

 $8,456,611

 $689,750

 $362,151

 $3,643,438

 $6,477,285

Bid + CCOs

 $1,284,127

 $8,004,550

 $0

 $358,379

 $2,399,509

 $2,276,359

Comp To  date

 $0

 $70,567

 $0

 $0

 $1,355,708

 $500,079

This Month

05/13/08

04/04/08

05/19/08

05/14/08

05/21/08

04/23/08

Awarded

06/05/08

04/28/08

06/18/08

06/12/08

06/16/08

05/14/08

Approved

10/07/08

11/03/08

11/03/08

09/23/08

01/29/09

10/02/09

Est Comp

 82%

 100%

 0%

 100%

 52%

 15%

%Time

 78%

 98%

 0%

 100%

 90%

 35%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

02-0C3004

02-2C7514

02-4C6304

02-3C7204

02-0E3704

02-362104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

8176 ROAD 44

P O BOX 491660

8115 SECLUDED VALLEY DRIVE

20324 HIGHWAY 36W

P O BOX 1266

2798 INDUSTRIAL BOULEVARD

122 BELLE MILL ROAD

3881 BENATAR WAY,

STE. C

28482 HWY 44 SUITE 1

28482 HWY 44 SUITE 1

3881 BENATAR SUITE C

122 BELLE MILL ROAD

RED BLUFF, CA 96080

CHICO, CA 95928

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

CHICO, CA 95928

RED BLUFF, CA 96080

Accepted

09/26/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

 $10,415,228 $146,225,525 $231,297,066

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

Fed Aid

HB1

HA42

HA12

HM3

Pgm Code

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.9 MILE TO 1.1 MILE WEST OF BIG

MOUNTAIN ROAD

IN TRINITY COUNTY NEAR DOUGLAS CITY

AT 0.7 MILES EAST OF TRINITY DAM

BOULEVARD

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

IN LASSEN, MODOC, SHASTA, SISKIYOU,

TEHAMA, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

Description 

WIDEN SHOULDERS

REPAIR CULVERT

CONSTRUCT OFFICE AND EQUIPMENT BAYS

SEAL BRIDGE DECKS

Type Of Work

R BROWN CONSTRUCTION COMPANY

INC

R BROWN CONSTRUCTION COMPANY

INC

TIMBERWORKS

DEBRUIN CONSTRUCTION INC

Contractor

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

MOUNT SHASTA CA 96067

FRENCH CAMP CA 95231

(530)629-3702

(530)629-3702

(530)926-4093

(209)462-5100

RINARD, WAYNE

TORRES, SAL

SANTOS, CHRIS

TUHOLSKI, JERRY

Resident
Engineer

(530)229-0531

(530)225-2034

(530)949-7581

(530)225-3419

 $575,711

 $186,579

 $2,524,570

 $1,080,005

Bid + CCOs

 $523,191

 $50,227

 $1,713,842

 $953,481

Comp To  date

 $274,268

 $50,227

 $482,035

 $329,841

This Month

05/23/08

04/14/08

02/26/08

02/25/08

Awarded

06/12/08

05/07/08

03/19/08

03/21/08

Approved

11/05/08

11/03/08

04/23/09

10/31/08

Est Comp

 98%

 70%

 51%

 89%

%Time

 88%

 27%

 68%

 85%

% Work 

 

 

 

SUSPENDED

Message

02-0E1504

02-2C3304

02-350904

02-4C5504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

P O BOX 406

P O BOX 406

P O BOX 1240

P O BOX 1355

4300 CATERPILLAR ROAD

1657 RIVERSIDE DRIVE

P.O BOX 496073

2060 3RD STREET,

SUITE B

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96049

OROVILLE, CA 95965

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-BUT-70-10.9/11.7

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-70-39.4/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

Fed Aid

HB1

HA23

HA23

HA23

HM3H

HE14  HB1

  HA21

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM

1.0 KM WEST TO 0.3 KM EAST OF OPHIR

ROAD

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY ABOUT 23.5 MILES

NORTH OF OROVILLE AT 1.6 MILES SOUTH

OF NORTH FORK FEATHER RIVER BRIDGE

IN BUTTE COUNTY IN AND NEAR CHICO AT

VARIOUS LOCATIONS

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

Description 

SIGNAL AND LIGHTING

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

STABILIZE CUT SLOPE

TREAT BRIDGE DECKS

CONSTRUCT 4 LANE EXPRESSWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

HARVEYS EXCAVATING AND

HAULINGINC

DEBRUIN CONSTRUCTION INC

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

Contractor

WATSONVILLE CA 95077

REDDING CA 96049

REDDING CA 96049

ROCKLIN CA 95677

FRENCH CAMP CA 95231

BENICIA CA 94510

(831)724-1011

(530)222-0810

(530)365-8858

(916)624-6070

(209)462-5100

(707)742-6000

ALLEN, JODY

ROGERS, JIM

ALLEN, JODY

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

Resident
Engineer

(530)934-3520

(530)895-5245

(530)934-3520

(530)895-5245

(530)895-5245

(530)532-9377

 $4,111,599

 $138,510

 $248,370

 $212,208

 $328,500

 $85,912,735

Bid + CCOs

 $4,160,775

 $0

 $26,503

 $35,345

 $339,365

 $85,207,850

Comp To  date

 $35,802

 $0

 $26,503

 $35,345

 $0

 $1,005,712

This Month

08/20/07

10/02/08

08/15/08

09/02/08

04/01/08

01/31/06

Awarded

08/30/07

10/28/08

09/10/08

09/18/08

04/17/08

02/06/06

Approved

11/01/08

12/26/08

12/10/08

12/11/08

08/22/08

11/30/08

Est Comp

 77%

 0%

 32%

 22%

 100%

 82%

%Time

 96%

 0%

 11%

 17%

 100%

 98%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

03-1E1604

03-4E3904

03-4E1804

03-4E1504

03-2M8904

03-3822V4

Contract 

ACST-P070-(093)E

ER-43F8-(004)E

  

ER-43F7-(004)E

  

ACST-X007-(008)E

  P0-70 0-(3ES)T

--()

  

--()

  

  X0-07 0-(8E)

6203- 023-()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 491660

P O BOX 493730

4325 DOMINGUEZ ROAD SUITE C

P O BOX 1355

2100 GOODYEAR ROAD

849 N. HUMBOLDT

AVENUE

3881 BENATAR, SUITE C

849 N. HUMBOLDT AVE.

3881 BENATAR, SUITE C

3881 BENATAR WAY,

SUITE C

2060 3RD STREET,

SUITE B

WILLOWS, CA 95988

CHICO, CA 95928

WILLOW, CA 95988

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

Accepted

10/07/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-BUT-162-24.2/31.1

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

Fed Aid

HM1

HA21

HA42

HB4N

HB4N

HB4N

HM1

Pgm Code

IN BUTTE COUNTY ABOUT 5.6 MILES  EAST

OF OROVILLE FROM FORBESTOWN ROAD TO

FOREMAN CREEK ROAD

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY NEAR AUBURN AT

0.4 MILE SOUTH OF NORTH FORK

AMERICAN RIVER BRIDGE

IN PLACER, SACRAMENTO, EL DORADO,

SUTTER,AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR STRAWBERRY

FROM 0.2 MILE EAST OF 42 MILE HOMES

ROAD TO PIONEER TRAIL

Description 

CHIP SEAL

REPLACE BRIDGE ON NEW ALIGNMENT

REPAIR EMBANKMENT SLOPE

INSTALL DETECTION SYSTEMS

WIDEN HIGHWAY AND BRIDGES

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

NORTHWEST PAVING

NEHEMIAH CONSTRUCTION INC

CONDON JOHNSON AND ASSOCIATES

INC

STEINY AND COMPANY INC

MITCHELL ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING CA 96001

BENICIA CA 94510

OAKLAND CA 94604

VALLEJO CA 94590

SAN FRANCISCO CA 94134

WATSONVILLE CA 95077

(530)246-4388

(707)746-6870

(510)636-2100

(707)552-6900

(415)227-1040

(831)724-1011

GEESEY, DUANE

KRAFT, DAN

NOVOTA, RYAN

NOVOTA, RYAN

RESTAINO, MIC

RIVAS, LUIS

Resident
Engineer

(530)682-6700

(530)458-3080

(916)858-8628

(916)858-8628

(530)344-1691

(530)621-0985

 $326,840

 $5,836,862

 $785,409

 $1,645,575

 $35,823,914

 $3,590,111

Bid + CCOs

 $294,479

 $2,435,871

 $443,038

 $1,570,475

 $28,443,590

 $3,574,326

Comp To  date

 $0

 $750,033

 $426,425

 $261,695

 $1,303,050

 $0

This Month

03/26/08

05/30/08

05/15/08

01/24/08

03/22/06

05/01/08

Awarded

04/15/08

06/20/08

06/02/08

02/11/08

04/03/06

05/19/08

Approved

10/21/08

07/01/09

01/05/09

10/31/08

04/20/09

10/02/08

Est Comp

 100%

 46%

 38%

 98%

 79%

 100%

%Time

 100%

 41%

 56%

 96%

 79%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-2M9904

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

Contract 

  

ACNH-P020-(148)A

  

  

ACST-P050-(110)E

  

  

RP02-0 14-(NH ) 

  

  

  P0-50 1-(0EB)R

  

  

20 1-48-()

  

  

6203- 014-()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

8115 SECLUDED VALLEY DRIVE

801 FIRST STREET SUITE G

P O BOX 12368

P O BOX 3008

P O BOX 34367

P O BOX 50085

1315 YUBA STREET

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

701 FORNI ROAD

3065 BLAIR AVE. P.O.

BOX 2424

MARYSVILLE, CA 95901

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

10/27/08

10/27/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

Fed Aid

HB1

HM2

HA42

HM1A

HM4K

HA23

Pgm Code

IN EL DORADO COUNTY FROM 0.4 MILE

WEST OF TWIN BRIDGES ROAD TO 0.1 MILE

EAST OF TWIN BRIDGES ROAD

IN EL DORADO COUNTY ABOUT 8 MILES

WEST OF MEYERS AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR TWIN BRIDGES

FROM SIERRA PINES ROAD TO 0.3 MILE

WEST OF AUDRAIN WAY

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE AT 0.1 MILE EAST OF  ROUTE

50/89 INTERSECTION

IN EL DORADO COUNTY NEAR EMERALD BAY

Description 

RECONSTRUCT CURVE

LINE CULVERTS

REPLACE CULVERTS

PLACE MICROSURFACING

RECONSTRUCT CHANGEABLE MESSAGE SIGN

REMOVE SLIDE

Type Of Work

TEICHERT CONSTRUCTION

GOODWIN CONSTRUCTION INC

VICTORY ENGINEERS INC

VALLEY SLURRY SEAL COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

H M BYARS CONSTRUCTION CO

Contractor

SACRAMENTO CA 95851

OAKDALE CA 95361

FRESNO CA 93720

WEST SACRAMENTO CA 95798

IRVINE CA 926145706

RENO NV 89510

(916)386-6800

(209)848-5522

(559)439-7700

(916)373-1500

(949)252-0441

(775)677-6620

NOVOTA, RYAN

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(916)416-2934

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

 $968,903

 $239,800

 $156,520

 $1,323,457

 $145,449

 $135,918

Bid + CCOs

 $797,741

 $97,031

 $105,474

 $0

 $134,568

 $98,217

Comp To  date

 $147,122

 $0

 $0

 $0

 $91,388

 $0

This Month

06/25/08

05/01/08

06/24/08

03/25/08

04/29/08

12/12/07

Awarded

07/29/08

05/15/08

07/10/08

04/07/08

05/14/08

02/08/08

Approved

10/29/08

10/01/08

09/04/08

03/05/09

10/30/08

09/25/08

Est Comp

 84%

 58%

 100%

 0%

 67%

 100%

%Time

 82%

 40%

 100%

 0%

 97%

 100%

% Work 

 

 

COMPLETED

 

SUSPENDED

COMPLETED

Message

03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

Contract 

  

  

  

  

  

ACST-43C8-(004)E

  

  

  

  

  

  43-C8 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 15144

460 N YOSEMITE AVE STE 4

575 E ALLUVIAL AVENUE NO 106

P O BOX 981330

1792 KAISER AVENUE

P O BOX 10047

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

10/31/08

10/01/08

10/01/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-GLE-5-20.0/28.8

03-GLE-162-77.4/0

03-NEV-20-13.4/13.5

03-NEV-49-20.5/20.6

03-NEV-49-21.9/23.2

03-NEV-80-2.5/5.6

Fed Aid

HA22

HA23

HB4N

HA23

HB1

HA22

Pgm Code

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY NEAR BUTTE CITY AT

BUTTE CITY BRIDGE

IN NEVADA COUNTY IN GRASS VALLEY FROM

0.2 EAST OF BENNETT STREET

UNDERCROSSING TO 0.1 MILE WEST OF

IDAHO MARYLAND ROAD UNDERCROSS

IN NEVADA COUNTY ABOUT 20.5 MILES

NORTH OF NEVADA CITY FROM 1.3 MILES

TO 1.5 MILES SOUTH OF YUBA RIVER

BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE ROCK SLOPE PROTECTION

WIDEN FOR DECELERATION LANE

REPAIR EMBANKMENT

PLACE OPEN GRADED ASPHALT CONCRETE

REHABILATE BRIDGES AND ROADWAY

Type Of Work

BALDWIN CONTRACTING COMPANY

INC

HARVEYS EXCAVATING AND

HAULINGINC

MARTIN GENERAL ENGINEERING INC

CIMARRON INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

TEICHERT CONSTRUCTION

Contractor

CHICO CA 95928

ROCKLIN CA 95677

RANCHO CORDOVA CA 95742

OAKDALE CA 95361

ROSEVILLE CA 95678

SACRAMENTO CA 958276830

(530)891-6555

(916)624-6070

(916)355-8101

(209)848-1655

(916)791-1609

(916)386-5900

GRANDY, DWAYNE

GRANDY, DWAYNE

PETERSON, DALE

DEMARTINI, MARK

PETERSON, DALE

MURPHY, ROD

Resident
Engineer

(530)934-3693

(530)934-3693

(530)265-9868

(530)265-9869

(530)265-9868

(916)624-2783

 $5,370,138

 $103,839

 $384,144

 $124,344

 $1,456,404

 $66,148,716

Bid + CCOs

 $2,689,333

 $0

 $336,151

 $75,831

 $863,924

 $46,007,016

Comp To  date

 $714,165

 $0

 $1,486

 $75,831

 $384,886

 $2,572,159

This Month

06/03/08

08/13/08

05/15/08

08/27/08

04/23/08

03/16/07

Awarded

07/09/08

09/05/08

06/10/08

09/15/08

05/14/08

04/06/07

Approved

06/30/09

11/03/08

11/14/08

11/12/08

12/15/08

12/25/10

Est Comp

 51%

 0%

 100%

 47%

 56%

 35%

%Time

 50%

 0%

 90%

 61%

 59%

 69%

% Work 

 

 

 

 

 

 

Message

03-3C8704

03-2E9904

03-2E5304

03-3E5404

03-2E9004

03-0A6324

Contract 

ACIM-005 -(092)E

ER-43F3-(004)E

  

ER-43F5-(004)E

ACST-000C-(295)E

ACIM-080 -(180)N

--()

--()

  

--()

  00-0C 2-(5E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1764 SKYWAY

4325 DOMINGUEZ ROAD SUITE C

12485 QUICKSILVER DRIVE

10554 RODDEN ROAD

216 KENROY LANE

P O BOX 276830

849 N. HUMBOLDT AVE.

849 N. HUMBOLDT AVE.

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

2520 WARREN DRIVE,

SUITE B

WILLOWS, CA 95988

WILLOWS, CA 95988

NEVADA CITY, CA

NEVADA CITY, CA

NEVADA CITY, CA

ROCKLIN, CA 95677

Accepted

10/27/08

Location
Storm Water
Plan



State of California Department of Transportation Page 18
10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

03-NEV-5711-/0

03-PLA-28-.8/11

Fed Aid

HA22

HA22

HM1

HA21

HA12

HA42

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA COUNTY NEAR FLORISTON  FROM

0.3 MILE WEST TO 0.3 MILE EAST OF

TRUCKEE RIVER BRIDGE NO. 17-0063

IN NEVADA COUNTY NEAR SODA SPRINGS AT

THE KINGVALE MAINTENANCE STATION

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

Description 

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

REPLACE BRIDGE DECK

BUILD NEW SAND STORAGE FACILITY

RECONSTRUCT DRAINAGE FACILITIES

Type Of Work

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

C C MYERS INC

S W ALLEN CONSTRUCTION INC

DIABLO CONTRACTORS INC

Contractor

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

WINDSOR CA 95492

RANCHO CORDOVA CA 957412948

SACRAMENTO CA 95841

SAN RAMON CA 94583

(925)627-1700

(916)386-5900

(707)838-9751

(916)635-9370

(916)344-2098

(925)552-8250

MURPHY, ROD

CATANIA, DAVE

MOSTAFA, MOSTAFA

DEVER, ALAN

FREDRICKSON, SCOTT

MOSTAFA, MOSTAFA

Resident
Engineer

(530)587-9823

(530)265-9871

(530)587-7958

(530)587-9825

(530)587-9827

(530)587-7958

 $56,414,204

 $57,761,793

 $4,580,000

 $2,547,134

 $654,363

 $29,396,551

Bid + CCOs

 $1,056,599

 $22,953,312

 $0

 $2,514,838

 $643,064

 $3,175,417

Comp To  date

 $1,056,599

 $3,147,303

 $0

 $0

 $57,151

 $2,401,347

This Month

07/28/08

10/05/07

06/18/08

05/15/08

04/23/08

05/21/08

Awarded

08/15/08

11/13/07

07/14/08

06/05/08

05/15/08

06/05/08

Approved

12/25/12

12/25/11

01/05/09

09/22/08

10/31/08

03/16/10

Est Comp

 0%

 24%

 0%

 74%

 79%

 6%

%Time

 2%

 40%

 0%

 98%

 98%

 11%

% Work 

 

 

 

 

 

 

Message

03-0A6334

03-0A6314

03-3M4004

03-2E0504

03-2C8104

03-2A9404

Contract 

  

ACIM-080 -(184)E

  

ACBH-0080-(188)E

  

ACST-P028-(009)E

  

--()

  

  00-8041-(8 E)

  

  P0-28 0-(9E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

P O BOX 38

P O BOX 2948

4777 AUBURN BLVD SUITE 100

7 CROW CANYON COURT SUITE 100

12047 DONNER PASS

ROAD STE. B-4

12047 DONNER PASS

ROAD STE. B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

12047 DONNER PASS

ROAD STE B-4

10960 WEST RIVER

STREET

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-PLA-49-3.2/7.4

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-41.6/42

Fed Aid

HB4N

HA21

HE14

HE14

HM1

HB4N

HA26

Pgm Code

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

Description 

WIDEN ROADWAY

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE REST AREA

Type Of Work

NEHEMIAH CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

FLINTCO INC

Contractor

BENICIA CA 94510

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

FOLSOM CA 95630

(707)746-6870

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

(916)351-5400

OULAD-DAOUD, BRAHIM

WARD, DONALD

BEREXA, CARL

WARD, DONALD

SAGER, JANET

FREDRICKSON, SCOTT

Resident
Engineer

(916)624-2791

(916)624-2852

(916)624-2769

(916)624-4285

(916)263-4912

(916)416-3011

 $7,437,934

 $197,197

 $137,197,690

 $2,599,073

 $316,760

 $3,470,636

Bid + CCOs

 $7,382,877

 $0

 $3,602,535

 $0

 $0

 $1,727,628

Comp To  date

 $50,570

 $0

 $2,730,013

 $0

 $0

 $324,925

This Month

11/21/06

09/29/08

06/09/08

05/19/08

09/29/08

10/02/07

Awarded

12/05/06

10/15/08

07/02/08

06/16/08

10/15/08

11/13/07

Approved

01/02/09

01/22/09

11/09/11

12/26/08

02/01/11

06/04/09

Est Comp

 100%

 0%

 5%

 0%

 0%

 51%

%Time

 99%

 0%

 3%

 0%

 0%

 50%

% Work 

OVER RUN

 

 

 

 

 

Message

03-0A4104

03-2E8804

03-3338U4

03-2M9104

03-0E5904

03-0C6904

Contract 

  

  

HPLU-6208-(030)L

  

  

ACIM-080 -(185)E

  

  

 620-8 03-(DEM)O

  

  

  08-0 41-(5E)

  

  

-  -()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

4790 E 2ND STREET

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

400 PLAZA DRIVE SUITE 205

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

SUITE B

3855 NORTH FREEWAY

BLVD. STE. 120

12047 DONNER PASS

ROAD, SUITE B-4

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-69.0/0

03-PLA-80-/1.6

03-PLA-80-/5.1

Fed Aid

HA22

HB1

HA22

HB1

HA25

HB5

Pgm Code

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

Description 

REPLACE BRIDGE

EXTEND TRUCK CLIMBING LANE

OVERLAY CONCRETE ROADWAY

INSTALL OVERHEAD EXIT SIGN AND CCTV

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY AND HOV LANES

Type Of Work

F C I CONSTRUCTORS INC

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PAR ELECTRICAL CONTRACTORS INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

SPARKS NV 89435

WATSONVILLE CA 95077

RENO NV 89503

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

(707)742-6000

(775)355-0420

(831)724-1011

(775)329-0407

(415)453-4691

(916)386-6800

ZINK, PHIL

FREDRICKSON, SCOTT OR

MURPHY, RODNEY

ZINK, PHIL

MURPHY, ROD

SAGER, JANET

SPECTOR, PETE

Resident
Engineer

(530)346-7996

(916)416-3011

(530)682-7747

(530)587-9823

(916)263-4912

(916)416-7547

 $20,380,029

 $4,355,152

 $24,871,095

 $234,300

 $1,542,542

 $27,716,917

Bid + CCOs

 $14,566,772

 $4,020,829

 $14,232,022

 $0

 $1,307,832

 $2,281,312

Comp To  date

 $2,340,327

 $337,342

 $1,718,028

 $0

 $10,700

 $1,354,242

This Month

02/29/08

07/18/07

09/12/07

08/13/08

02/06/06

05/01/08

Awarded

03/21/08

08/10/07

09/28/07

09/10/08

02/22/06

05/22/08

Approved

04/10/09

10/31/08

03/23/09

02/05/09

02/11/10

03/23/11

Est Comp

 48%

 96%

 48%

 0%

 0%

 10%

%Time

 71%

 88%

 57%

 0%

 0%

 8%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

03-4A7004

03-1E2404

03-0C7704

03-2E0804

03-2C2104

03-367824

Contract 

ACIM-0080-(186)

ACIM-080 -(181)E

ACIM-080 -(182)E

OTS-  05-(18 )0

ACIM-080 -(234)E

NCII-6203-(024)P

--()

--()

--()

--()

--()

 620-3 02-(HPL)U

  

  

  

  

  

03 0-25-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50760

P O BOX 50085

1465 WEST FOURTH STREET

77 LARKSPUR STREET

P O BOX 15144

33 DEPOT STREET, P.O.

BOX 1807

12047 DONNER PASS

ROAD SUTIE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, STE. B-4

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

COLFAX, CA 95713

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA

SACRAMENTO, CA 95834

ROCKLIN, CA 95677-2167

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-PLA-89-8.6/13.7

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

Fed Aid

HA42

HB4N

HA23

HB4N

HA22

HM3H

Pgm Code

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY ABOUT 5.5 MILES

SOUTH OF TRUCKEE AT 0.1 MILE NORTH OF

POLE CREEK ROAD

IN COLUSA, GLENN, SACRAMENTO AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

Description 

ASPHALT CONCRETE SURFACING

INSTALL INTELLIGENT TRANS. SYSTEM

STABILIZE CUT SLOPE

INSTALL EXIT NUMBER SIGNS

SLAB REPLACEMENT

RECONSTRUCT JOINT SEALS

Type Of Work

MARTIN BROTHERS CONSTRUCTION

MANUEL BROS INC

ASPEN DEVELOPERS CORP

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

Contractor

SACRAMENTO CA 95828

GRASS VALLEY CA 95945

TRUCKEE CA 96160

REDDING CA 96002

DUBLIN CA 94568

OAKLAND CA 94608

(916)381-0911

(530)272-4213

(530)587-3310

(530)222-8023

(925)829-9220

(510)420-8992

CROSBY, TIM

NOVOTA, RYAN

CROSBY, TIM

SCOTT, JEFF

SCOTT, JEFF

SCOTT, JEFF

Resident
Engineer

(530)587-5698

(916)858-8628

(530)587-5698

(916)263-4931

(916)263-4931

(916)847-4916

 $13,936,578

 $1,778,087

 $89,840

 $771,810

 $13,982,541

 $256,520

Bid + CCOs

 $3,272,231

 $820,080

 $63,800

 $0

 $11,210,687

 $102,866

Comp To  date

 $943,874

 $477,179

 $3,000

 $0

 $2,229,495

 $61,212

This Month

12/18/07

04/18/08

05/16/08

05/14/08

09/06/07

01/31/08

Awarded

02/06/08

05/15/08

06/16/08

06/05/08

10/04/07

03/07/08

Approved

07/14/09

01/12/09

10/31/08

11/17/08

04/03/09

12/11/08

Est Comp

 39%

 48%

 57%

 0%

 69%

 28%

%Time

 23%

 46%

 71%

 0%

 94%

 40%

% Work 

 

 

 

 

 

 

Message

03-2A9214

03-1C1114

03-3E3204

03-3C7904

03-3A0104

03-2M2804

Contract 

ACST-P089-(090)E

ACST-000C-(294)E

ER-43E4-(004)E

  

ACIM-005 -(324)E

  

  P0-89 0-(0E)

  00-0C 2-(4E)

--()

  

--()

  

--()

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

20 LIGHT SKY COURT

P O BOX 995

P O BOX 4020

8490 HARTMEYER LANE

P O BOX 2909

1033 YERBA BUENA AVE

10960 WEST RIVER

STREET

11323 SANDERS DRIVE

10960 WEST RIVER

STREET SUITE 101A

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

TRUCKEE, CA 96161

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96162

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

Fed Aid

HA21

HB4N

TEA10

HB4N

HA27

HB4N

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM J STREET SEPARATION TO ROUTE 160

SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT FULTON AVENUE

OVERCROSSING

Description 

REHABILITATE STRUCTURE

CONSTRUCT LEFT TURN LANE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

PLACE CONCRETE MEDIAN BARRIER

WIDEN ON RAMP AND MODIFY SIGNAL

Type Of Work

C C MYERS INC

GEORGE REED INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 957412948

LODI CA 95241

ORANGE CA 92868

SPARKS NV 89435

WATSONVILLE CA 95077

WATSONVILLE CA 95077

(916)635-9370

(209)334-0790

(714)835-4447

(775)355-0420

(831)724-1011

(831)724-1011

OKPALA, MESHACK

SCOTT, JEFF

SAGER, JANET

NOVOTA, RYAN

FEUSI, ROBERT

BEHVAND, MORTEZA

Resident
Engineer

(916)263-5620

(916)263-4931

(916)263-4912

(916)858-8628

(916)263-4926

(916)263-4929

 $33,477,889

 $411,510

 $351,568

 $2,876,802

 $5,138,968

 $413,260

Bid + CCOs

 $34,512,393

 $0

 $314,122

 $2,974,562

 $5,085,755

 $414,476

Comp To  date

 $1,195,988

 $0

 $1,707

 $0

 $0

 $0

This Month

02/08/08

09/29/08

04/16/07

12/14/06

02/06/08

04/11/08

Awarded

02/28/08

10/15/08

05/17/07

01/10/07

02/27/08

05/02/08

Approved

10/31/08

12/08/08

12/04/09

01/18/09

09/29/08

10/17/08

Est Comp

 100%

 0%

 45%

 99%

 100%

 100%

%Time

 95%

 0%

 89%

 100%

 96%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-3C0204

03-1C8014

Contract 

ACIM-005 -(325)E

  

ACST-P050-(113)E

  

ACST-P051-(024)E

  

--()

  

  P0-50 1-(3E)

  

G P0-51 0-(4E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2948

P O BOX 1630

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 50085

P O BOX 50085

3951 PERFORMANCE DR.

SUITE E

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

10/07/08

10/27/08

Location
Storm Water
Plan



State of California Department of Transportation Page 23
10/20/08 Statement of Ongoing Contracts as of 11/04/08

03District

03-SAC-51-/8.1

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-160-6.0/9.6

03-SAC-160-7.4/0

Fed Aid

HM3H

HB1

HA25

HB1

HM1

HB4N

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR RIO VISTA

FROM 0.1 SOUTH OF BRANNAN ISLAND

STATE PARK ROAD TO 0.5 MILE SOUTH OF

BRANNAN ISLAND ROAD

Description 

SEAL BRIDGE DECKS AND REPAIR JOINTS

CONSTRUCT OUTER SEPARATION BARRIERS

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NORTHBOUND LANE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES CONSTRUCTION

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

MB SERVICES HOME SAFETY FIRST

SIERRA NEVADA CONSTRUCTION INC

Contractor

TEMPE AZ 85282

DUBLIN CA 94568

SACRAMENTO CA 95828

SPARKS NV 89435

CONCORD CA 94524

SPARKS NV 89435

(602)437-1711

(925)829-9220

(916)383-4071

(775)355-0420

(925)957-9200

(775)355-0420

SCOTT, JEFF

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

BEHVAND, MORTEZA

SCOTT, JEFF

Resident
Engineer

(916)263-4931

(916)263-4931

(916)263-4912

(916)263-4919

(916)263-4929

(916)263-4931

 $644,444

 $2,635,786

 $1,284,332

 $472,007

 $325,796

 $442,007

Bid + CCOs

 $127,237

 $2,413,634

 $1,188,594

 $0

 $0

 $0

Comp To  date

 $127,237

 $0

 $11,796

 $0

 $0

 $0

This Month

04/14/08

12/05/07

12/14/07

10/01/08

04/09/08

09/29/08

Awarded

05/07/08

12/24/07

01/16/08

10/17/08

05/07/08

10/15/08

Approved

01/29/09

09/02/08

07/29/11

07/15/09

10/27/08

12/08/08

Est Comp

 39%

 93%

 95%

 0%

 0%

 0%

%Time

 19%

 91%

 88%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1E5704

03-1E9904

03-0C0004

03-3E5204

03-3M0104

03-2C9404

Contract 

  

ACST-P099-(513)E

  

ACHS-PO99-(517)E

  

  

  

  P0-99 5-(3E)

  

G P0-99 5-(7E)

  

  

  

--()

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1310 W 23RD STREET

P O BOX 2909

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 5697

P O BOX 50760

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO,CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-160-9.7/G35.1

03-SAC-5501-/0

03-SIE-49-2.3/3.7

03-SIE-89-5.0/12

03-SIE-5725-/0

03-SUT-70-.2/8.3

Fed Aid

HM1

HA13

HB1

HB4C

HB4C

HA12

HE14

Pgm Code

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM WALKER LANDING ROAD TO 0.3 MILE

NORTH OF STONECREST  ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY NEAR CAMPTONVILLE ON

ROUTE 49 FROM 2.3 MILES NORTH OF YUBA

SIERRA COUNTY LINE TO 0.01  MILES N

OF NORTH YUBA RIVE

IN SIERRA COUNTY ABOUT 10 MILES

SOUTH OF ROUTE 49/89 JUNCTION AT PM

5.1

IN SIERRA COUNTY IN SIERRAVILLE AT

THE SIERRAVILLE MAINTENANCE STATION

AT 241 S LINCOLN

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

Description 

SEAL COAT

FIRE AND LIFE SAFETY REPAIRS

REPLACE METAL BEAM GUARD RAIL

INSTALL WILDLIFE CROSSING

REPAIR SAND STORAGE FACILITY

WIDEN AND REALIGN ROADWAY

Type Of Work

NORTHERN CALIFORNIA PAVING INC

ALLEN L BENDER INC

R N R CONSTRUCTION INC

S P PAZARGAD ENGINEERING

CONSTRUCTION INC

OWENS CONST

DE SILVA GATES CONSTRUCTION

Contractor

YREKA CA 96097

WEST SACRAMENTO CA 95691

SACRAMENTO CA 95828

VAN NUYS CA 91406

COLFAX CA 95713

DUBLIN CA 94568

(530)842-7283

(916)372-2190

(916)379-0957

(818)901-8883

(530)878-3905

(925)829-9220

FEUSI, BOB

NICHOLLS, JIM

DE MARTINI, MARK

CROSBY, TIM

CROSBY, TIM

ABU-MARKHIEH, OSAMA

Resident
Engineer

(916)263-4926

(530)755-8652

(530)265-9869

(530)587-5698

(530)587-5698

(916)263-5653

 $1,004,965

 $10,500,139

 $1,079,457

 $316,096

 $157,950

 $76,528,033

Bid + CCOs

 $1,047,480

 $3,285,164

 $1,042,498

 $279,507

 $154,000

 $48,032,559

Comp To  date

 $0

 $950,265

 $0

 $48,844

 $87,787

 $6,190,094

This Month

03/21/08

04/01/08

05/15/08

04/21/08

06/12/08

12/06/07

Awarded

04/22/08

04/30/08

06/12/08

05/15/08

07/29/08

12/27/07

Approved

09/29/08

06/08/09

09/18/08

10/31/08

10/25/08

03/15/11

Est Comp

 0%

 39%

 100%

 100%

 55%

 22%

%Time

 97%

 31%

 100%

 88%

 97%

 61%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

03-3M0004

03-2C8434

03-0E2004

03-0E7704

03-3E4204

03-3864U4

Contract 

  

  

OTS-05  -( 18)0

STPE-P089-(092)E

  

ACNH-P070-(094)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

SWPPP

P O BOX 1231

2798 INDUSTRIAL BOULEVARD

8 LIGHT SKY COURT

7120 HAYVENHURST AVE NO 108

44 LEONARD LANE

P O BOX 2909

3855 NORTH FREEWAY

BLVD., SUITE 120

5900 FOLSOM BLVD.

10057 GOLD FLAT ROAD

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

3951 PERFORMANCE

DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

NEVADA CITY, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95835

Accepted

09/22/08

Location
Storm Water
Plan
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03District

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-26.2/0

03-YOL-80-6.7/0

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Fed Aid

HE13

HE13

HA22

HA26

HA23

HA23

HA22

Pgm Code

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR DUNNIGAN ABOUT

0.8 MILE NORTH OF COUNTY ROAD 6

OVERCROSSING AT THE DUNNIGAN SAFETY

ROADSIDE REST AREA

IN YOLO COUNTY NEAR WEST SACRAMENTO

AT 0.3 KM E OF YOLO CAUSEWAY WEST

IN YUBA COUNTY NEAR CAMPTONVILLE AT

0.3 MILE NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

CONSTRUCT FOUR LANE EXPRESSWAY

PAVEMENT REHABILITATION

MODIFY ROADSIDE REST AREA

RECONSTRUCT EMBANKMENT

SLOPE REPAIR

ASPHALT CONCRETE OVERLAY

Type Of Work

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

SGC CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

YUBA CITY CA 95992

DAVIS CA 956171890

LINCOLN CA 956480700

LINCOLN CA 956480700

(925)829-9220

(925)829-9220

(530)671-4738

(530)406-4200

(916)645-4800

(916)645-4800

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

DEMARTINI, MARK

ALLEN, JODY

Resident
Engineer

(916)263-5653

(530)682-6700

(916)263-5648

(916)263-5648

(530)265-9869

(530)934-3520

 $23,180,133

 $14,450,804

 $656,731

 $209,975

 $377,533

 $3,670,775

Bid + CCOs

 $0

 $14,030,834

 $336,559

 $60,823

 $221,183

 $0

Comp To  date

 $0

 $79,377

 $172,696

 $60,823

 $153,428

 $0

This Month

07/24/08

04/03/07

06/16/08

09/25/08

07/23/08

08/13/08

Awarded

08/28/08

04/19/07

07/29/08

10/06/08

08/07/08

08/29/08

Approved

06/02/10

04/01/09

03/20/09

11/07/08

10/28/08

12/24/08

Est Comp

 0%

 66%

 32%

 53%

 90%

 0%

%Time

 0%

 100%

 64%

 29%

 50%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1A4614

03-1A9104

03-0E0504

03-4E6004

03-3E2004

03-0A7104

Contract 

  

ACST-X101-(123)E

  

  

ER-43E9-(004)E

ACNH-P070-(095)E

  

  X1-01 1-(3E)

  

  

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

P O BOX 2909

P O BOX 3329

P O BOX 1890

P O BOX 700

P O BOX 700

1962 BERRY ROAD

1351 YUBA STREET

3951 PERFORMANCE

DRIVE SUITE E

3951 PERFORMANCE

DRIVE, STE. E

10057 GOLD FLAT ROAD

849 N. HUMBOLDT AVE.

RIO OSO, CA 95674

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

NEVADA CITY, CA

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

 $36,154,949 $388,192,981 $808,613,969

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

Fed Aid

HB1

HA25

HA22

HB4N

HA4S3

HA4S3

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 13 FROM HILLER DRIVE TO

TELEGRAPH AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE SIGNS

HIGHWAY PLANTING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT BRIDGE AND ROADWAY

STORM WATER TREATMENT SYSTEMS

Type Of Work

TRAFFIC SOLUTIONS, INC

JJ NGUYEN, INC

ALANIZ CONSTRUCTION INC

CONTRACTORE  ATTN: MATT

WILLIAMSON

MCM CONSTRUCTION, INC

DIABLO CONTRACTORS INC

Contractor

REDDING, CA  96002

SAN JOSE, CA 95127

FREMONT CA 94538

SAN RAFAEL, CA  94903

NORTH HIGHLAND, CA 95660

SAN RAMON, CA 94583

 

 

(510)770-5000

 

 

 

COOPER, CHEE

JOHN HOLLIS

HATEFI, AMIR

WASSEF, WAGDY

GHAFGHAZI, BEN

DUNCAN RICHARD

Resident
Engineer

(510)450-2455

(510)450-3996

(510)231-7100

(408)254-5866

(510)286-0352

(510)286-0497

 $4,051,284

 $358,096

 $625,649

 $1,015,692

 $184,203,027

 $16,158,555

Bid + CCOs

 $3,967,517

 $243,826

 $553,165

 $0

 $111,669,050

 $16,432,661

Comp To  date

 $0

 $21,271

 $0

 $0

 $6,360,938

 $12,450

This Month

03/16/07

10/12/07

06/11/08

04/23/08

07/16/07

03/20/06

Awarded

04/03/07

11/14/07

06/27/08

06/05/08

08/07/07

04/03/06

Approved

10/09/08

10/25/11

08/25/08

06/30/09

11/23/09

11/28/08

Est Comp

 100%

 74%

 100%

 0%

 63%

 0%

%Time

 100%

 68%

 100%

 0%

 61%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

04-0A8004

04-2707A4

04-4A1904

04-4A5354

04-0120L4

04-0120J4

Contract 

  

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

8490 HARTMEYER LANE

3172 SALEM DR.

7100 STEVENSON BOULEVARD

285 JOHNSTONE DRIVE

P.O. BOX 620

7 CROW CANYON CT SUITE 100

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3401 REGATTA BLVD.

1007 KNOX AVENUE

345 BURMA ROAD

333 BURMA RD

OAKLAND, CA 94608

OAKLAND, CA

RICHMOND, CA 94804

SAN JOSE, CA 95122

OAKLAND, CA 94697

OAKLAND, CA 94607

Accepted

10/10/08

Location
Storm Water
Plan
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04District

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HA14

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

CONSTRUCT ELECTRICAL SUBSTATION

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

TABER CONSTRUCTION, INC

AMLAND CORP

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

MARTINEZ, CA 94553-7309

SAN JOSE CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

 

(408)929-3949

 

 

 

 

TRUONG, HENRY

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

(510)670-7844

 

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $4,142,984

 $530,205

 $4,977,027

 $21,044,068

 $141,432,677

 $96,584,732

Bid + CCOs

 $3,335,049

 $0

 $4,821,235

 $18,961,093

 $50,755,224

 $75,432,427

Comp To  date

 $435,357

 $0

 $25,370

 $1,388,487

 $4,856,918

 $3,218,480

This Month

09/27/07

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

10/19/07

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

03/30/09

10/30/08

09/23/11

04/18/11

01/25/10

Est Comp

 83%

 0%

 100%

 37%

 24%

 60%

%Time

 80%

 0%

 96%

 90%

 36%

 78%

% Work 

 

 

 

 

 

 

Message

04-014034

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 1309

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

1007 KNOX AVE.

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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04District

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

Fed Aid

HM3

HB4N

HA42

HM3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT  0.4

MILE NORTH OF SOUTH DEPARTMENT OF

WATER RESOURCES UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE SWITCHGEAR AND TRANSFORMERS

WIDEN ROADWAY

INSTALL TRAFFIC MONITORING STATIONS

STORM DAMAGE REPAIR

WIDENING AND ROADWAY REHABILITATION

TREAT BRIDGE DECK

Type Of Work

ROYAL ELECTRIC COMPANY

DESILA GATES CONSTRUCTION

PAVE TECH INC  ATTN: JIM

ARRIARAN

SITEWORKS CONSTRUCTION, INC

BAY CITIES PAVING & GRADING

TRUESDELL COPORATION OF

CALIFORNIA, INC

Contractor

SACRAMENTO, CA  95823

DUBLIN, CA  94568

CARLSBAD, CA  92008

LAFAYATTE, CA 94549

CONCORD, CA 94524

TEMPE, AZ 85282

 

 

 

 

 

 

EDALATI, BEN

BOUZAR, CYRUS

WASSEF, WAGDY

CHANG, ANDY

SIAVOSH MOGHADAM

AHMADZADEH, ALI

Resident
Engineer

(510)231-7187

(925)606-2045

(408)254-5866

(510)715-6949

(510)668-4923

(510)450-3990

 $2,412,171

 $42,730,671

 $1,361,975

 $161,369

 $34,135,789

 $1,782,777

Bid + CCOs

 $2,371,144

 $7,638,886

 $0

 $165,619

 $136,071

 $489,908

Comp To  date

 $37,927

 $3,679,398

 $0

 $17,202

 $136,071

 $489,908

This Month

06/22/07

07/28/08

04/15/08

06/10/08

09/02/08

04/18/08

Awarded

07/16/07

08/28/08

05/02/08

07/21/08

09/19/08

05/14/08

Approved

10/31/08

07/14/09

07/14/09

09/29/08

08/14/09

01/08/09

Est Comp

 94%

 0%

 0%

 97%

 0%

 64%

%Time

 96%

 18%

 0%

 98%

 0%

 27%

% Work 

 

 

 

 

 

 

Message

04-445404

04-290844

04-4A5314

04-2S1804

04-253794

04-0E7804

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

3131 52ND AVENUE

11555 DUBLIN BLVD

735 LAGUNA DRIVE

3634 BICKERSTAFF ROAD

P.O. BOX 6227

1310 W. 23RD. STREET

3401 REGATTA BLVD

3049 INDEPENDENCE DR

SUITE I

1007 KNOX AVENUE

48449 MILMONT DR.

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

SAN JOSE, CA 95122

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

Fed Aid

HE13

HA22

HA12

HM1

HA22

HM3H

HA25

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY NEAR BRENTWOOD

FROM 0.1 MILE WEST OF  SELLERS AVENUE

TO CONTRA COSTA COUNTY LINE

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

Description 

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

REPLACE ASPHALT CONCRETE SURFACING

ROADWAY REHABILITATION

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION INC

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

WATKIN & BORTOLUSSI INC

Contractor

DUBLIN CA 94568

MARTINEZ CA 94553

LIVERMORE, CA 94550-9235

OAKLAND, CA 94520

OAKLAND, CA 94507

SAN RAFAEL CA 94901 -4886

 

(925)682-6133

 

 

 

 

WANG C SAMUEL

REZAEI ASGHAR

BAGHERLL,AZITA

ARSHAD MIAN

HOLLIS JOHN

Resident
Engineer

(510)413-3593

 

(925)602-9023

(925)957-2016

(925)602-9021

(510)450-3996

 $64,397,631

 $3,341,396

 $482,294

 $37,326,901

 $1,423,009

 $169,019

Bid + CCOs

 $59,330,216

 $0

 $349,677

 $35,868,220

 $822,739

 $45,463

Comp To  date

 $1,690,555

 $0

 $349,677

 $1,686,313

 $0

 $18,318

This Month

12/17/04

10/08/08

06/03/08

03/15/07

04/11/08

03/17/08

Awarded

12/21/04

10/22/08

07/10/08

04/12/07

05/30/08

04/23/08

Approved

06/03/09

11/26/08

04/30/09

07/08/09

12/12/11

Est Comp

 82%

 0%

 35%

 60%

 27%

 10%

%Time

 91%

 0%

 73%

 88%

 58%

 27%

% Work 

 

 

 

 

 

 

Message

04-2332U4

04-207774

04-1E0804

04-269604

04-0E8204

04-2A0304

Contract 

ACNH-880 -(055)N

  

  

ACNH-P024-(029)E

  

  

  88-0 10-(5N)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

11555 DUBLIN BOULEVARD

P O BOX 1309

550 GREENVILLE ROAD

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

77 LARKSPUR ST

670 SCOTT CREEK ROAD

2727 SYSRON DRIVE,

SUITE 150

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PKWY

FREMONT CA 95439

CONCORD, CA 94518

MARTINEZ, CA 94553

CONCORD, CA 94518

OAKLAND CA 94608

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-1.1/22.7

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

Fed Aid

HA21

HE2

HE2

HM3

HE2

HB32

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

Description 

REPLACE BRIDGE

CONSTRUCT VISTA POINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECK

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

Type Of Work

DISNEY CONTRUCTION

O C JONES & SONS, INC

P & D LANDSCAPE MANAGEMENT SVS

BAY LINE CUTTING & CORING, INC

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

Contractor

PACIFICA, CA 94044

BERKELEY, CA 94710

ORANGE, CA 92868

OAKLAND, CA 94608

LIVERMORE, CA 94551

SAN NOSE, CA 95127

 

 

 

 

 

 

HATEFI, AMIR

PARDO, ROMMEL T.

HANSON, JIM

ARSHAD, MIAN

CASSAUNDRA LOGRASSO

HASNSON, JIM

Resident
Engineer

(510)231-7100

(925)606-2044

(510)450-2450

(925)602-9021

(925)602-9015

(510)450-2450

 $4,503,235

 $530,617

 $361,179

 $873,337

 $40,304,999

 $211,550

Bid + CCOs

 $0

 $539,943

 $188,742

 $813,130

 $19,922,433

 $105,885

Comp To  date

 $0

 $664

 $45,775

 $0

 $1,670,015

 $6,200

This Month

07/03/08

06/01/07

04/08/08

05/02/08

11/21/07

06/01/07

Awarded

08/06/08

06/19/07

04/28/08

05/30/08

12/17/07

07/27/07

Approved

06/30/09

12/30/08

02/14/12

10/03/08

07/31/09

08/11/09

Est Comp

 0%

 0%

 58%

 100%

 57%

 61%

%Time

 0%

 0%

 52%

 100%

 49%

 50%

% Work 

SUSPENDED

PLANT EST

SATIS

 

COMPLETED

 

 

Message

04-1A2504

04-0130E4

04-0130K4

04-2A7204

04-0060A4

04-0060H4

Contract 

ACBR-080 -(108)E

  

  

  

ACIM-680 -(066)E

  

  08-0 11-(8 E)A

  

  

  

IM78-0 23-(1E)

  

M080- 110-(E)

  

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

580 CRESPI DRIVE SUITE A6-134

1520 FOURTH STREET

999 TOWN & COUNTRY RD. 4TH FL

1033 YERBA BUENA AVENUE

50 CONTRACTORS STREET

3172 SALEM DR.

3401 REGATTA BLVD.

3049 INDEPENDENCE DR.

SUITE I

3410 MANDELA PARKWY

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PARKWAY

RICHMOND, CA 94804

LIVERMORE, CA 94551

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA 94608

Accepted

10/03/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

Fed Aid

HA23

HB1

HM3

HA25

HB1

HB5

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH ON

COUNTY ROAD A 108 FROM 2.0 MILES

NORTH OF MUIR WOODS ROAD TO 2.0

MILES SOUTH OF ROUTE 1

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

Description 

REPLACE ASPHALT CONCRETE SURFACING

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

Type Of Work

TEAM GHILOTTI INC

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

Contractor

PETALUMA CA 94952

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

(707)763-8700

 

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

SARGISS, RAMSES

SARGISS RAMSES

Resident
Engineer

(510)774-6297

(707)769-5695

(707)769-5695

(510)385-6755

(510)774-6297

(415)257-3647

 $713,953

 $3,845,440

 $1,615,113

 $1,601,559

 $5,982,034

 $52,172,052

Bid + CCOs

 $0

 $0

 $302,647

 $1,376,153

 $5,883,192

 $51,661,963

Comp To  date

 $0

 $0

 $249,998

 $8,370

 $73,854

 $3,486,687

This Month

09/30/08

06/30/08

04/28/08

02/09/06

01/18/07

03/28/06

Awarded

10/15/08

07/21/08

05/15/08

02/24/06

02/15/07

04/13/06

Approved

12/14/08

03/30/09

04/15/09

12/25/09

02/24/09

03/13/09

Est Comp

 0%

 0%

 31%

 69%

 0%

 84%

%Time

 0%

 0%

 19%

 86%

 0%

 95%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-4S2504

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

Contract 

ER-43G1-(004)E

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

CML-6404-(054)E

--()

G P0-97 0-(3EA)C

  

  

--()

--()

  

P041- 105-( E)

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2531 PETALUMA BLVD SOUTH

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND,CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-2.4/2.4

Fed Aid

HB5

HM3

HA22

HB4N

HA23

HM3

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO AT  ROWLAND

BOULEVARD

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAN RAFAEL ON

ROUTE 101 AT LUCAS VALLEY ROAD

UNDERCROSSING AND NEAR TIBURON ON

ROUTE 131

IN NAPA COUNTY NEAR AMERICAN CANYON

AT LOMBARD OVERHEAD BRIDGE

Description 

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

REPLACE CULVERTS

INSTALL TRAFFIC MONITORING STATIONS

REPAIR SLIPOUT AND IMPROVE DRAINAGE

INSTALL POLYESTER CONCRETE OVERLAY

Type Of Work

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

TEAM GHILOTTI

STEINY AND COMPANY

TEAM GHILOTTI, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC TTN. BLAKE

MCGRAW

Contractor

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

PETALUMA, CA 94952

TEMPE, AZ 85282

 

 

 

 

 

 

SARGISS, RAMSES

MONEMZADEH, FAROKH

FAROKH MONEMZADEH

DUAN, FRANK

RUSSELL, STEVE

SANGALANG, RONALD

Resident
Engineer

(415)257-3647

(707)769-5695

(707)769-5695

(510)385-7161

(510)774-6297

(707)429-6220

 $47,257,086

 $484,482

 $320,985

 $3,251,190

 $121,463

 $193,193

Bid + CCOs

 $28,402,548

 $0

 $186,200

 $1,754,882

 $0

 $177,002

Comp To  date

 $2,602,042

 $0

 $0

 $893,330

 $0

 $0

This Month

07/17/07

04/29/08

12/20/07

04/14/08

09/29/08

05/12/08

Awarded

08/15/07

05/30/08

01/14/08

05/02/08

10/15/08

06/02/08

Approved

03/05/09

03/30/09

09/23/08

03/30/09

12/29/08

10/08/08

Est Comp

 67%

 0%

 100%

 46%

 0%

 100%

%Time

 59%

 0%

 100%

 54%

 0%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

04-226144

04-0E8004

04-1A6104

04-4A5334

04-3S5904

04-0E5504

Contract 

ACST-Q101-(127)E

  

  

  

ER-43F1-(004)E

  

  Q1-01 1-(7EC)M

  

  

  

--()

  

6204- 043-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

2531 PETALUMA BLVD. SOUTH

1310 W. 23RD. STREET

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

1009 CLEGG COURT,

STE. D

3401 REGATTA BLVD.

756 W. FRANCISCO

BLVD.

370 CHADBOURNE ROAD,

SUITE A

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, 94954

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

Accepted

09/23/08

10/08/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

Fed Aid

HE14

HA22

HA21

HM1

HM3H

HM3

Pgm Code

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR YOUNTVILLE

FROM 0.4 MILE SOUTH OF MADISON STREET

TO DWYER ROAD

IN SANTA CLARA COUNTY IN CAMPBELL AT

VARIOUS LOCATIONS ON CAMDEN AVENUE

AND HAMILTON AVENUE

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 9

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLACE RUBBERIZED ASPHALT CONCRETE

COLD PLANE AND RESURFACE RAMPS

REPLACE ASPHALT CONCRETE SURFACING

JOINT SEALS AND TREAT BRIDGE DECK

REPLACE JOINT SEAL ASSEMBLIES

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

VINTAGE PAVING CO., INC

O'GRADY PAVING, INC

ALANIZ CONSTRUCTION, INC

PENHALL COMPANY

PENHALL COMPANY

Contractor

SAN RAFAEL CA 94901-4886

WINTERS, CA 95694

MOUNTAIN VIEW, CA 94043

FREMONT, CA 94538

SAN LEANDRO, CA 94577

SAN LEANDRO, CA 94577

 

 

 

 

 

 

HOLLIS JOHN

SANGALANG, RONALD

MOAID LAYMOUN

NIM PATEL

MOAID LAYMOUN

LAYMOUN MOAID

Resident
Engineer

(510)460-3996

(707)429-6220

(408)254-5838

(408)254-5705

(510)867-6753

(510)867-6753

 $556,296

 $716,731

 $217,864

 $316,100

 $1,744,075

 $376,432

Bid + CCOs

 $406,526

 $599,069

 $189,182

 $321,800

 $486,694

 $57,625

Comp To  date

 $4,060

 $486,657

 $0

 $321,800

 $446,593

 $57,625

This Month

02/09/07

06/24/08

06/04/08

05/29/08

05/27/08

05/01/08

Awarded

02/23/07

07/14/08

07/07/08

06/17/08

06/16/08

05/21/08

Approved

04/18/11

11/13/08

09/26/08

12/04/08

06/10/09

12/03/08

Est Comp

 0%

 51%

 100%

 33%

 13%

 52%

%Time

 0%

 83%

 100%

 100%

 28%

 15%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

04-120634

04-4A2204

04-4A2104

04-0E8304

04-0E5604

04-0E1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

77 LARKSPUR ST.

119 MAIN STREET

2513 WYANDOTTE STREET

7100 STEVESON BOULBVARD

13750 CATALINA STREET

13750 CATALINA STREET

3410 MANDELA PKWY

370 CHADBOURNE ROAD

SUITE A

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE.

OAKLAND, CA

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

09/29/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-17.8/21.2

Fed Aid

HA25

HA25

HA25

HA42

HA42

HM1

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY NEAR GILROY AT

THE NORTHBOUND TRUCK INSPECTION

FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE WEIGH IN MOTION SYSTEM

INSTALL CLARIFIER TANK

CRACK SEALING

Type Of Work

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N. BALL, INC

ABSL CONSTRUCTION

NO FAULT ASPHALT, INC

Contractor

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO, CA 94507

HAYWARD, CA 94544

MOUNTAIN VIEW, CA 94043

 

 

 

 

 

 

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BORRAYO, SALVADOR

TAROKH, CASEY

LOWE THOMAS K.

Resident
Engineer

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

(408)254-5826

(408)254-5816

 $1,399,584

 $1,785,182

 $3,298,893

 $839,808

 $112,682

 $202,012

Bid + CCOs

 $1,266,553

 $1,489,201

 $2,701,170

 $221,015

 $47,573

 $194,236

Comp To  date

 $6,500

 $7,800

 $13,182

 $0

 $47,573

 $0

This Month

12/07/05

04/06/06

09/08/06

06/17/08

08/20/08

05/31/07

Awarded

12/22/05

04/21/06

09/22/06

07/07/08

09/19/08

07/16/07

Approved

12/01/09

04/28/10

04/26/11

03/29/09

04/15/09

11/27/07

Est Comp

 0%

 0%

 0%

 24%

 6%

 100%

%Time

 0%

 0%

 0%

 26%

 42%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

04-165934

04-165944

04-0A1304

04-0A2404

04-2L0704

04-0E4304

Contract 

ACST-X085-(039)E

  

  

  

  

  

  X0-85 0-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

332 CAMILLE AVE.

29334 PACIFIC STREET

2211 OLD MIDDLE FIELD WAY

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HB4N

HE13

HE13

HM1

HA25

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

INSTALL TRAFFIC MONITORING STATIONS

WETLAND MITIGATION

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

ROSENDIN ELECTRIC, INC

CIMARRON, INC

PENHALL COMPANY

AMLAND CONSTRUCTION

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

Contractor

SAN JOSE, CA 95161-9070

OAKLAND, CA 95361

SAN LEANDRO, CA 94577-5502

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

NAVATO, CA 94945

 

 

 

 

 

 

TRUONG, HENRY

LOWE K. THOMAS

PATEL NIM

NIM PATEL

BRIAN MACKLE

DUAN, FRANK

Resident
Engineer

(510)385-7053

(408)254-5816

(408)254-5705

(408)254-5705

(510)385-6991

(510)385-7164

 $2,265,969

 $389,811

 $508,498

 $1,939,071

 $309,993

 $3,744,515

Bid + CCOs

 $383,380

 $371,611

 $502,305

 $1,773,616

 $267,931

 $74,260

Comp To  date

 $135,612

 $1,210

 $0

 $10,500

 $1,300

 $74,260

This Month

04/11/08

09/28/06

04/15/08

09/09/04

07/18/07

08/01/08

Awarded

05/12/08

10/05/06

05/02/08

09/20/04

08/09/07

08/15/08

Approved

07/30/09

05/21/10

01/08/09

02/09/09

01/10/11

02/20/10

Est Comp

 18%

 0%

 41%

 93%

 0%

 6%

%Time

 17%

 0%

 98%

 93%

 0%

 2%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

Contract 

  

  

  

ACIM-880 -(056)E

  

ACST-P001-(537)E

  

  

  

--()

  

  P0-01 5-(7E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 49070

10424 CIMARRON TRAIL

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

77 LARKSPUR STREET

90 HILL RD.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95122

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-1.5/5.4

Fed Aid

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

HA21

HM3

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REHABILITATE VIADUCT

TREAT BRIDGE DECKS

Type Of Work

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

TRUESDELL CORP. OF INC

Contractor

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

PLEASANTON CALIFORNIA 94566

TEMPE, AZ. 85282

 

 

 

 

 

 

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

280 BEALE STREET

WASHINGTON, MARCUS

Resident
Engineer

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

(415)556-6512

(415)356-6512

 $3,158,930

 $265,429,286

 $326,590,461

 $1,454,698,663

 $16,179,055

 $768,718

Bid + CCOs

 $1,209,801

 $252,547,218

 $238,412,381

 $502,073,763

 $16,636,573

 $851,387

Comp To  date

 $305,710

 $4,644,304

 $7,180,562

 $24,498,717

 $403,651

 $0

This Month

12/21/07

06/06/03

03/10/04

04/18/06

08/01/06

06/06/07

Awarded

01/23/08

06/16/03

03/25/04

05/03/06

08/17/06

06/21/07

Approved

02/10/09

01/11/09

12/31/09

04/10/13

12/24/09

08/25/08

Est Comp

 59%

 98%

 79%

 35%

 64%

 100%

%Time

 38%

 96%

 73%

 35%

 95%

 100%

% Work 

 

 

 

 

 

 

Message

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A7504

Contract 

  

  

ACBR-080 -(097)N

  

  

  

  

  

  08-0 10-(7N)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1310 W. 23RD STREET

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

SAN FRANCISCO

CALIFORNIA 94105

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

Fed Aid

HM1

HE14

HE14

HE14

HM4

HA27

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO AND ALAMEDA COUNTIES AT

VARIOUS LOCATIONS

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

Description 

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

REPLACE METAL BEAM GUARD RAIL

REPLACE EXISTING MEDIAN BARRIER

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

MIDSTATE BARRIER, INC.

DESILVA GATES CONSTRUCTION

Contractor

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA 94044

STOCKTON, CA  95213-0550

DUBLIN, CA 94568

 

 

 

 

 

 

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

LAW CLIFFORD

AHMADZADEH, ALI

WASHINGTON, MARCUS

Resident
Engineer

(415)356-6512

(510)502-4879

(510)325-7405

(650)738-3818

(510)450-3990

(415)356-6512

 $3,131,849

 $1,464,057

 $281,206,550

 $40,923,027

 $477,125

 $10,881,900

Bid + CCOs

 $1,119,267

 $1,302,737

 $97,518,535

 $40,583,828

 $447,366

 $325,997

Comp To  date

 $490,613

 $1,779

 $3,866,018

 $497,975

 $0

 $325,997

This Month

06/03/08

08/29/05

12/13/06

02/23/06

05/22/08

08/19/08

Awarded

06/24/08

09/09/05

01/03/07

03/13/06

06/10/08

09/08/08

Approved

01/05/09

06/19/09

08/05/11

11/13/08

10/23/08

03/30/09

Est Comp

 58%

 66%

 37%

 98%

 100%

 9%

%Time

 36%

 90%

 35%

 99%

 100%

 3%

% Work 

 

 

 

 

 

 

Message

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

Contract 

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

ACST-P307-(058)E

  

--()

  11-87 0-(1EE)R

--()

  

H P3-0720-(8E)

  

  

1187- 011-()

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

P.O. BOX 30550

P.O. BOX 2909

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

3410 MANDELA PARKWAY

280 BEALE STREET

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94608

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

Fed Aid

HA25

HA22

HM1

HB4C

HB4N

HA23

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN REDWOOD CITY,

SAN CARLOS, BELMONT AND SAN MATEO

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

HOT MIXED ASPHALT SURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

RESURFACE ASPHALT CONCRETE PAVEMENT

Type Of Work

PROVEN MANAGEMENT, INC

J. J. NGUYEN

DESILVA GATES CONSTRUCTION

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

Contractor

SAN JOSE, CA 95122

DUBLIN CA  94568

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

WASHINGTON, MARCUS

Resident
Engineer

(650)855-7777

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

(415)256-1525

 $2,677,878

 $139,780

 $3,168,050

 $8,892,514

 $123,600,272

 $20,330,898

Bid + CCOs

 $2,651,254

 $71,533

 $3,094,600

 $9,107,189

 $81,577,731

 $19,221,869

Comp To  date

 $3,000

 $1,900

 $77,351

 $0

 $5,151,247

 $211,656

This Month

12/05/05

12/21/07

05/08/08

02/15/01

02/23/07

01/11/07

Awarded

12/21/05

01/09/08

05/30/08

03/02/01

03/16/07

01/31/07

Approved

11/30/10

01/28/10

10/24/08

09/20/05

01/26/10

12/09/08

Est Comp

 0%

 37%

 95%

 100%

 51%

 88%

%Time

 0%

 50%

 95%

 100%

 65%

 98%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

Contract 

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

ACIM-280 -(111)E

--()

  

  

--()

 620-4 06-()

--()

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

3172 SALEM DRIVE

PO BOX 2909

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

280 BEALE STREET

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

Fed Aid

HB4N

HA25

HB4N

HA21

HE14

HM3

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY IN RIO VISTA AT

SACRAMENTO RIVER BRIDGE

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

Description 

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

Type Of Work

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTION

WEST COAST, INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

BENICIA, CA 94510

SAN RAFAEL, CA 94901-4886

BENICIA CA 94510

 

 

 

 

 

(707)746-8028

HUPE, JEFF

DAVID BARTEL

CHANGIZI, DAVE

RONALD SANGALANG

HANSON, JIM

Resident
Engineer

(510)867-6726

(510)385-6755

(707)429-6222

(707)429-6220

(510)450-2450

 

 $424,722

 $1,961,817

 $5,812,490

 $1,000,304

 $494,390

 $1,236,000

Bid + CCOs

 $97,865

 $1,633,440

 $4,271,786

 $929,727

 $374,126

 $0

Comp To  date

 $93,365

 $10,540

 $555,045

 $0

 $3,602

 $0

This Month

04/08/08

08/14/06

12/20/07

08/31/07

10/23/06

05/27/08

Awarded

04/23/08

08/28/06

01/14/08

09/26/07

10/31/06

06/20/08

Approved

10/30/08

09/07/10

12/01/08

08/29/08

11/08/10

Est Comp

 88%

 0%

 76%

 100%

 0%

 0%

%Time

 23%

 0%

 72%

 100%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

04-0E5104

Contract 

  

IM-    -(   )P

ACST-P012-(098)E

  

  

  

  

 X08-1 02-(E)

  P0-12 0-(8E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD STE E

3701 MALLARD DRIVE

77 LARKSPUR ST.

3701 MALLARD DRIVE

280 BEALE STREET

3410 MANDELA PKWY

370 CHADBOURNE RD.

STE A

370 CHADBOURNE ROAD

SUITE A

3410 MANDELA PARKWY

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

OAKLAND, CA 94609

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

04District

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

Fed Aid

HM3

HA22

HA22

HB5

HA22

HA42

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

Description 

TREAT BRIDGE DECK AND SEAL JOINTS

REHABILITATE ROADWAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

Type Of Work

PAVE-TECH, INC

O. C. JONES & SONS, INC

GHILOTTI BROS.

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER INC

Contractor

RIALTO, CA 92376

BERKELEY, CA 94710-1774

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON CA 952130550

 

 

 

 

 

(209)944-9565

MANGLO PERPETUO

BUTTERS CARL

DARIN KISHIYAMA

SANTIAGO, GERRY

SIDHU BALJIT

Resident
Engineer

(707)428-2029

(707)428-2060

(707)436-2210

(707)428-2197

(707)428-2198

 

 $704,905

 $18,690,389

 $20,912,165

 $27,092,904

 $4,107,189

 $646,600

Bid + CCOs

 $574,302

 $17,897,626

 $825,737

 $7,770,053

 $4,056,774

 $0

Comp To  date

 $0

 $2,898,915

 $660,501

 $2,067,086

 $0

 $0

This Month

04/22/08

12/05/07

06/20/08

06/04/08

11/20/06

08/22/08

Awarded

05/08/08

12/21/07

07/21/08

06/24/08

12/08/06

09/10/08

Approved

11/26/08

12/31/08

03/11/11

12/31/09

08/25/08

Est Comp

 64%

 70%

 6%

 26%

 100%

 0%

%Time

 79%

 93%

 4%

 29%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

04-3A8104

Contract 

  

ACIM-0080-(352)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

924 W. RIALTO AVENUE

1520 FOURTH STREET

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

P O BOX 30550

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR SUITE

106

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

PAIRFIELD, CA 94533

FAIRFIELD, CA 94526

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

Fed Aid

HA42

HA22

HB4N

HM1

HA22

HM1

Pgm Code

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR DIXON FROM

ROUTE 12 TO 0.3 MILE SOUTH OF

BINGHAMTON ROAD

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

WEIGH STATION IMPROVEMENT

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

COLD PLANE AND RESURFACE ASPHALT

UPGRADE VISTA POINT

ASPHALT CONCRETE OVERLAY

Type Of Work

JOHNSON MECHANICAL

GHILOTTI BROS, INC

ROSENDIN ELECTRIC

TREVOR FARNAM

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

NORTH BAY CONSTRUCTION INC

Contractor

BLK GROVE, CA 95779

FAIRFIELD, CA 94534

SAN JOSE, CA 95133

ROSEVILLE, CA 95678

BERKELEY, CA 94710

PETALUMA CA 949556004

 

 

 

 

 

(707)763-2891

DUAN, FRANK

DARIN KISHIYAMA

EDALATI BEN

SANGALANG, RONALD

SIDHU, BALJIT

Resident
Engineer

(510)231-7139

(707)436-2210

(510)385-7163

(707)429-6220

(707)428-2198

 

 $452,738

 $36,295,837

 $1,414,217

 $516,443

 $606,075

 $895,702

Bid + CCOs

 $419,861

 $20,482,729

 $289,414

 $405,977

 $609,963

 $0

Comp To  date

 $36,313

 $5,062,747

 $149,248

 $405,977

 $2,000

 $0

This Month

08/27/07

03/18/08

04/23/08

06/16/08

08/06/07

06/05/08

Awarded

09/27/07

04/24/08

05/12/08

06/27/08

09/07/07

06/18/08

Approved

11/15/08

10/31/08

02/04/09

11/25/08

02/18/09

Est Comp

 92%

 43%

 53%

 35%

 0%

 0%

%Time

 93%

 56%

 20%

 78%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

04-0E3504

Contract 

  

ACIM-080 -(353)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 404

5199 FULTON DRIVE SUITE E

880 MABURY RD.

216 KENROY LANE

1520 FOURTH STREET

P O BOX 6004

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD,CA 94526

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-17.7/T18.5

04-SON-12-35.8/41.4

04-SON-101-2.4/50

04-SON-101-13.6/23.1

Fed Aid

HA23

HA23

HA22

HB1

HB5

Pgm Code

IN SONOMA COUNTY NEAR JENNER AT  2.8

KM NORTH OF JENNER

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY ON ROUTE 12 FROM

AGUA CALIENTE CREEK BRIDGE TO WEST

JUNCTION ROUTE 121

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

Description 

STORM DAMAGE REPAIR

CONSTRUCT TIE BACK RETAINING WALL

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

GORDON N BALL INC

J A GONSALVES & SON

CENTRAL VALLEY ENGINEERIING

AND ASPHALT, INC

CENTRAL FENCE, INC

MCGUIRE AND HESTER

Contractor

REDDING CA 96003

ALAMO CA 94507

NAPA, CA

ROSEVILLE, CA   95678

SACRAMENTO, CA 95822

OAKLAND, CA 94603

(530)222-1408

(925)838-5675

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

Resident
Engineer

 

 

(707)769-5695

(707)769-5695

(707)769-5695

(510)385-6755

 $106,010

 $1,986,732

 $541,682

 $569,676

 $1,514,206

 $2,165,968

Bid + CCOs

 $0

 $0

 $540,325

 $559,022

 $603,207

 $1,555,096

Comp To  date

 $0

 $0

 $152,705

 $0

 $294,119

 $174,993

This Month

08/15/08

09/26/08

01/29/08

05/29/08

05/15/08

09/10/07

Awarded

09/08/08

10/15/08

03/14/08

06/10/08

06/16/08

10/04/07

Approved

10/30/08

09/22/08

03/30/09

11/14/11

Est Comp

 0%

 0%

 90%

 100%

 33%

 92%

%Time

 0%

 0%

 93%

 100%

 40%

 71%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2S7004

04-3S8404

04-0E3604

04-3A8504

04-1A6504

04-272434

Contract 

  

ER-43GO-(004)E

  

  

ACNH-Q101-(140)E

  

  

--()

  

  

  Q1-01 1-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

2806 TARMAC ROAD

333 CAMILLE AVENUE

P O BOX 6558

216 KENROY LANE

148 OTTO CIRCLE

9009 RAILROAD AVENUE

1009 CLEGG CT., STE D

1009 CLEGG COURT, STE

D

1009 CLEGG COURT,

SUITE D

3410 MANDELA PRKY

PETALUMA, CA 94951

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

09/22/08

Location
Storm Water
Plan
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04District

04-SON-101-19.5/21.6

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

Fed Aid

HE13

HM1

HA23

HA23

HA21

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY ON ROUTE 121 FROM

0.2 MILE NORTH OF RAMAL ROAD TO

COUNTY LINE

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

WIDEN FREEWAY TO 6 LANES

GRIND AND REPLACE PCC PAVEMENT

CONSTRUCT SOIL NAIL WALL

STORM DAMAGE REPAIR

HOT MIX ASPHALT SURFACING

UPGRADE SCADA SYSTEM

Type Of Work

MCM CONSTRUCTION, INC

PAVE-TECH, INC

AMLAND CORP

GORDON N. BALL, INC.

TEAM GHILOTTI, INC

BLEYCO INCORPORATED

Contractor

NORTH HIGHLANDS, CA  95660

RIALTO, CA  92376

SAN JOSE CA 95132

SAN RAMON, CA

PETALUMA, CA  94952

CASTRO VALLEY, CA 94552

 

 

(408)929-3949

 

 

 

NOZZARI, S. RAY

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

MONEMZADEH, FAROKH

EDALATI, BEN

Resident
Engineer

(707)566-3956

(707)566-3956

 

(707)566-3956

(707)769-5695

(510)385-7163

 $75,726,520

 $3,890,209

 $750,395

 $302,161

 $639,961

 $5,333,954

Bid + CCOs

 $73,249,412

 $3,684,963

 $0

 $289,638

 $633,074

 $692,360

Comp To  date

 $2,498,129

 $1,874,725

 $0

 $0

 $0

 $37,582

This Month

03/10/06

05/06/08

08/26/08

10/25/05

06/03/08

01/30/08

Awarded

03/27/06

05/27/08

09/26/08

11/02/05

06/20/08

03/05/08

Approved

04/21/09

01/30/09

08/30/08

09/23/08

12/02/09

Est Comp

 84%

 43%

 0%

 100%

 100%

 29%

%Time

 96%

 88%

 0%

 94%

 100%

 13%

% Work 

 

 

 

OVER RUN

 

 

Message

04-245414

04-3A0304

04-3S7704

04-2S3004

04-4A2004

04-010904

Contract 

ACNH-Q101-(107)E

  

ER-43F6-(004)E

ER-37A9-(004)E

  

  

L 62-04 0-(9)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 620

924 W RIALTO AVENUE

3168 KNIGHTS BRIDGE ROAD

333 CAMILLE AVE.

2531 PETALUMA BLVD, S

11425 CULL CANYON ROAD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

BLDG.A

1009 CLEGG CT. , STE

D

3401REGATTA BLVD.

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $99,714,313 $1,929,008,638 $3,632,185,833

04-VAR--/0

Fed Aid

HB4N

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

AMLAND

Contractor

SAN JOSE, CA 95132

 

WASSEF WAGDY

Resident
Engineer

(408)254-5866

 $1,758,478

Bid + CCOs

 $1,751,478

Comp To  date

 $0

This Month

02/08/06

Awarded

02/24/06

Approved

11/20/07

Est Comp

 100%

%Time

 100%

% Work 

 

Message

04-151284

Contract 

ACST-X085-(038)E

  X0-85 0-(8E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.6/74.5

Fed Aid

201130

HA12

HM2

201130

HB1

HM4

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE SOUTH OF

LIMEKILN CREEK BRIDGE TO 0.2 MILE

SOUTH OF PFEIFFER CANYON BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL AT RIO

ROAD AND AT CARPENTER STREET

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

INSTALL CURED IN PLACE PIPE LINER

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

MODIFY SIGNAL AND LIGHTING

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

WHITAKER CONTRACTORS INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

LEE WILSON

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

PASO ROBLES CA 93446

WATSONVILLE, CA  95077

WATSONVILLE, CA 95076

ARROYO GRANDE, CA 93421

 

 

(805)226-4020

 

 

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

PASTORIUS, BRUCE

T LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)226-8340

(831)375-1621

(831)375-1621

 $1,785,000

 $716,024

 $494,752

 $3,085,000

 $534,819

 $264,015

Bid + CCOs

 $1,530,000

 $697,677

 $378,055

 $0

 $20,712

 $97,167

Comp To  date

 $1,530,000

 $44,802

 $241,190

 $0

 $20,712

 $97,167

This Month

06/30/08

09/27/07

05/08/08

08/18/08

08/20/08

05/30/08

Awarded

06/30/08

10/16/07

05/30/08

08/18/08

09/15/08

06/18/08

Approved

12/30/08

10/24/08

10/27/08

11/15/08

12/19/08

11/26/08

Est Comp

 92%

 100%

 88%

 0%

 13%

 42%

%Time

 86%

 97%

 76%

 0%

 4%

 37%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

05-0R9204

05-0M7804

05-0N5204

05-0R9304

05-0L2804

05-0M3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

2752 CONCRETE COURT

585 W BEACH ST., PO BOX 720

411 WALKER ST

PO BOX 250

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-74.7/91.6

05-MON-68-19.8/21.6

05-MON-101-3.1/5.2

05-MON-101-14.6/19

05-MON-101-80.7/85.6

05-MON-156-1.8/T5.1

Fed Aid

HB1

HA22

HA26

HA22

HB1

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY NEAR SAN ARDO FROM

1.4 KM SOUTH OF SAN BERNARDO

OVERCROSSING TO 2.8 KM SOUTH OF SAN

ARDO UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE

FROM 0.2 MILE EAST OF CASTROVILLE

BOULEVARD TO 0.1 MILE WEST OF

MERIDIAN ROAD

Description 

UPGRADE METAL BEAM GUARD RAIL

REPLACEMENT PLANTING

REMODEL SAFETY ROADSIDE REST AREAS

WIDEN MEDIAN SHOULDERS

CONSTRUCT CONCRETE MEDIAN BARRIER

INSTALL CENTERLINE RUMBLE STRIP

Type Of Work

CORAL CONSTRUCTION COMPANY

J.C. RANDOLPH, INC.

DIANI BUILDING CORP

SIERRA EQUIPMENT RENTAL INC

GRANITE CONSTRUCTION CO

TRAFFIC SOLUTIONS INC

Contractor

WILSONVILLE, OR  97070

APTOS, CA 95003

SANTA MARIA CA 934565757

GLENN CA 95943

WATSONVILLE, CA 95077

REDDING CA 96002

 

 

(805)925-9533

(877)503-6300

 

(530)222-8023

NAAS, ABDALLA

WILSON, JENNIFER

RICHARDS, TIM

LANG, TIM

TYLER LAVERING

Resident
Engineer

(831)663-8902

(831)761-7615

(805)542-4765

(805)226-7450

(831)375-1621

 

 $789,777

 $246,516

 $5,940,282

 $941,610

 $3,698,698

 $73,457

Bid + CCOs

 $541,525

 $216,524

 $0

 $968,528

 $488,414

 $0

Comp To  date

 $368,722

 $3,410

 $0

 $0

 $1,000

 $0

This Month

05/15/08

06/07/05

09/03/08

06/04/08

07/15/08

09/29/08

Awarded

06/05/08

06/14/05

09/26/08

06/24/08

07/25/08

10/17/08

Approved

12/12/08

12/24/08

10/17/08

12/16/08

Est Comp

 60%

 0%

 0%

 100%

 0%

 0%

%Time

 68%

 0%

 0%

 100%

 13%

 0%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

05-0K7604

05-491514

05-464104

05-0G8934

05-0N8304

05-0Q2304

Contract 

ACST-X053-(021)E

  

ACHS-Q101-(146)E

  

ACST-Q101-(145)E

  

G X0-53 0-(1E)

  

HGQ1-01 1-(6E)

  

  Q1-01 1-(5E)

  

--()

  

--()

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 347

1097 PLEASANT VALLEY RD

P O BOX 5757

8176 ROAD 44

PO BOX 720

8490 HARTMEYER LANE

3075 EXECUTIVE DRIVE

150 WESTRIDGE SR, STE

140

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

1539 HWY 68

SALINAS, CA 93907

WATSONVILLE, CA 95077

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93445

MONTEREY, CA 93940

Accepted

10/17/08

Location
Storm Water
Plan
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05District

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-SB-1-26.8/27.7

05-SB-101-10.0/10.6

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

Fed Aid

HA22

HB1

HB1

HM1A

HB4C

HB1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM SANTA LUCIA CANYON ROAD TO  0.9

MILE NORTH OF SANTA LUCIA CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM SAN YSIDRO ROAD

OVERCROSSING TO OLIVE MILL  ROAD

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING

REALIGN AND WIDEN ROADWAY

CORRECT SUPERELEVATION

SLAB REPLACEMENT

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

Type Of Work

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

CRUCO CONSTRUCTION GROUP INC

UNION ASPHALT INC

PROFESSIONAL CONSTRUCTION

SERVICES

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

Contractor

STOCKTON, CA 95209

FRESNO CA 93706

SANTA MARIA CA 93456

PLEASANT HILL CA 94523

SUN VALLEY CA 913531489

STANTON CA 90680

 

(559)498-3639

(805)922-9858

(925)945-1052

(818)767-8418

(714)893-0551

TYLER LAVERING

LANG, TIM

BEECH, BARRY

ART INFANTE

JOHNSON, CURTIS

Resident
Engineer

(831)375-1621

(805)226-7450

(805)347-1965

 

(805)962-4752

(805)884-9459

 $188,352

 $636,394

 $553,987

 $296,590

 $46,402,014

 $1,302,542

Bid + CCOs

 $112,975

 $0

 $478,243

 $0

 $4,463,005

 $10,400

Comp To  date

 $2,032

 $0

 $26,452

 $0

 $2,720,775

 $10,400

This Month

11/27/07

09/17/08

03/05/08

09/26/08

04/02/08

07/21/08

Awarded

12/17/07

10/02/08

04/15/08

10/08/08

04/28/08

08/08/08

Approved

03/29/11

01/09/09

10/28/08

02/15/11

02/09/09

Est Comp

 0%

 0%

 78%

 0%

 0%

 5%

%Time

 0%

 0%

 86%

 0%

 10%

 1%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

 

 

Message

05-0E2424

05-0L0304

05-0L4304

05-0P9404

05-447804

05-0K9604

Contract 

  

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

800 WEST EIGHT MILE RD

2443 FOUNDRY PARK AVENUE

P O BOX 1280

3309 VINCENT ROAD

P O BOX 1489

11172 WESTERN AVENUE

1529 HWY 68

3230 RIVERSIDE AVE,

SUITE 130

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

MONTEREY, CA 93940

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

05District

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-16.5/65.2

05-SB-101-18.1/18.1

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

Fed Aid

HM1

HB4N

HB4N

HM3

HA25

HB1

Pgm Code

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT LAS POSITAS OVERCROSSING

AND AT 2.1 MILES NORTH OF  ROUTE

154/101 SEPARATION

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

Description 

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

INSTALL CHANGEABLE MESSAGE SIGNS

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

Type Of Work

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

T D S ENGINEERING

T AND G CONSTRUCTION INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

Contractor

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

WESTLAKE VILLAGE CA 91361

YUBA CITY CA 95991

CYPRESS CA 90630

VENTURA CA 93003

 

(408)562-0026

(805)371-4639

(530)923-7251

(714)546-7975

(805)642-0204

HENCH, CHARLIE

HAAG, ALAN

MORTENSEN, MICHAEL

MAO, SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)927-4559

(805)884-9459

(805)884-9459

(805)884-9459

 

(805)688-5920

 $3,410,000

 $2,910,715

 $443,681

 $226,421

 $2,570,925

 $1,385,678

Bid + CCOs

 $3,423,802

 $1,719,106

 $414,984

 $0

 $2,147,166

 $732,912

Comp To  date

 $0

 $6,657

 $254,199

 $0

 $0

 $248,459

This Month

04/18/05

09/27/07

03/06/08

09/26/08

09/21/07

05/21/08

Awarded

04/18/05

10/09/07

03/18/08

10/15/08

10/11/07

06/24/08

Approved

10/20/07

11/16/09

10/31/08

05/27/11

12/31/09

Est Comp

 100%

 91%

 71%

 0%

 61%

 51%

%Time

 100%

 59%

 93%

 0%

 83%

 54%

% Work 

OVER RUN

 

 

 

 

 

Message

05-0M7204

05-460704

05-0C8814

05-0Q2704

05-0G7704

05-0L4504

Contract 

  

  

  

  

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

  

  

  

--()

G Q1-01 1-(7E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P. O. BOX 910

630 REED STREET

1014 S WESTLAKE BLVD STE 1413

1227 BRIDGE STREET STE B

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

775 ARLINGTON ST.

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS ST., STE

H

22 N. MILPAS ST. STE

H

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

05District

05-SB-101-48.5/48.7

05-SB-101-49.0/0

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-52.3/65

05-SB-101-84.1/90.9

Fed Aid

201130

HA23

HB1

HB1

HA22

HE13

Pgm Code

IN SANTA BARBARA COUNTY, NEAR BUELTON

AT 0.2 MILES SOUTH OF THE JUNCTION

ROUTE 1/101 SEPARATION BRIDGE

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY NEAR

BUELLTON FROM 1.9 MILES NORTH OF

ROUTE 1/101 SEPARATION TO 2.5 MILES

SOUTH OF SANTA ROSA ROAD OC

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 2.4 MILES SOUTH OF

NOJOQUI CREEK BRIDGE TO 2.0 MILES

NORTH OF ZACA CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

Description 

REPLACE PCC CHANNEL LINING

PLACE ROCK SLOPE PROTECTION

CONSTRUCT MEDIAN BARRIER

UPGRADE METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

WIDEN FREEWAY

Type Of Work

R. BURKE CORPORATION

SOUZA CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

COMPANY INC

MODERN ALLOYS INC

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

Contractor

SAN LUIS OBISPO, CA 93406

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93403

STANTON CA 90680

WATSONVILLE CA 95077

SAN RAMON CA 94583

 

(805)546-8288

(805)543-7751

(714)893-0551

(831)724-1011

(925)552-8250

MOUSSAVIAN, RUSSELL

DAVID BALLENTINE, R.E.

BALLENTINE, DAVID

BEECH, BARRY

BALLENTINE, DAVID

STIMSON, PATRICK

Resident
Engineer

(805)884-9459

(805)688-5920

(805)688-5920

(805)347-1965

(805)688-5920

(805)348-3533

 $1,735,000

 $340,595

 $3,064,660

 $1,321,716

 $10,979,772

 $30,427,444

Bid + CCOs

 $472,111

 $317,907

 $2,962,015

 $660,962

 $10,238,205

 $28,277,877

Comp To  date

 $397,440

 $138,152

 $525

 $355,897

 $35,717

 $526,399

This Month

03/17/08

07/24/08

11/20/07

05/13/08

01/15/08

06/22/06

Awarded

07/21/08

08/15/08

12/11/07

05/30/08

02/05/08

07/06/06

Approved

01/02/09

10/29/09

11/01/08

01/26/09

12/22/08

04/10/09

Est Comp

 31%

 85%

 100%

 57%

 78%

 80%

%Time

 27%

 94%

 97%

 50%

 98%

 93%

% Work 

 

 

OVER RUN

 

 

 

Message

05-0R4404

05-0M8404

05-0N8404

05-0L5004

05-0H2004

05-446014

Contract 

  

  

ACST-Q101-(134)E

ACST-Q101-(135)E

ACNH-Q101-(138)E

ACNH-Q101-(028)E

  

  

  Q1-01 1-(4E)

G Q1-01 1-(5E)

--()

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

865 CAPITOLIO WAY, PO BX 957

P O BOX 3810

P O BOX 5310

11172 WESTERN AVENUE

P O BOX 50085

7 CROW CANYON COURT SUITE 100

22 N MILPAS ST

286 E. HIGHWAY 246,

SUITE 1

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA MARIA, CA 93454

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

05District

05-SB-135-9.3/M11.7

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

Fed Aid

HM1A

HM1

HA25

HA23

HA42

HA22

Pgm Code

IN SANTA BARBARA COUNTY AT ORCUTT

FROM 0.2 MILE NORTH OF HARRIS GRADE

ROAD TO ROUTE 1/135 SEPARATION

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

Description 

HOT MIX ASPHALT OVERLAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

REPAIR FAILED EMBANKMENT

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

Type Of Work

UNION ASPHALT INC

VALLEY SLURRY SEAL COMPANY

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93456

WEST SACRAMENTO CA 95798

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

(805)922-9858

(916)373-1500

 

(805)546-8288

(805)546-8288

(831)724-1011

STIMSON, PATRICK

LEW, MIKE

JOHNSON, C.B.

BALLENTINE, DAVID

LEW, MIKE

LEW, MIKE

Resident
Engineer

(805)748-6733

(805)348-3105

(805)884-9459

(805)884-9459

(805)348-3105

(805)348-3105

 $734,368

 $1,162,497

 $215,632

 $763,075

 $468,242

 $18,378,976

Bid + CCOs

 $631,858

 $1,169,646

 $165,002

 $746,521

 $445,794

 $17,327,310

Comp To  date

 $624,082

 $1,000

 $2,727

 $558

 $632

 $537,977

This Month

04/23/08

05/03/07

11/14/06

08/23/07

06/06/08

11/20/07

Awarded

05/12/08

06/07/07

12/04/06

09/26/07

06/27/08

12/11/07

Approved

10/24/08

11/01/08

03/02/10

03/19/09

09/30/09

04/30/09

Est Comp

 80%

 100%

 0%

 0%

 0%

 0%

%Time

 85%

 99%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-0P0704

05-0P0504

05-282814

05-0M8904

05-0H9204

05-0A4904

Contract 

  

  

  

ACST-4121-(004)E

  

ACST-P166-(025)E

  

  

  

  41-21 0-(4E)

  

  P1-66 0-(5EA)C

  

  

  

--()

  

P166- 025-()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1280

P O BOX 981330

P.O. BOX 77038

P O BOX 3810

P O BOX 3810

P O BOX 50085

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

05District

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-246-31.1/34.6

05-SBT-25-22.9/23.2

05-SCR-1-4.9/17.4

Fed Aid

HA23

HB1

HM1

HM1A

HB1

HB4N

Pgm Code

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH

BRIDGE TO EAST GOLETA  OVERHEAD

IN SANTA BARBARA COUNTY NEAR  SOLVANG

FROM 0.7 MILE EAST OF HIGH MEADOW

DRIVE TO VIA JUANA ROAD AND FROM

EDISON STREET TO ROUTE 15

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

Description 

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

RESURFACE EXISTING HIGHWAY

HOT MIX ASPHALT OVERLAY

CURVE REALIGNMENT

REPLACE EXISTING SIGNS

Type Of Work

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION

TDS ENGINEERING

Contractor

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

SANTA MARIA CA 93456

WATSONVILLE CA 95077

WATSONVILLE, CA  95077

WESTLAKE VILLAGE, CA 91364

(805)543-1706

 

(805)922-9858

(831)724-1011

 

 

MORTENSEN, MICHAEL

INFANTE, ART

MORTENSEN, MICHAEL

BALLENTINE, DAVID

NAAS, ABDALLA

WILSON, JENNIFER

Resident
Engineer

(805)884-9459

(805)884-9459

(805)884-9459

(805)688-5920

(831)663-8902

(831)761-7615

 $1,074,869

 $506,350

 $1,239,470

 $988,239

 $460,460

 $1,433,935

Bid + CCOs

 $1,079,364

 $520,175

 $429,504

 $840,511

 $25,465

 $1,300,179

Comp To  date

 $1,352

 $0

 $411,580

 $703,151

 $25,465

 $0

This Month

07/18/06

09/06/07

06/13/08

05/13/08

09/24/08

01/29/08

Awarded

08/01/06

09/21/07

06/27/08

06/02/08

10/06/08

02/27/08

Approved

04/01/09

01/28/09

11/07/08

11/01/08

12/16/10

11/06/08

Est Comp

 100%

 0%

 56%

 100%

 6%

 47%

%Time

 100%

 0%

 36%

 84%

 6%

 89%

% Work 

OVER RUN

PLANT EST

SATIS

SUSPENDED

OVER RUN

 

SUSPENDED

Message

05-0M8704

05-0H7204

05-0M2004

05-0P0204

05-0K7504

05-430604

Contract 

ACST-4111-(004)E

  

  

  

  

  

  41-11 0-(4E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

645 CLARION CT

P.O. BOX 6744

P O BOX 1280

P O BOX 50085

PO BOX 50085

2899 AGOURA RD, STE 171

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

22 N. MILPAS ST., STE

H

286 E. HIGHWAY 246,

SUITE 1

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR,

SUITE 140

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SALINAS, CA 93907

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

05District

05-SCR-1-15.8/17.6

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

Fed Aid

HE11

HM3H

201020130

HB1

HB1

HB1

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD

DRIVE

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

Description 

WIDEN TO 6 LANES

CLEAN AND TREAT BRIDGE DECK

REPLACE CULVERT AND RECONSTRUCT

EMBANKMENT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

CONSTRUCT RETAINING WALL

Type Of Work

PAVEX MYERS J V

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MCGUIRE AND HESTER

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

PROVEN MANAGEMENT, INC.

Contractor

SAN JOSE, CA  95136

BENICIA CA 94510

OAKLAND, CA 94603

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

SAN FRANCISCO, CA 94111

 

(707)746-8028

 

(805)543-7751

 

 

SIOBHAN SAUNDERS

NAAS, ABDALLA

KESHAVARZI, FARSHAD

JENNIFER WILSON

ROMAN, BERTHA

Resident
Engineer

(831)427-4857

(831)663-8902

(831)761-7617

 

(831)761-7615

(831)663-8908

 $49,224,714

 $243,999

 $742,500

 $833,994

 $8,393,782

 $2,261,073

Bid + CCOs

 $48,479,059

 $170,425

 $405,799

 $0

 $3,524,458

 $1,333,912

Comp To  date

 $367,259

 $170,425

 $0

 $0

 $546,217

 $224,597

This Month

03/10/06

10/24/07

01/26/08

06/24/08

12/27/07

02/21/08

Awarded

03/24/06

12/14/07

01/28/08

08/01/08

01/29/08

03/19/08

Approved

10/30/08

12/04/08

12/31/08

06/15/09

03/20/09

Est Comp

 0%

 40%

 100%

 0%

 0%

 58%

%Time

 0%

 69%

 55%

 0%

 0%

 59%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

05-129104

05-0N7304

05-0R4304

05-0K2404

05-0K3204

05-496804

Contract 

ACNH-X087-(028)E

  

  

  

ACST-P017-(101)E

ACST-P129-(014)E

BHX0-87 0-(8EN)H

  

  

  

  P0-17 1-(1E)

  P1-29 0-(4E)

X087- 028-()

  

  

  

--()

--()

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

120 GRANITE ROCKWAY

3701 MALLARD DR

9009 RAILROAD AVE

P O BOX 5310

120 GRANITEROCK WAY

706 SANSOME STREET

140 DUBOIS STREET,

SUITE E

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3075 EXECUTIVE DRIVE

SANTA CRUZ, CA 95060

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-16.7/18.1

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-52.9/52.9

05-SLO-1-64.1/65.7

05-SLO-46-32.2/37.2

Fed Aid

HA22

HB1

HM1

HM3

20.10

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT MURRAY STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR

MORRO BAY FROM SAN LUISITO  CREEK

BRIDGE TO OLD CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTIES AT 0.4

MILES NORTH OF PIEDRAS BLANCA

LIGHTHOUSE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

Description 

REHABILITATE ROADWAY

MODIFY TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECKS

RECONSTRUCT ROADWAY AND REPAIR

CONVERT 2-LANE HWY TO 4 LANES

Type Of Work

GRANITE CONSTRUCTION COMPANY

LEE WILSON ELECTRIC COMPANY

UNION ASPHALT INC

DEBRUIN CONSTRUCTION INC

UNION ASPHALT, INC.

PAPACH CONSTRUCTION COMPANY

Contractor

WATSONVILLE  CA  95077

ARROYO GRANDE  CA   93421

SANTA MARIA CA 93456

FRENCH CAMP CA 95231

SANTA MARIA, CA 93456

PISMO BEACH CA 93448

 

 

(805)922-9858

(209)462-5100

 

 

ROSS MCGOWAN

ROSS MCGOWAN

HENCH, CHARLIE

SILVA, RICK

HENCH, CHARLIE

RAMON HOPKINS

Resident
Engineer

(805)549-3560

(805)549-3560

(805)927-4559

(805)226-8279

(805)927-4559

(805)226-9217

 $3,529,752

 $221,718

 $2,647,494

 $258,242

 $485,000

 $30,130,254

Bid + CCOs

 $3,331,763

 $100,595

 $2,283,231

 $0

 $490,662

 $4,772,043

Comp To  date

 $102,746

 $32,310

 $56,996

 $0

 $0

 $778,005

This Month

07/19/07

05/13/08

04/23/08

09/26/08

01/07/08

01/10/08

Awarded

08/09/07

05/30/08

05/12/08

10/15/08

01/07/08

02/08/08

Approved

10/31/08

12/05/08

10/23/08

01/14/09

09/30/08

06/03/10

Est Comp

 0%

 51%

 94%

 0%

 100%

 0%

%Time

 0%

 45%

 85%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

Message

05-491904

05-0J9604

05-0N4904

05-0Q1904

05-0R2504

05-330714

Contract 

ACST-P001-(534)E

  

  

  

  

HPLU-6205-(010)H

  P0-01 5-(4E)

  

  

  

  

1620-5 01-(L  ) 

--()

  

  

  

  

05 0-12-()

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

P O BOX 50085

P O BOX 250

P O BOX 1280

P O BOX 1355

P. O. BOX 1280

P O BOX 2210

1559 EL CAMINO REAL

1559 EL CAMINO REAL

775 ARLINGTON STREET

3230 RIVERSIDE AVE,

SUITE 130

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES CA 93446

Accepted

09/30/08

Location
Storm Water
Plan
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05District

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

Fed Aid

HA21

HB4N

HB4N

HB4N

HB4N

HA22

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  SHANDON

FROM CHOLAME CREEK BRDIGE TO 0.2 MILE

EAST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

PLACE HOT MIX ASPHALT

REPLACE EXISTING BRIDGE

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

Type Of Work

UNION ASPHALT INC

WHITAKER CONTRACTORS INC.

R G W CONSTRUCTION INC

R BURKE CORPORATION

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93456

PASO ROBLES, CA  93446

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

SANTA MARIA  CA  93454

TEMPLETION, CA 93465

 

 

(925)606-2400

(805)543-8568

 

 

HOPKINS, RAMON

RICHARDS, TIM

LEW, MIKE

ROSS MCGOWAN

SILVA, RICK

Resident
Engineer

(805)226-8893

(805)542-4765

 

(805)348-3105

(805)549-3560

(805)226-8279

 $639,564

 $5,455,262

 $5,963,144

 $5,135,762

 $15,261,273

 $16,196,047

Bid + CCOs

 $113,794

 $4,690,392

 $0

 $3,716,093

 $31,720

 $6,374,842

Comp To  date

 $113,794

 $313,557

 $0

 $411,241

 $31,720

 $112,174

This Month

05/06/08

07/05/07

10/01/08

09/10/07

09/03/08

09/10/07

Awarded

05/21/08

08/03/07

10/15/08

09/28/07

09/15/08

09/24/07

Approved

11/17/08

12/30/09

07/02/09

06/24/10

09/17/10

Est Comp

 30%

 85%

 0%

 82%

 8%

 32%

%Time

 18%

 86%

 0%

 72%

 0%

 39%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-0P9504

05-0F9804

05-485624

05-485614

05-0H1904

05-402804

Contract 

  

ACST-P058-(103)E

  

  

ACNH-Q101-(142)E

  

  

  P0-58 1-(3E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1280

2752 CONCRETE COURT

P O BOX 2910

P O BOX 957

1625 E DONOVAN ROAD

P. O. BOX 790

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE

SUITE E

1559 EL CAMINO REAL

3230 RIVERSIDE AVENUE

#130

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $12,927,747 $176,229,177 $319,194,058

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

Fed Aid

HA25

HB4N

HM3

HB1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT LANES

REPAINT BRIDGE

REALIGN HORIZONTAL CURVES

REHABILITATE ROADWAY

Type Of Work

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

ABHE AND SVOBODA INC

UNION ASPHALT INC

UNION ASPHALT INC

Contractor

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

PRIOR LAKE MN 55372

SANTA MARIA CA 93456

SANTA MARIA  CA   93456

 

(805)546-8288

(952)447-6025

(805)922-9858

 

RICHARDS, TIM

LEW, MIKE

HURD, ROBERT

LEW, MIKE

ROSS MCGOWAN

Resident
Engineer

(805)542-4765

(805)348-3105

(805)348-3197

(805)348-3105

(805)549-3560

 $2,280,948

 $1,355,032

 $2,865,060

 $3,694,481

 $7,182,414

Bid + CCOs

 $2,060,734

 $1,341,555

 $2,843,740

 $3,656,628

 $456,129

Comp To  date

 $6,750

 $704

 $0

 $876

 $319,748

This Month

03/14/06

03/06/08

09/21/07

07/13/07

06/11/08

Awarded

03/30/06

03/21/08

10/10/07

08/09/07

06/27/08

Approved

04/26/10

07/24/09

10/10/08

06/19/09

05/01/09

Est Comp

 0%

 0%

 100%

 0%

 19%

%Time

 0%

 0%

 100%

 0%

 6%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

Message

05-0C1104

05-0C6604

05-0P2904

05-0A5504

05-0A4604

Contract 

  

STP-    -(   )

  

ACST-P166-(026)E

ACNH-S227-(005)E

  

--()

  

  P1-66 0-(6E)

--()

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 77038

P O BOX 3810

P O BOX 251

P O BOX 1280

P O BOX 1280

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

Accepted

10/14/08

Location
Storm Water
Plan
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06District

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-1.0/0

Fed Aid

HA22

HM1

HA25

HB4N

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM KINGS COUNTY LINE TO 1.1 MILE

NORTH OF NEBRASKA AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

Description 

SEAL COAT

WIDEN EXISTING HIGHWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

INSTALL CLOSED CIRCUIT TV SYSTEMS

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

LEE'S PAVING INC.

W JAXON BAKER INC

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

CLAYBORN CONTRACTING GROUP INC

Contractor

YREKA, CA 96097

VISALIA, CA 93291

REDDING CA 960494248

ROCKLIN, CA 95677

REDDING, CA  96049-1539

AUBURN CA 95602

 

 

(530)241-1086

 

 

(530)268-9512

ABOUZEDAN, RAAID

BAINS, DEL

ALAN VONG

SAMIMI, MOHAMMAD

MENGONI, MARK

ALAN VONG

Resident
Engineer

(559)243-3598

(559)651-8314

(559)243-3856

(559)243-3814

(559)445-5595

(559)243-3856

 $1,303,257

 $5,890,437

 $2,339,790

 $3,518,233

 $5,385,114

 $485,724

Bid + CCOs

 $11,563

 $5,899,047

 $2,157,813

 $3,314,533

 $5,307,718

 $0

Comp To  date

 $0

 $0

 $2,157,813

 $30,780

 $0

 $0

This Month

06/04/08

10/04/02

06/10/08

01/17/07

04/23/07

05/20/08

Awarded

07/03/08

10/18/02

07/07/08

02/09/07

05/10/07

06/24/08

Approved

10/17/08

10/29/08

11/14/09

08/19/09

10/16/08

Est Comp

 46%

 100%

 47%

 0%

 100%

 0%

%Time

 1%

 98%

 90%

 0%

 100%

 0%

% Work 

 

OVER RUN

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

Message

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-480504

Contract 

  

ACST-P033-(058)E

  

ACNH-X019-(020)E

  

  

  

  P0-33 0-(8E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1231

1212 N. PLAZA DR.

P O BOX 994248

P.O. BOX 1535

P.O. BOX 491539

10556 COMBIE ROAD PMB 6203

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N MILLBROOK

3240 N. MILLBROOK

505 N STREET

3240 N MILLBROOK

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO CA 93726

Accepted

10/30/08

10/16/08

Location
Storm Water
Plan
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06District

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-/10

06-FRE-168-29.3/0

Fed Aid

HM

HA22

HB4

HA25

201315

202.02

Pgm Code

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR AUBERRY

Description 

PLACE BONDED WEARING COURSE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FOG WARNING SYSTEM

CULVERT REPAIR/SLOPE STABILIZATION

Type Of Work

MARTIN BROTHERS

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

ICX TRANSPORTATION

SANCHEZ GRADING

Contractor

SACRAMENTO, CA 95828

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

SAN FRANCISCO, CA 94109

FRESNO, CA 93710

 

 

 

 

 

 

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ALLRED, LARRY R

MENGONI, MARK

Resident
Engineer

(559)243-3598

(559)243-3598

(559)243-3599

(559)243-3598

(559)243-3881

(559)445-5595

 $2,608,092

 $764,163

 $472,025

 $1,729,026

 $11,984,000

 $250

Bid + CCOs

 $1,822,610

 $404,629

 $440,684

 $1,105,238

 $391,294

 $0

Comp To  date

 $1,673,972

 $12,954

 $2,182

 $367,098

 $391,294

 $0

This Month

12/18/07

08/27/07

01/31/05

03/18/08

06/19/08

04/18/06

Awarded

01/14/08

10/03/07

02/14/05

04/23/08

06/19/08

05/24/06

Approved

11/20/08

06/02/11

09/15/09

03/16/10

03/02/09

07/14/06

Est Comp

 100%

 0%

 0%

 25%

 4%

 0%

%Time

 76%

 0%

 0%

 64%

 3%

 0%

% Work 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

06-0G6504

06-420314

06-458604

06-462804

06-0K2104

06-0F8804

Contract 

  

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

  

20 LIGHT SKY COURT

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

1720 CLAY STREET STE 14

5070 N SIXTH ST., STE 176

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

505 N STREET

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

HM

HA22

HA22

HA22

HE14

HE14

HE14

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES EAST

OF UPPER CRESSMAN ROAD TO 0.3 MILE

WEST OF SHAVER LAKE 

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

INSTALL CURED IN PLACE PIPE LINERS

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

INSITUFORM TECHNOLOGIES INC.

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

CHESTERFIELD, MO 63005

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

(925)606-2400

 

(415)453-4691

 

 

HADDADIN, HAIDAR

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3599

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 $206,795

 $8,233,112

 $96,384

 $1,745,978

 $3,801,515

 $48,773,097

Bid + CCOs

 $0

 $3,565,932

 $94,611

 $1,386,391

 $3,031,962

 $21,956,847

Comp To  date

 $0

 $221,726

 $0

 $15,683

 $22,470

 $1,806,436

This Month

04/23/08

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

Awarded

05/13/08

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

Approved

03/19/09

03/16/06

05/03/10

04/08/11

10/06/09

Est Comp

 0%

 52%

 100%

 0%

 0%

 40%

%Time

 0%

 43%

 100%

 0%

 0%

 45%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1026

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan
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06District

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-59.6/64.4

Fed Aid

HA26

HA22

HA22

HB1

HA22

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

Description 

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

Type Of Work

BOWE CONTRACTORS INC.

SECURITY PAVING

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

Contractor

LANCASTER, CA  93535

SUN VALLEY, CA 91353

VANCOUVER, WA 98661

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

BAKERSFIELD, CA 93388

 

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0970

(661)391-4747

(559)386-4971

(661)720-0972

(661)859-2428

(661)391-4747

 $2,418,610

 $14,473,135

 $34,588,827

 $668,997

 $995,942

 $4,180,439

Bid + CCOs

 $241,378

 $1,381,317

 $33,830,743

 $661,948

 $950,076

 $3,209,117

Comp To  date

 $241,378

 $1,381,317

 $72,222

 $0

 $2,225

 $2,303,603

This Month

08/07/08

08/21/08

10/04/06

05/29/07

07/20/06

05/16/08

Awarded

08/25/08

09/10/08

10/19/06

06/14/07

08/07/06

06/12/08

Approved

04/27/10

02/03/09

06/02/09

12/31/08

04/28/10

01/06/09

Est Comp

 7%

 18%

 0%

 95%

 0%

 60%

%Time

 10%

 10%

 0%

 97%

 0%

 77%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

Message

06-462904

06-460704

06-3829U4

06-0E6004

06-0A5104

06-0E1804

Contract 

ACHS-005 -(181)2

ACIM- 005-(180)2

ACNH-P041-(102)E

  

ACST-P058-(102)E

ACNH-P058-(104)E

IMG-005 -(181)2

--()

--()

  

  P0-58 1-(2E)

--()

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

42424 N 4TH STREETT

PO BOX 1489

2200 COLUMBIA HOUSE BLVD.

P. O. BOX 50085

23135 BETTY ROAD

PO BOX 5127

805 S. EXINGTON ST.

1824 NORRIS ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-77.3/107.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-36.2/0

Fed Aid

HA26

HB4N

HA25

HA25

HB1

Pgm Code

IN KERN COUNTY NEAR TEHACHAPI FROM

1.7 MILE EAST OF ROUTE 223 TO CACHE

CREEK BRIDGE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

INSTALL SIGNALS AND LEFT-TURN LANE

Type Of Work

GRANITE CONSTRUCTION

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

TDS ENGINEERING

Contractor

BAKERSFIELD, CA

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

WESTLAKE, CA 91361

 

 

(805)489-4216

 

 

 

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661)720-0972

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

(661)391-4747

 $8,663,106

 $6,260,440

 $427,400

 $521,046

 $2,816,423

 $445,785

Bid + CCOs

 $8,575,201

 $5,311

 $0

 $228,455

 $2,603,982

 $453,795

Comp To  date

 $388,075

 $5,311

 $0

 $0

 $13,720

 $0

This Month

05/01/08

09/04/08

06/10/08

04/08/08

08/04/06

01/24/08

Awarded

05/21/08

09/23/08

06/27/08

05/07/08

08/22/06

02/06/08

Approved

10/21/08

07/23/10

09/29/08

12/01/09

06/21/08

Est Comp

 99%

 1%

 0%

 93%

 0%

 71%

%Time

 95%

 0%

 0%

 44%

 0%

 98%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0H8404

06-463004

06-0H4004

06-0G2204

06-451604

06-0E5804

Contract 

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 5127

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

1014 S. WESTLAKE BLVD

805 S. LEXINGTON DR.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

Fed Aid

HA22

HB1

HA22

HA42

HB1

HB1

Pgm Code

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY NEAR METTLER AT 1.0

MILE WEST OF ROUTE 99/166  SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

Description 

REPLACE FOUR CULVERTS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

REPLACE CULVERT

CONSTRUCT LEFT TURN LANE

WIDEN SHOULDERS

Type Of Work

VICTORY ENGINEERS INC.

T D S ENGINEERING

GRIFFITH COMPANY

BERKELEY ENGINEERING

GRANITE CONSTRUCTION COMPANY

SONIA MADERA

Contractor

FRESNO, CA 93720

WESTLAKE VILLAGE CA 91361

BAKERSFIELD CA 93387

BERKELEY, CA 94707

WATSONVILLE CA 95077

BAKERSFIELD, CA 93388

 

(805)371-4639

(661)831-7331

 

(831)724-1011

 

JIM BURFORD

HISHAM ALNATOUR

AMRIT BRAR

Resident
Engineer

(661)332-4208

 

 

(661)391-4747

 

(661)391-4775

 $548,350

 $321,700

 $17,004,395

 $640,626

 $373,947

 $6,672,908

Bid + CCOs

 $353,618

 $0

 $0

 $590,608

 $0

 $1,401,542

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,369,603

This Month

12/07/07

05/08/08

09/30/08

05/09/08

07/08/08

08/01/08

Awarded

01/09/08

07/16/08

10/08/08

05/27/08

07/23/08

08/15/08

Approved

04/21/08

10/09/08

02/27/09

Est Comp

 89%

 0%

 0%

 100%

 0%

 28%

%Time

 66%

 0%

 0%

 100%

 0%

 21%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0E4004

06-0F9704

06-322104

06-0E5004

06-0F5404

06-0E6904

Contract 

  

  

ACST-P166-(027)E

  

  

ACHS-P395-(219)E

  

  

  P1-66 0-(7E)

  

  

  P3-95 2-(9E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD 14 136

P O BOX 70157

PO BOX 7069

P O BOX 50085

P.O. BOX 5127

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

10/09/08

Location
Storm Water
Plan
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06District

06-KIN-5-16.1/16.4

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

Fed Aid

HA22

HM1

HB1

HB1

HE13

Pgm Code

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM 0.6 MILE SOUTH TO 0.3  MILE

SOUTH OF ROUTE 5/41 SEPARATION

IN KINGS AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.9 MILE NORTH OF YOSEMITE  SPRINGS

ROAD TO ROAD 425B

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

Description 

INSTALL OVERHEAD EXIT SIGN

HIGHWAY RESURFACING

INSTALL SIGNALS

SEAL COAT

INSTALL TRAFFIC SIGNALS

CONVERT TO DIVIDED FREEWAY

Type Of Work

T D S ENGINEERING

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

INTERNATIONAL SURFACING SYSTEM

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS INC

Contractor

WESTLAKE VILLAGE CA 91361

WATSONVILLE, CA 95077

BENICIA CA 94510

MODESTO, CA  95352

BENICIA CA 94510

BENICIA CA 94510

(805)371-4639

 

(707)742-6000

 

(707)742-6000

(707)742-6000

MICHAEL WEBER

ALAN VONG

MARK MENGONI

ALAN VONG

MEJIA, HUGO

Resident
Engineer

(559)651-8314

(661)720-0972

(559)243-3856

(559)243-3543

(559)243-3856

(559)675-5275

 $226,320

 $2,945,599

 $1,069,694

 $868,394

 $1,188,201

 $49,599,599

Bid + CCOs

 $216,985

 $2,704,418

 $248,616

 $944,621

 $706,534

 $41,781,443

Comp To  date

 $0

 $230,626

 $245,157

 $0

 $215,302

 $807,573

This Month

04/11/08

05/29/08

05/21/08

06/09/08

11/28/07

10/23/06

Awarded

04/28/08

06/18/08

06/16/08

06/27/08

12/17/07

11/09/06

Approved

10/07/08

11/04/08

01/05/09

10/12/08

11/18/08

06/25/09

Est Comp

 100%

 78%

 33%

 100%

 64%

 70%

%Time

 100%

 92%

 23%

 100%

 59%

 84%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

06-0G3604

06-0H8804

06-0A4004

06-0J4504

06-0C5204

06-293304

Contract 

  

  

ACST-P041-(106)E

  

ACST-P099-(510)E

  

  

  

G P0-41 1-(6EC)M

  

G P0-99 5-(0E)

  

  

  

5941- 048-()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 50085

2100 GOODYEAR ROAD

P.O. BOX 4770

2100 GOODYEAR RD

2100 GOODYEAR RD

8530 W. ROOSEVELT AVE

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

VISALIA, CA 93291

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

MADERA, CA 93637

Accepted

10/08/08

10/12/08

Location
Storm Water
Plan
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06District

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

Fed Aid

HB4C

HB1

HA25

HB32

HM1

HA25

Pgm Code

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN AND NEAR TULARE

FROM PAIGE AVENUE OVERCROSSING TO 0.1

MILE NORTH OF SOUTH TAGUS

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

Description 

WIDEN ROADWAY TO SIX LANES

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

TEICHERT CONSTRUCTION

LEES PAVING INC

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

MAVERICK ASPHALT

WATKINS & BORTOLUSSI

Contractor

KINGSBURG CA 93631

VISALIA CA 93291

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

BAKERSFIELD, CA 93389

SAN RAFAEL, CA 94901-4886

 

(559)651-1337

 

 

 

 

SHELLEY MAGGARD

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

BLAS MARTINEZ

Resident
Engineer

(559)651-8319

 

(661)720-0971

(661)720-0971

(661)720-0972

(559)651-8321

 $10,345,560

 $644,165

 $1,823,117

 $560,426

 $1,553,923

 $2,142,872

Bid + CCOs

 $1,802,846

 $0

 $1,355,775

 $542,910

 $1,316,560

 $2,067,096

Comp To  date

 $670,605

 $0

 $13,640

 $2,427

 $0

 $14,885

This Month

04/10/08

09/30/08

10/05/07

11/15/05

06/06/08

01/19/06

Awarded

04/28/08

10/17/08

10/22/07

12/02/05

07/02/08

01/26/06

Approved

06/30/09

08/30/11

05/20/09

09/23/08

03/30/09

Est Comp

 29%

 0%

 0%

 0%

 100%

 0%

%Time

 17%

 0%

 0%

 0%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

Message

06-307004

06-0C8204

06-431704

06-479004

06-0J3904

06-431604

Contract 

  

STPL-6206-(014)E

  

ACST-P099-(489)E

  

ACNH-P099-(455)E

  

HSP0-63 0-(1ES)T

  

  P0-99 4-(9E)

  

--()

  

P063- 021-()

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 400

1212 N PLAZA DRIVE

77 LARKSPUR ST.

77 LAKSPUR ST.

P.O. BOX 13490

77 LARKSPUR STREET

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

VISALIA CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

Accepted

09/23/08

Location
Storm Water
Plan
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06District

 $16,700,248 $178,249,565 $295,416,115

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

Fed Aid

HB4N

HA22

HA26

HA21

HA22

Pgm Code

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM PROSPECT STREET TO

1.8 MILE EAST OF PLANO STREET

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

REHABILITATE BRIDGE DECK

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

WATKIN & BORTOLUSSI INC

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

EMMETT'S EXCAVATION, INC.

W. JAXON BAKER, INC.

Contractor

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

FRESNO, CA  93706

PLEASANT HILL CA 94523

CLOVIS, CA 93611

REDDING, CA 96099-4248

 

 

 

(925)945-1052

 

 

BLAS MARTINEZ

BLAS MARTINEZ

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

Resident
Engineer

(559)651-8321

(559)651-8321

(559)651-8315

(559)651-8315

(559)651-8315

(559)651-8315

 $266,099

 $10,114,582

 $2,788,630

 $525,272

 $5,123,322

 $2,271,271

Bid + CCOs

 $230,117

 $9,585,885

 $2,308,402

 $584,032

 $4,367,558

 $2,107,805

Comp To  date

 $2,253

 $178,002

 $551,389

 $283,000

 $1,005,526

 $0

This Month

05/16/07

05/16/07

12/07/07

09/21/07

01/30/08

05/08/08

Awarded

06/04/07

05/25/07

12/17/07

10/24/07

02/15/08

06/02/08

Approved

09/15/09

10/23/08

01/07/09

10/30/08

10/28/08

10/10/08

Est Comp

 0%

 100%

 78%

 73%

 92%

 100%

%Time

 0%

 94%

 84%

 95%

 85%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

06-388214

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

Contract 

  

ACNH-P099-(507)E

ACST-P099-(497)E

  

ACST-P190-(011)E

  

  

--()

G P0-99 4-(7E)

  

  P1-90 0-(1E)

  

  

  

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

PO BOX 994248

2716 GRANITE COURT

3309 VINCENT RD

1477 MENLO

P.O. BOX 994248

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 66
10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HM1

HM1

HB1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SAN GABRIEL RIVER TO ULTIMO

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BLINN AVENUE TO  VERMONT AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

CORONA, CA 92878-2229

CORONA CA 928782229

RIVERSIDE, CA 92504

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

(951)736-7600

 

 

 

(818)767-8418

TRAN, KELVIN

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

 $851,275

 $1,026,893

 $201,900

 $11,260,264

 $3,953,746

 $6,242,895

Bid + CCOs

 $0

 $57,448

 $135,742

 $10,879,130

 $3,716,642

 $5,262,749

Comp To  date

 $0

 $53,258

 $0

 $142,018

 $211,837

 $35,172

This Month

04/23/08

05/02/08

09/05/07

05/04/05

12/05/06

12/12/07

Awarded

05/14/08

05/21/08

10/04/07

05/17/05

12/15/06

12/31/07

Approved

11/12/08

12/31/08

10/17/08

09/29/09

01/14/09

05/29/09

Est Comp

 0%

 95%

 48%

 0%

 100%

 47%

%Time

 0%

 6%

 67%

 0%

 90%

 85%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

Contract 

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 2229

P O BOX 2229

5942 ACORN STREET

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

Fed Aid

HA22

HA23

HA42

HM3

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE FROM 0.3 KM WEST OF  TRIGGS

STREET OVERCROSSING TO 0.5 KM SOUTH

OF ROUTE 710/5 SEPAR

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT BRIDGE

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTORS

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

WATSONVILLE, CA 95076

SANTA FE SPRINGS, CA 90670

FONTANA, CA  92385

ORANGE, CA 92868

FONTANA, CA 92335-3019

RANCHO CUCAMONGA CA 91730

 

 

 

 

 

(909)944-1037

MCKENZIE, DARRELL

RESLER, CAESAR

MALACALZA, GEORGE

JAHROMI, R.

IZADPANAH, MOE

SAAD, HUSSEIN

Resident
Engineer

(818)637-2506

(818)637-2506

(310)478-7970

(562)401-3333

(323)981-1795

(562)401-3333

 $20,990,246

 $2,666,486

 $8,464,018

 $357,297

 $3,820,685

 $977,327

Bid + CCOs

 $19,697,820

 $1,353,442

 $8,433,716

 $2,000

 $360,256

 $847,422

Comp To  date

 $320,584

 $764,276

 $0

 $2,000

 $360,256

 $142,067

This Month

06/22/06

05/14/08

02/09/07

05/21/08

06/05/08

02/29/08

Awarded

07/05/06

05/29/08

02/27/07

06/05/08

07/02/08

03/18/08

Approved

11/30/08

10/30/08

09/26/08

12/24/08

01/31/11

11/17/08

Est Comp

 51%

 100%

 100%

 63%

 17%

 100%

%Time

 93%

 51%

 100%

 1%

 10%

 86%

% Work 

 

 

COMPLETED

 

 

 

Message

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

Contract 

  

  

ACIM-X037-(132)E

  

ACNH-X037-(142)E

ACIM-005 -(938)E

  

  

NHX0-37 1-(3E)

  

IMX0-37 1-(2E)

  00-5 29-(8E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

585 WEST BEACH STREET

P.O. BOX 2150

8555 BANANA AVENUE

133 N. PIXLEY STREET

8555 BANANA AVENUE

10641 FULTON COURT

2090 FERN LANE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

11229 SOUTH WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90025

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

09/30/08

Location
Storm Water
Plan
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07District

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-44.2/46

Fed Aid

HB4N

HA22

HA42

HB311

HA22

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM VERDUGO AVENUE

UNDERCROSSING TO OSBORNE  STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

WIDEN RAMP

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE SLABS

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

POWELL CONSTRUCTORS

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

PETERSON-CHASE

KCM SECURITY PAVING JV

Contractor

FONTANA, CA  92335

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

IRVINE, CA  92614

BLOOMINGTON, CA 92316

 

 

 

 

 

 

WANG, SIMON YEH-FU

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

YOUNG, FRED

Resident
Engineer

(213)620-2039

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(818)364-2760

 $3,199,004

 $45,803,284

 $5,004,048

 $365,651

 $411,888

 $114,783,126

Bid + CCOs

 $0

 $32,550,277

 $3,121,760

 $338,072

 $309,005

 $8,412,124

Comp To  date

 $0

 $1,163,281

 $510,589

 $1,877

 $309,005

 $3,086,001

This Month

08/19/08

10/24/05

12/20/06

06/19/06

05/08/08

03/27/08

Awarded

09/05/08

11/05/05

01/17/07

07/06/06

05/21/08

05/01/08

Approved

07/11/11

10/31/10

04/29/10

12/07/09

11/20/08

07/13/12

Est Comp

 0%

 67%

 40%

 0%

 78%

 7%

%Time

 0%

 71%

 63%

 0%

 75%

 7%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-217404

07-193104

07-2266A4

07-0510C4

07-4S5104

07-168004

Contract 

ACHS- 005-(940)E

ACIM-005 -(064)E

  

  

  

CMLN-6207-(046)N

G  0-0529-(0E)

--()

  

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

8555 BANANA AVE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

1792 KAISER AVENUE

P.O. BOX867/19010 SLOVER AVE

1615 SOUTH WALL

STREET

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.,

SUITE 101

13170 TELFAIR AVENUE,

SUITE 101

LOS ANGELES, CA 9015

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-46.7/47.6

07-LA-5-49.0/60

07-LA-5-60.0/88.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

Fed Aid

HA42

HA23

HM1

HA42

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

ON LA-5 FROM 1/2 MILE NORTH OF LAKE

HUGHESRD.LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

Description 

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

SLAB RPLCMNT PLUS GRIND & OVERLY

RUTTED AC

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REPLACE EXISTING HOV LANES

Type Of Work

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

GRIFFITH COMPANY

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

GRIFFITH COMPANY

Contractor

BERKELEY, CA  94707

SUN VALLEY CA 913531489

SANTA FE SPRINGS, CA  90670

FONTANA, CA 923355

CORONA, CA 92881

SANTA FE SPRINGS, CA 90670

 

(818)767-8418

 

 

 

 

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

PASEBANI, MOHAMMAD

TAWFIK, GAMAL

PATEL, PRAVIN

WANG, SIMON YEH-FU

Resident
Engineer

(213)792-8867

(661)257-0273

(661)257-0273

(562)401-3333

(213)620-2039

(213)620-2039

 $652,500

 $7,189,477

 $945,000

 $11,090,148

 $17,667,166

 $15,515,207

Bid + CCOs

 $0

 $0

 $770,493

 $8,826,333

 $11,456,357

 $0

Comp To  date

 $0

 $0

 $56,673

 $918,508

 $126,960

 $0

This Month

05/21/08

09/15/08

04/30/08

10/04/07

04/27/07

07/17/08

Awarded

06/26/08

10/01/08

05/06/08

10/25/07

06/04/07

08/06/08

Approved

12/05/08

10/27/08

01/10/10

07/21/09

06/12/09

Est Comp

 0%

 0%

 94%

 25%

 62%

 0%

%Time

 0%

 0%

 82%

 79%

 64%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4S2404

07-1X6204

07-2X1104

07-2267A4

07-222224

07-166824

Contract 

  

ACIM-005 -(007)E

  

ACIM-X037-(137)E

ACIM-X037-(134)E

  

  

--()

  

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

  

SWPPP

WPCP

  

SWPPP

WPCP

SWPPP

P.O. BOX 7069

P O BOX 1489

12200 BLOOMFIELD AVENUE

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

12631 E.IMPERIAL HGWY,BOX2150

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

25061 W. AVENUE

STANFORD, SUITE 70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-21.0/0

07-LA-14-39.8/68

07-LA-27-3.0/3

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

Fed Aid

HA23

HM3

HA23

HA42

HM2

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON  ROUTE 10 AND

ROUTE 710

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM AGUA DULCE

ROAD UNDERCROSSING TO AVENUE J

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 3.0 MILES NORTH OF ROUTE 1

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MULHOLLAND WAY TO AVENUE SAN

LUIS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BASSETT STREET TO PARTHENIA

STREET

Description 

REHABILITATE ROADWAY

REPLACE APPROACH SLABS

CONSTRUCT CONCRETE SLAB AND BARRIER

RESURFACE ASPHALT CONCRETE

REPLACE CONCRETE SIDEWALK

WIDEN AND RESTRIPE ROADWAY

Type Of Work

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

D.G. YEAGER CONSTUCTION CORP

HIGHLAND CONSTRUCTION, INC.

D.G. YEAGER CONSTRUCTION CO.

ALL AMERICAN ASPHALT

Contractor

CORONA, CA 92883

IRVINE, CA 92614-5706

SAN CLEMENTE, CA 92673

ORANGE, CA  92868

SAN CLEMENTE, CA  92673

CORONA, CA  92878-2229

 

 

 

 

 

 

AZIMA HASSAN

VAZIRANI, MANSUKH R

CASTILLO, ELOY

MOHSENZADEH, ALI

CHAVEZ, EFRAIM

Resident
Engineer

(323)981-1795

(661)726-0148

(310)345-6274

(310)345-6275

(213)729-8867

(818)364-2760

 $514,602

 $739,257

 $148,004

 $526,290

 $145,264

 $524,959

Bid + CCOs

 $487,451

 $659,540

 $0

 $519,048

 $133,247

 $263,513

Comp To  date

 $0

 $159,683

 $0

 $0

 $0

 $259,638

This Month

05/15/08

05/09/08

08/08/08

12/11/06

04/22/08

04/03/08

Awarded

05/30/08

05/21/08

08/25/08

01/03/07

05/13/08

04/17/08

Approved

09/22/08

10/30/08

12/31/08

09/14/07

10/02/08

11/20/08

Est Comp

 100%

 100%

 0%

 100%

 91%

 55%

%Time

 100%

 85%

 0%

 100%

 92%

 50%

% Work 

COMPLETED

 

 

 

 

 

Message

07-1X2404

07-4L5004

07-253404

07-4S3504

07-2Y5504

07-4S6004

Contract 

  

  

ER-4128-(004) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

1792 KAISER AVE

P.O. BOX 74073

133 N. PIXLEY STREET

P.O. BOX 74073

P.O. BOX 2229

2550 CORPORATE PLACE,

SUITE C-107

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVENUE,

SUITE 101

MONTEREY PARK, CA 91754

LANCASTER, CA 93534

LOS ANGELES, CA 90045

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

10/15/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

07-LA-47-3.5/4.5

07-LA-47-/.9

Fed Aid

HB4N

HA21

HA21

HM4

HM3

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

Description 

SIGNALIZE INTERSECTION

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

REPLACE OVERHEAD SIGN

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

PLANTING AND IRRIGATION

Type Of Work

FREEWAY ELECTRIC

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

PETERSON CHASE, INC.

GRIFFITH COMPANY

BELAIRE WEST LANDSCAPE INC

Contractor

RIVERSIDE CA 925137745

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614

SANTA FE SPRINGS, CA  90670

BUENA PARK CA 90622

(951)710-1000

 

 

 

 

 

FARDOUN, MIKE

CHOU, MICHAEL

TRAN, K.

TRAN, KELVIN

AKBARIAN, MASSOD

TRAN, KELVIN

Resident
Engineer

(626)339-1601

(626)338-3430

(562)401-3333

(562)401-3333

(562)860-3085

(562)401-3333

 $208,784

 $2,245,509

 $7,401,328

 $367,644

 $410,000

 $1,792,918

Bid + CCOs

 $0

 $1,721,610

 $6,554,403

 $0

 $0

 $1,829,785

Comp To  date

 $0

 $250,591

 $257,868

 $0

 $0

 $51,000

This Month

06/12/08

11/08/07

10/04/07

02/29/08

06/10/08

09/01/06

Awarded

06/27/08

12/03/07

11/05/07

03/14/08

06/18/08

09/18/06

Approved

11/25/08

05/26/10

12/31/08

10/10/08

08/25/08

11/13/08

Est Comp

 0%

 44%

 95%

 0%

 0%

 0%

%Time

 0%

 76%

 88%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST

SATIS

Message

07-4S2004

07-231204

07-224804

07-4S0304

07-2X1704

07-179904

Contract 

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 7745

10641 FULTON CT

P.O. BOX 2150

1792 KAISER AVE.

P.O. BOX 2150

PO BOX 6270

1601 W BADILLO SUITE

112

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

17912 CRUSADER

AVENUE, SUITE 101

11229 S. WOODRUFF

AVE.

COVINA, CA 91722

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-47-/2.4

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-5.0/12

07-LA-60-11.8/23.3

07-LA-60-29.4/0

Fed Aid

HM1A

HM3

HA28

HM3

HB5   HB5

  HB311

HA12

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS ON  ROUTE 110

AND ROUTE 47

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK FROM SOTO STREET

UNDERCROSSING TO WOODS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

Description 

HOT MIX ASPHALT OVERLAY

REPLACE JOINT SEALS

CONSTRUCT SLOPE PAVING

SEAL DECK AND REPLACE JOINT SEALS

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT NEW MAINTENANCE STATION

Type Of Work

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA INC

O'DONNELL CONSTRUCTION

J. MCLOUGHLIN

SKANSKA USA CIVIL WEST CALIF

BRUTOCO ENGINEERING & CONSTR.

Contractor

CORONA CA 928782229

TEMPE, AZ 85282

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92509

FONTANA, CA 92334

(951)736-7600

 

 

 

 

 

SAAD, HUSSEIN

IZADPANAH, MOE

AZIMA, HASSAN

SANDOVAL, MARTIN

BASHOURA, YANINA

GALVAN, PATRICIA

Resident
Engineer

(562)401-3333

(323)981-1795

(323)981-1795

(909)594-3720

(909)594-3739

(909)594-9311

 $654,400

 $748,728

 $661,300

 $750,395

 $115,172,322

 $13,181,848

Bid + CCOs

 $2,510

 $0

 $642,725

 $319,223

 $52,709,679

 $12,752,492

Comp To  date

 $1,060

 $0

 $3,340

 $192,603

 $3,385,529

 $0

This Month

04/29/08

04/29/08

09/07/07

03/26/08

03/13/07

02/10/06

Awarded

05/21/08

05/21/08

10/04/07

04/17/08

04/18/07

02/22/06

Approved

12/31/08

01/30/09

11/30/08

03/20/09

08/30/10

07/15/08

Est Comp

 100%

 0%

 0%

 51%

 59%

 0%

%Time

 0%

 0%

 0%

 42%

 46%

 0%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

07-2Y5204

07-4L8404

07-241404

07-3Y0604

07-1294V4

07-201704

Contract 

  

  

  

  

ACNH-P060-(130)E

  

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2229

1310 W 23RD STREET

559 W. COVINA BOULEVARD

10641 FULTON COURT

1995 AGUA MANSA ROAD

P.O. BOX 429

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

SUITE 6

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-60-/30.5

07-LA-71-1.4/1.4

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

Fed Aid

HB1

201020

HE13

HA22

HA21

HA25

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

GRIER ST PEDESTRIAN OVER-CROSSING,ON

LA-71LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

Description 

PLACE ASPHALT CONCRETE

REPAIR EARTHQUAKE DAMAGE

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

PLANTING AND IRRIGATION

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

ACCU CONSTRUCTION

Contractor

IRVINE, CA 92614-5706

IRVINE, CA  92614-5706

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

PERRIS, CA 92570

 

 

(916)635-9370

 

 

 

SANDOVAL, MARTIN

SANDOVAL, MARTIN

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(909)594-9311

(909)594-3720

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

 $6,744,225

 $935,000

 $11,956,136

 $72,084,260

 $438,590

 $2,277,076

Bid + CCOs

 $29,000

 $150,570

 $12,077,261

 $66,631,344

 $235,686

 $2,193,486

Comp To  date

 $25,000

 $150,570

 $6,850

 $1,314,631

 $0

 $4,800

This Month

07/11/08

08/05/08

02/16/05

11/03/05

04/06/06

01/05/06

Awarded

07/23/08

08/05/08

03/03/05

11/21/05

04/18/06

01/23/06

Approved

11/30/09

10/20/08

12/29/08

02/12/09

01/15/09

12/30/09

Est Comp

 9%

 83%

 80%

 80%

 100%

 66%

%Time

 0%

 16%

 99%

 89%

 54%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

07-243904

07-2X2304

07-1693C4

07-182204

07-1Y6504

07-180004

Contract 

ACST-P060-(134)E

  

  

ACNH-091 -(123)E

  

ACNH-P091-(125)E

G P0-60 1-(4E)

  

  

--()

  

--()

--()

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

23135 BETTY ROAD

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-101-.9/8.1

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

Fed Aid

HA22

HA27

HA27

HA42

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MAIN ST OVERCROSSING TO

PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN AGOURA

HILLS AT 0.3 MILES EAST OF PALO

COMADO CANYON ROAD

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

REPLACE CONCRETE PAVEMENT

UPGRADE MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

INSTALL DRAINAGE FACILITIES

WIDEN AND RESURFACE ON-RAMP

WIDEN OFF RAMP

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

SECURITY PAVING COMPANY, INC.

HIGHLAND CONSTRUCTION, INC.

RSB GROUP INC

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

CORONA, CA 92878-2229

SANTA ANA CA 927111238

SUN VALLEY, CA  91353-1489

ORANGE, CA 92868

LAKE FOREST CA 92630

CORONA, CA 92883

 

(714)769-7025

 

 

(949)454-1999

 

IZADPANAH, MOE

DIPSIA MICHAEL

IRA, ALFRED

JAHROMI, R.

NJOYA, DAVID

GALLARDO, SAMUEL

Resident
Engineer

(323)981-1795

(805)375-9247

(805)480-4928

(562)401-3333

(310)609-0264

(310)609-0264

 $510,403

 $418,709

 $4,096,779

 $555,055

 $498,045

 $9,579,760

Bid + CCOs

 $442,262

 $449,978

 $3,860,217

 $545,277

 $455,265

 $1,884,639

Comp To  date

 $26,360

 $0

 $8,464

 $27,023

 $181,578

 $195,939

This Month

04/01/08

03/25/08

12/15/06

05/09/08

11/16/07

06/24/08

Awarded

04/17/08

04/07/08

01/11/07

05/21/08

12/05/07

07/10/08

Approved

11/01/08

09/26/08

03/20/09

09/23/09

10/31/08

01/31/10

Est Comp

 92%

 100%

 0%

 31%

 98%

 16%

%Time

 87%

 100%

 0%

 92%

 91%

 20%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

 

 

Message

07-4S3804

07-4S3604

07-186104

07-4C0604

07-4L7304

07-178504

Contract 

  

  

ACST-Q101-(121)E

  

  

DPM-6207-(044)N

  

  

G Q1-01 1-(1E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 2229

P O BOX 11238

P.O. BOX 1489

5133 N. PIXLEY STREET

22600 G LAMBERT STREET NO 140

26320 LESTER CIRCLE

2550 CORPORATE PLACE,

SUITE C-107

1525 RANCHO CONEJO

#102

1525 RANCHO CONEJO

BLVD.

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

10/06/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-110-.9/21.5

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

Fed Aid

HM3

20.10

HM1

HA22

TEA1

HB1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

REPLACE JOINT SEALS

REMOVE & REBUILD DAMAGED PAVEMENT

REPLACE SLABS AND SEAL JOINTS

RESURFACE ASPHALT CONCRETE

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 926145706

THOUSAND OAKS, CA 91360

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

CORONA, CA 92883

IRVINE, CA 92614

(949)252-0441

 

(909)944-1037

(949)252-0441

 

 

NJOYA, DAVID

GALLARDO, SAM

HUSSAIN, MUSTAFA

SOHEILI, ANDY

MCKENZIE, DARRELL

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(310)609-0264

(424)202-8056

(310)609-0264

(818)637-2506

(818)637-2506

 $520,737

 $1,385,000

 $3,120,162

 $613,133

 $502,715

 $2,560,174

Bid + CCOs

 $171,581

 $1,359,781

 $9,913

 $611,727

 $502,733

 $1,999,397

Comp To  date

 $19,255

 $0

 $9,913

 $0

 $16,668

 $0

This Month

05/02/08

11/26/07

05/02/08

06/26/07

02/22/08

11/14/05

Awarded

05/21/08

11/26/07

05/21/08

07/16/07

03/21/08

11/23/05

Approved

01/30/09

09/11/08

08/03/09

09/29/08

10/30/08

10/30/08

Est Comp

 58%

 100%

 34%

 100%

 100%

 57%

%Time

 33%

 100%

 0%

 100%

 99%

 75%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

07-4L9504

07-1X8804

07-3Y2104

07-4J7004

07-246704

07-243504

Contract 

  

  

  

  

ACST-0110-(793)E

ACST-S110-(010)E

  

  

  

  

  01-10 7-(3E)

G S1-10 0-(0E)

  

  

  

  

--()

--()

WPCP

  

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

505 E. THOUSAND OAKS BLVD,

10641 FULTON COURT

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

1200 S. SEPULVEDA

BLVD.

18730 S. WILMINGTON

AVE. STE 103

2090 FERN LANE

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

RANCHO DOMINGUEZ, CA

90220

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

09/24/08

10/15/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-4.6/12.6

07-LA-134-5.9/8.6

07-LA-134-11.5/13

Fed Aid

HB1

HM

HE11

HM3

HA25

HA25

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT CHATSWORTH

NORTHIDGE, PACOIMA AND SAN FERNANDO

FROM DE SOTO AVENUE UNDERCROSSING TO

0.1 MILE WEST OF BRAD

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND PASADENA AT

VARIOUS LOCATIONS FROM LOS ANGELES

RIVER BRIDGE TO ARROYO SECO BRI

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

Description 

CONSTRUCT CONCRETE CURB AND GUTTER

GRIND EXISTING CONCRETE PAVEMENT

MODIFY INTERCHANGE AND ON RAMP

REPLACE BRIDGE JOINT SEALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

PENHALL COMPANY

GRIFFITH COMPANY

J MCLOUGHLING ENGINEERING CO

INC

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

Contractor

IRVINE, CA 92614-5706

ROGERS, MN  55374

SANTA FE SPRINGS, CA 90670

RANCHO CUCAMONGA, CA 91730

BUENA PARK, CA. 90622

ORANGE, CA.  92868

 

 

 

 

 

 

IZADPANAH, MOE

AL-JAMAL, ABDUL

SIMON WANG

KWAN, KIN

RESLER, CAESAR

AGUILAR, ANGEL

Resident
Engineer

(323)981-1795

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2514

 $1,666,742

 $1,876,150

 $30,119,715

 $178,509

 $2,274,480

 $1,345,171

Bid + CCOs

 $1,341,976

 $1,732,524

 $10,303,096

 $157,923

 $1,899,139

 $1,291,456

Comp To  date

 $90,105

 $146,114

 $851,100

 $0

 $186,828

 $2,629

This Month

09/20/07

04/22/08

02/23/07

03/18/08

08/07/07

12/01/05

Awarded

10/04/07

05/08/08

03/12/07

04/07/08

09/10/07

12/09/05

Approved

10/31/08

11/30/08

06/13/10

09/05/08

09/27/11

09/25/09

Est Comp

 100%

 100%

 58%

 100%

 96%

 16%

%Time

 80%

 92%

 34%

 100%

 82%

 96%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

07-228004

07-3Y2004

07-188504

07-2M4104

07-182704

07-182604

Contract 

ACST-X035-(135)E

  

  

  

  

ACNH-P134-(033)E

  X0-35 1-(5E)

  

  

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

P.O. BOX 310

P.O. BOX 2150

10641 FULTON COURT

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE.,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LN.

2090 FERN LANE

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA. 91208

GLENDALE, CA 91208

Accepted

10/15/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

Fed Aid

HM1A

HB1

HB1

HE13

HE13

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

Description 

RESURFACE RAMPS

INSTALL MESSAGE SIGNS

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

Type Of Work

ORTIZ ASPHALT PAVING INC

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

COLTON CA 92324

VENTURA CA 93006

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

(909)386-1200

(805)642-0121

 

(831)724-1011

 

(714)708-3544

MOGHADDA, SEYED (SYD)

MANNAA, HASSAN

CARRANZA, ALVARO

HARTANTO, HIN

HIN HARTANTO

MANNAA, HASSAN

Resident
Engineer

(661)257-0273

(818)364-2760

(661)726-0148

 

(661)726-0148

(818)364-2760

 $209,238

 $134,591

 $6,364,495

 $4,640,454

 $5,245,693

 $187,302

Bid + CCOs

 $15,879

 $129,591

 $3,905,536

 $2,211,736

 $4,930,532

 $0

Comp To  date

 $15,879

 $0

 $537,499

 $1,165,587

 $1,541,219

 $0

This Month

04/14/08

08/14/06

01/15/08

06/10/08

03/03/08

06/26/08

Awarded

04/28/08

08/30/06

01/28/08

06/20/08

03/18/08

07/25/08

Approved

12/30/08

09/26/08

04/19/10

04/30/09

04/13/09

12/15/08

Est Comp

 0%

 74%

 50%

 34%

 39%

 0%

%Time

 8%

 96%

 61%

 48%

 93%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-2Y8504

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

Contract 

  

  

ACST-P138-(042)E

  

  

  

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 883

P O BOX 3416

P O BOX 50085

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

25061 W AVENUE

STANDFORD #70

13171 TELFAIR AVE STE

101

45120 13TH ST W

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

VALENCIA, CA 91355

SYLMAR, CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

Accepted

10/21/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-170-14.9/20.6

07-LA-187-6.4/6.4

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

Fed Aid

HB1

HB1

HM3

HM3

HB311

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL GUARD RAIL

INSTALL TRAFFIC SIGNAL

REPLACE JOINT SEALS

REHABILITATE BRIDGE DECK AND SEALS

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

Type Of Work

J. FLECTHER CREAMER & SON, INC

JFL ELECTRIC, INC.

SOUTHLAND CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

SYLMAR, CA 91342

LOS ANGELES, CA  90001-3915

IRVINE, CA 92602

TEMPE AZ 85282

SAN RAMON, CA 94583

CORONA, CA 92883

 

 

 

(602)437-1711

 

 

AZIMA, HASSAN

LEE, JEFF

KWAN, KIN

KAROUT, REDA

RESLER, CAESAR

YUE, WARREN

Resident
Engineer

(323)981-1795

(818)364-2760

(818)637-2506

(626)338-3430

(818)637-2506

(626)338-3430

 $2,524,581

 $562,362

 $330,205

 $1,198,831

 $6,558,363

 $10,582,603

Bid + CCOs

 $2,427,594

 $571,879

 $137,520

 $1,176,049

 $1,301,076

 $7,906,662

Comp To  date

 $120,787

 $0

 $64,990

 $0

 $7,078

 $160,287

This Month

10/18/07

09/14/06

05/09/08

06/08/07

01/22/08

07/06/07

Awarded

11/06/07

10/11/06

06/18/08

06/22/07

02/05/08

07/31/07

Approved

11/01/08

07/25/08

11/06/08

09/24/08

01/31/10

10/29/09

Est Comp

 100%

 100%

 100%

 100%

 17%

 52%

%Time

 95%

 99%

 41%

 100%

 23%

 75%

% Work 

OVER RUN

OVER RUN

 

COMPLETED

 

 

Message

07-200804

07-4L7604

07-2M3804

07-4L9804

07-228104

07-129934

Contract 

ACST-P170-(003)E

  

  

  

  

ACIM-210 -(791)E

  P1-70 0-(3E)

  

  

  

  

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

12874 SAN FERNANDO ROAD

8257 COMPTON AVENUE

3943 IRVINE BLVD. NO. 40

1310 W 23RD STREET

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVENUE,

#101

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

Accepted

10/21/08

10/06/08

Location
Storm Water
Plan



State of California Department of Transportation Page 79
10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-213-5.7/5.7

Fed Aid

HB311

HE14

HB311

HE14

HB1

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

Description 

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL

Type Of Work

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

Contractor

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SYLMAR CA 91342

IRVINE, CA 92614

(909)394-4510

 

 

 

(818)367-9748

 

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

Resident
Engineer

(626)338-3430

(626)338-3430

(626)339-1601

(626)338-3430

(626)339-1601

(562)926-2537

 $8,482,379

 $1,519,820

 $539,588

 $1,763,256

 $4,415,369

 $464,524

Bid + CCOs

 $4,394,457

 $1,413,761

 $434,397

 $1,695,610

 $289,806

 $172,440

Comp To  date

 $885,695

 $9,465

 $17,741

 $5,040

 $235,056

 $43,840

This Month

11/20/07

08/02/05

02/13/08

07/13/05

06/02/08

02/08/08

Awarded

12/18/07

08/11/05

03/12/08

07/28/05

06/24/08

02/27/08

Approved

07/01/10

08/18/09

09/04/09

07/09/09

08/18/09

11/17/08

Est Comp

 53%

 81%

 0%

 84%

 14%

 100%

%Time

 52%

 92%

 0%

 95%

 7%

 37%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-231404

07-172174

07-242704

07-1264F4

07-243304

07-4S2104

Contract 

  

  

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

14620 CARMENITA RD.

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HA42

HM3H

20.10.201

130

HB5

HE11

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM ATHERTON

STREET UNDERCROSSING TO CLARK AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL AT VARIOUS LOCATIONS

FROM CHERRY AVENUE  OVERCROSSING TO

SANTA FE AVENUE UNDER

N/B 405 OFFRMP TO N/B ATLANTIC AVE ON

BORDBETWEEN THE CITY OF SIGNAL HILL

TO EAST & CITY OF LONG BEACH WEST

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

PLACE SLOPE PAVING

REPLACE JOINT SEALS

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE

CONSTRUCT HOV LANES

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

O'DONNELL CONSTRUCTION INC

SOUTHLAND CONSTRUCTION

ORTIZ ENTERPRISES INCORPORATED

BALFOUR BEATTY CONSTR. INC.

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

SAN DIMAS, CA 91773

IRVINE CA 92602

IRVINE, CA 92618

INGLEWOOD, CA  91792

SANTA ANA CA 927350128

PERRIS CA 92570

 

(714)488-2891

 

 

(714)835-4612

(951)675-8200

GALLARDO, SAM

NJOYA, DAVID

NJOYA, DAVID

VENTOCILLA, JOSE

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(310)410-9862

(818)788-3303

(818)788-3303

 $341,335

 $96,540

 $460,000

 $120,976,244

 $26,228,501

 $2,496,488

Bid + CCOs

 $3,375

 $96,237

 $325,531

 $106,671,317

 $26,028,027

 $2,271,709

Comp To  date

 $0

 $5,527

 $0

 $1,745,053

 $0

 $25,356

This Month

05/09/08

04/23/08

04/21/08

09/28/04

03/02/05

11/01/06

Awarded

05/29/08

07/21/08

04/25/08

10/06/04

03/18/05

12/01/06

Approved

12/31/08

11/28/08

08/29/08

06/04/09

09/18/08

05/01/09

Est Comp

 53%

 71%

 100%

 100%

 100%

 0%

%Time

 1%

 93%

 100%

 88%

 100%

 0%

% Work 

SUSPENDED

 

COMPLETED

 

OVER RUN

PLANT EST

SATIS

Message

07-4S4104

07-1M5304

07-2X1404

07-1178U4

07-201204

07-218304

Contract 

  

  

  

ACNH-405 -(048)N

ACNH-405 -(050)N

ACIM-405 -(055)E

  

  

  

  40-5 30-(8NS)T

  40-5 30-(0N)

--()

  

  

  

6207- 034-()

--()

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

559 WEST COVINA BLVD

3943 IRVINE BLVD NO 40

6 CUSHING, SUITE 200

419 SOUTH HINDRY AVE., STE C

P O BOX 15128

23135 BETTY ROAD

18730 S. WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE. STE. 103

5160 HASKELL AVE.

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

09/24/08

10/09/08

Location
Storm Water
Plan



State of California Department of Transportation Page 81
10/20/08 Statement of Ongoing Contracts as of 11/04/08

07District

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-16.7/17.3

Fed Aid

HA22

HB1

HA25

HA22

HA22

HM1A

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN SOUTH GATE

AND LYNWOOD AT IMPERIAL HIGHWAY

OVERCROSSING

Description 

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

ALL AMERIAN ASPHALT

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

CORONA, CA 92878-2229

 

 

 

 

(714)578-9600

 

ZAWISTOWSKI, TOM

NJOYA, DAVID

AKBARIAN, MASSOD

MOUSSA NAZEM

SAAD, HUSSEIN

TRAN, KELVIN

Resident
Engineer

(562)401-3333

(310)609-0264

(562)860-3085

(562)860-3085

(562)401-3333

(562)401-3333

 $14,067,929

 $6,069,088

 $3,075,844

 $145,090,740

 $29,849,333

 $248,000

Bid + CCOs

 $11,903,192

 $2,512,096

 $3,031,625

 $49,680,848

 $0

 $0

Comp To  date

 $425,286

 $555,470

 $9,431

 $3,293,933

 $0

 $0

This Month

11/10/05

02/28/08

08/05/04

05/31/07

08/19/08

05/02/08

Awarded

11/23/05

03/12/08

08/19/04

07/05/07

09/16/08

05/21/08

Approved

09/30/09

08/14/09

02/27/09

12/17/12

12/11/08

Est Comp

 67%

 36%

 0%

 19%

 0%

 0%

%Time

 84%

 41%

 0%

 34%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-244404

07-243604

07-234904

07-183114

07-259904

07-2Y8404

Contract 

ACIM-405 -(929)E

ACIM-X037-(140)E

ACNH-P710-(011)E

ACNH-710 -(786)N

  

  

--()

  X0-37 1-(0E)

--()

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1792 KAISER AVE.

1792 KAISER AVE

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

P.O. BOX 2229

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-24.6/24.6

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-3.5/11.4

Fed Aid

HA42

HA12

HA12

HB4N

HA28

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FIRST STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY AT HUENEME ROAD

IN VENTURA COUNTY IN THOUSAND OAKS,

SIMI VALLEY, FILLMORE, SANTA PAULA,

MOORPARK AND VENTURA AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

Description 

SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

INSTALL TRAFFIC SIGNALS

INSTALL CABLE RAILING

WIDEN ROADWAY AND SOUND WALL

Type Of Work

BEADOR CONSTRUCTION  COMPANY

INC

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

TDS ENGINEERING

BENA COMPANY

SECURITY PAVING COMPANY INC

Contractor

CORONA, CA 92883

DOWNEY  CA 90241

CARLSBAD, CA  92008

WEST LAKE VILLAGE, CA

91361

TORRANCE CA 90505

SUN VALLEY CA 913531489

 

(562)803-9499

 

 

(310)371-9999

(818)767-8418

AZIMA, HASSAN

AZIMA, HASSAN

SYLVAN, SCOTT

MANNAA, HASSAN

ABUMUHOR, ISSAM

EID, EMILE

Resident
Engineer

(323)981-1795

(323)981-1795

(213)216-6068

(818)364-2760

 

(805)375-9247

 $261,209

 $4,768,734

 $2,642,723

 $274,755

 $149,580

 $63,073,110

Bid + CCOs

 $244,151

 $4,172,437

 $2,551,127

 $0

 $137,004

 $60,625,105

Comp To  date

 $0

 $250,979

 $0

 $0

 $0

 $39,814

This Month

04/11/08

12/02/05

01/05/07

06/23/08

04/14/08

04/04/06

Awarded

05/02/08

12/21/05

01/23/07

07/07/08

05/22/08

04/17/06

Approved

09/22/08

10/31/08

10/15/08

12/02/08

10/01/08

08/30/10

Est Comp

 100%

 100%

 100%

 0%

 84%

 0%

%Time

 100%

 87%

 93%

 0%

 97%

 0%

% Work 

COMPLETED

OVER RUN

OVER RUN

SUSPENDED

 

PLANT EST

SATIS

Message

07-4S7404

07-201604

07-210804

07-3N7904

07-4L8304

07-115454

Contract 

  

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

26320 LESTER CIRCLE

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

1014 S. WESTLAKE BLVD. 14-136

2785 PACIFIC COAST HWY NO 322

P O BOX 1489

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 102

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

10/09/08

Location
Storm Water
Plan
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07-VEN-23-20.7/21.1

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

Fed Aid

201130

HB1

HA-23

HB4N

201020

201020

Pgm Code

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

Description 

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

MODIFY SIGNAL AND LIGHTING

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

Type Of Work

ALLIANCE CONSTRUCTION, INC

MODERN ALLOYS, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

TDS ENGINEERING

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

Contractor

OXNARD, CA 93033

STANTON, CA 90680

VALENCIA, CA  91355-4171

THOUSAND OAKS, CA. 91316

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

 

 

 

 

 

 

ABUMUHOR, ISSAM

ABUMUHOR, ISSAM

DORRI, MIKE

ARROYO, HECTOR

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $235,000

 $2,987,618

 $5,985,000

 $229,619

 $385,000

 $1,185,000

Bid + CCOs

 $135,035

 $2,537,569

 $5,902,915

 $216,875

 $304,798

 $897,593

Comp To  date

 $0

 $16,731

 $0

 $70,858

 $167,348

 $23,114

This Month

01/26/08

05/24/07

02/14/05

06/23/08

01/31/08

02/28/08

Awarded

01/28/08

06/22/07

02/14/05

07/07/08

01/31/08

02/28/08

Approved

10/30/08

11/20/08

04/10/08

12/19/08

10/30/08

10/31/08

Est Comp

 40%

 96%

 100%

 44%

 100%

 100%

%Time

 57%

 83%

 100%

 92%

 79%

 76%

% Work 

SUSPENDED

 

 

 

OVER RUN

OVER RUN

Message

07-1X8904

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

Contract 

  

ACST-P033-(064)E

  

  

  

  

  

G P0-33 0-(4E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

WPCP

  

  

2245 STATHAM BLVD

11172 WESTERN AVE.

28548 LIVINGSTON AVENUE

1014 S.WESTLAKE BLVD.,STE14

P.O. BOX 30

P.O. BOX 30

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

TOUSAND OAKS, CA 91320

THOUSAND OAKD, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-.4/4.4

07-VEN-101-22.0/23.7

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-23.3/32.6

07-VEN-118-32.0/33

Fed Aid

HA27

HA21

HE13

HA22

HA22

TEA1

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

Description 

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

MODIFY LIGHTING

INSTALL CHAIN LINK FENCE

Type Of Work

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

TAFT ELECTRIC CO.

C A RASMUSSEN INC

Contractor

SUN VALLEY CA 913531489

ORANGE, CA  92868

SAN DIMAS CA 917732911

VENTURA, CA  93003

VALENCIA CA 91355

(818)767-8418

 

 

(909)394-4510

 

(661)367-9040

PATEL, JAGDISH

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(818)788-3303

(805)375-9247

(805)480-4928

(805)480-4928

(818)364-2760

(805)480-4928

 $4,324,056

 $1,791,883

 $47,376,708

 $196,855

 $1,073,460

 $177,456

Bid + CCOs

 $4,036,628

 $936,694

 $40,923,094

 $191,715

 $267,240

 $159,777

Comp To  date

 $145,029

 $99,637

 $1,349,926

 $0

 $101,133

 $1,700

This Month

11/19/07

09/06/07

02/22/07

06/04/07

06/17/08

11/19/07

Awarded

12/03/07

09/21/07

03/15/07

06/20/07

07/10/08

12/14/07

Approved

01/21/09

03/30/12

09/29/09

11/01/07

03/16/09

03/21/09

Est Comp

 74%

 0%

 61%

 100%

 25%

 0%

%Time

 93%

 0%

 85%

 100%

 25%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

07-185504

07-234204

07-116794

07-1P3804

07-142804

07-246904

Contract 

ACST-Q101-(133)E

  

  

  

  

ACST-P118-(057)E

G Q1-01 1-(3E)

  

  

  

  

  P1-18 0-(7E)

--()

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

559 W COVINA BLVD

1694 EASTMAN AVENUE

28548 LIVINGSTON AVENUE

5160 HASKELL AVENUE

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

ENCINO, CA 91436

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $29,910,125 $674,175,197 $1,142,775,603

07-VEN-118-52.2/2.1

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-18.8/18.8

07-VEN-150-28.5/28.5

Fed Aid

HM1

20.10

HA21

HA22

HA21

HA21

Pgm Code

IN VENTURA AND LOS ANGELES COUNTIES

IN SIMI VALLEY AND NEAR LOS ANGELES

FROM ROCKY PEAK ROAD OVERCROSSING TO

0.3 KM WEST OF MOVIE 

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

UPGRADE BRIDGE RAILS

REHABILITATE ROADWAY

REPLACE BRIDGE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

UNION ENGINEERING COMPANY, INC

NCCI, INC.

SECURITY PAVING COMPANY INC

CA RASSMUSSEN, INC.

C A RASMUSSEN, INC.

Contractor

CORONA CA 92883

VENTURA, CA 93002

PARAMOUNT, CA 90723

SUN VALLEY CA 913531489

VALENCIA, CA 91355

VALENCIA, CA 91355-4171

(951)674-7352

 

 

(818)767-8418

 

 

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

TEHRANI, JOSEPH

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)804-4928

(805)804-4928

 $396,700

 $985,000

 $2,053,522

 $5,190,168

 $3,525,748

 $2,893,198

Bid + CCOs

 $374,487

 $510,691

 $627,793

 $5,208,174

 $336,924

 $1,776,646

Comp To  date

 $0

 $29,584

 $213,573

 $0

 $276,664

 $224,318

This Month

04/29/08

11/02/07

01/23/08

06/19/07

08/11/08

01/18/08

Awarded

05/15/08

11/02/07

02/07/08

07/06/07

08/15/08

02/06/08

Approved

10/07/08

10/31/08

11/06/09

08/29/08

07/19/10

04/14/10

Est Comp

 92%

 100%

 93%

 100%

 17%

 56%

%Time

 94%

 52%

 31%

 100%

 10%

 61%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

07-2Y6604

07-1X8704

07-1189A4

07-223304

07-1189G4

07-1189F4

Contract 

  

  

  

ACST-P150-(023)E

ACST-P150-(025)E

ACST-P150-(024)E

  

  

  

  P1-50 0-(3E)

  P1-50 0-(5E)

  P1-50 0-(4E)

  

  

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

3658 N VENTURA AVE.

P.O. BOX 1422

P O BOX 1489

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

Accepted

10/31/08

09/24/09

Location
Storm Water
Plan
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08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

Fed Aid

HB4N

HA27

HA22

HE11

HB4N

HA21

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

ROCK SLOPE PROTECTION

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

BERT W SALIS INC.

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

CORONA, CA  91718-2229

CORONA, CA 92883

SOUTH EL MONTE CA 91733

SANTEE, CA 92071

(626)338-9923

 

 

 

(626)452-8658

 

FATHI, ALI

YANG, CHAD

ABUGHARBIEH, IMAD

MANASRAH, FATHI

Resident
Engineer

 

(951)232-7259

(951)232-7638

(951)232-3610

 

(951)277-8582

 $2,937,124

 $14,910,801

 $9,050,044

 $13,513,199

 $1,120,000

 $643,545

Bid + CCOs

 $0

 $3,539,421

 $8,786,933

 $7,514,309

 $0

 $633,143

Comp To  date

 $0

 $246,367

 $1,373,995

 $949,243

 $0

 $1,836

This Month

05/01/08

02/01/08

09/07/07

11/21/07

06/23/08

10/03/06

Awarded

05/30/08

03/07/08

10/05/07

12/13/07

07/18/08

10/13/06

Approved

08/10/09

04/01/09

11/27/09

12/23/08

Est Comp

 0%

 33%

 61%

 42%

 0%

 0%

%Time

 0%

 24%

 95%

 56%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

Contract 

  

ACIM-0010-(100)9

ACIM-015 -(150)6

STPL-5104-(032)N

  

  

  

--()

--()

 510-4 03-()

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 8100

P. O. BOX 2229

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

9316 MABEL AVENUE

10769 WOODSIDE AVENUE, #205

2781 W RAMSEY STREET,

SUITE 7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

9225 STELLAR COURT,

SUITE B

BANNINE, CA 92220-3700

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

Fed Aid

HE11

HA25

HA22

HM1

HB4N

HB5

HB4C

HE11

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

INDIO, CA  92203

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

 

(714)835-4447

(951)736-7600

 

(951)710-1000

 

MANASRAH, FATHI

BENSON, DAVID

VERLENGIA, ROMANO

LOPEZ, JOE

Resident
Engineer

(951)277-8582

(957)232-6478

 

(951)538-9810

 

(909)275-0751

 $13,736,380

 $2,005,417

 $2,109,890

 $3,004,270

 $772,058

 $265,108,803

Bid + CCOs

 $11,719,158

 $1,799,998

 $0

 $10,900

 $0

 $262,880,078

Comp To  date

 $377,320

 $7,832

 $0

 $10,900

 $0

 $2,089,511

This Month

02/08/07

11/03/06

07/30/08

05/14/08

06/16/08

02/06/04

Awarded

02/27/07

12/05/06

08/19/08

06/02/08

07/16/08

02/24/04

Approved

04/17/09

12/24/10

01/16/09

12/17/08

Est Comp

 76%

 0%

 0%

 20%

 0%

 91%

%Time

 85%

 0%

 0%

 0%

 0%

 97%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-456614

08-474104

08-0K9204

08-0K6304

08-453104

08-334844

Contract 

HP21-6054-(049)L

  

  

  

  

ACNH-215 -(219)9

 605-4 04-()

  

  

  

  

I-215 -(219)9

--()

  

  

  

  

ACNH-X065-(080)N

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

38000 MONROE STREET

P O BOX 7745

P.O. BOX 600

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

2351 WEST LUGONIA

AVENUE SUITE F

3474 NIKI WAY

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-30.1/30.9

08-SBD-10-/39.1

08-SBD-10-/39.2

08-SBD-15-6.7/0

Fed Aid

HB71

HB4N

HB4N

HB4N

HA22

HB71

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AND RANCHO CUCAMONGA AT BASELINE ROAD

Description 

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL LIGHTING AND CURB RAMPS

INSTALL EXIT SIGNS AND PANELS

INSTALL EXIT NUMBERING SIGNS

CONSTRUCT SIDEWALK AND CURB RAMPS

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

CALIFORNIA ENGINEERING AND

CONTRACTING INC

HIGHLAND CONSTRUCTION INC.

POWELL CONSTRUCTORS

J F L ELECTRIC INC

Contractor

IRVINE, CA   92318

LA MIRADA, CA  90638

FOUNTAIN VALLEY CA 92708

ORANGE, CA  92868

FONTANA CA 92335

LOS ANGELES CA 900013915

 

 

(714)708-3544

 

(909)356-8880

(323)581-4400

VERLENGIA, ROMANO

OOI, KEE

GONZALEZ, ALFONSO

Resident
Engineer

(951)538-9810

(951)840-8323

 

(951)538-5218

 

 

 $318,121

 $9,582,626

 $224,658

 $728,480

 $712,435

 $133,651

Bid + CCOs

 $317,669

 $8,116,826

 $0

 $406,374

 $0

 $0

Comp To  date

 $0

 $589,509

 $0

 $190,483

 $0

 $0

This Month

02/09/07

06/28/07

06/09/08

04/18/08

10/03/08

09/16/08

Awarded

03/07/07

07/16/07

07/18/08

05/08/08

10/22/08

10/15/08

Approved

07/03/07

10/30/08

11/03/08

Est Comp

 100%

 95%

 0%

 78%

 0%

 0%

%Time

 100%

 84%

 0%

 56%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0C4004

08-384204

08-0C5904

08-0C3304

08-0C3314

08-0F3904

Contract 

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

16027 BROOKHURST ST STE G 240

133 PIXLEY STREET

8555 BANANA AVENUE

8257 COMPTON AVENUE

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

BANNING, CA 92220

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-15-20.3/73.1

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Fed Aid

HM3

HE11

HB4N

HB1

2010

201130

HA26

HA22  HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

PLACE HOT MIX ASPHALT CONCRETE

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

BEADOR CONSTRUCTON COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

CORONA, CA  92883

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

 

(951)684-5360

(831)724-1011

 

(760)469-8923

(702)251-5800

MINA, EHAB

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

Resident
Engineer

(951)232-6415

(951)232-7826

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

 $216,673

 $5,589,135

 $27,872,408

 $1,500,000

 $6,687,840

 $61,470,845

Bid + CCOs

 $211,132

 $5,782,123

 $27,649,549

 $183,240

 $4,959,650

 $28,371,911

Comp To  date

 $0

 $2,648

 $416,110

 $6,748

 $366,644

 $5,267,398

This Month

04/18/08

03/16/07

10/19/06

03/04/08

11/29/07

10/26/07

Awarded

05/12/08

04/06/07

11/09/06

03/05/08

12/21/07

11/15/07

Approved

09/24/08

05/26/09

03/17/09

12/31/08

03/24/09

11/17/09

Est Comp

 100%

 0%

 80%

 63%

 58%

 32%

%Time

 100%

 0%

 99%

 12%

 73%

 46%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

08-0H1204

08-333904

08-0C0404

08-0L6604

08-0A6404

08-4393U4

Contract 

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

ACIM-015 -(043)2

ACIM-015 -(042)2

  

--()

--()

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

2320 LESTER CIRCLE

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

09/29/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-18-76.0/84

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

Fed Aid

HM1

HB4N

HB1

HA22

HA25

HM1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY FROM 0.3 MILE EAST TO 0.2 MILE

WEST OF HIGH ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

Description 

REPLACE ASPHALT CONCRETE SURFACING

WIDEN AND HOT MIX ASPHALT OVERLAY

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

Type Of Work

ORTIZ ASPHALT PAVING DAVID

ORTIZ

ORTIZ ASPHALT PAVING INC

PTM GENERAL ENGINEERING

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

COLTON, CA  92324

COLTON CA 92324

RIVERSIDE, CA  92503

INDIO CA 92203

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

 

(909)386-1200

 

 

(951)734-6161

(909)944-1037

PARVINJAH, MOHSEN

TAHA, ISSA

SHAHIDI, SHAINE

SPRAY, MICHAEL

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-7755

 

(951)840-8234

(951)232-7839

(951)232-6497

(951)232-7793

 $474,709

 $688,279

 $89,890

 $47,385,991

 $479,073

 $744,981

Bid + CCOs

 $419,944

 $0

 $0

 $26,798,992

 $396,750

 $541,703

Comp To  date

 $230,013

 $0

 $0

 $5,045,243

 $1,474

 $195,661

This Month

06/04/08

09/30/08

06/23/08

09/20/07

02/21/08

02/26/08

Awarded

06/20/08

10/15/08

07/14/08

10/05/07

03/12/08

03/14/08

Approved

11/03/08

12/26/08

06/05/09

08/26/11

11/07/08

Est Comp

 71%

 0%

 0%

 41%

 0%

 89%

%Time

 88%

 0%

 0%

 57%

 0%

 73%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

08-0K6004

08-447704

08-0J1704

08-486304

08-0C5104

08-0H6004

Contract 

  

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 883

P O BOX 883

5942 ACORN STREET

38000 MONROE STREET

12112 SEVERN WAY

10641 FULTON COURT

15367 TAMARACK ROAD

1110 RESEARCH DRIVE

SUITE A

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

15367 TAMARACK ROAD

VICTORVILLE, CA 92392

REDLANDS, CA 92374

BARSTOW CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

11/03/08

10/31/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-83.0/95

08-SBD-62-137.3/142.3

Fed Aid

HB4N

HB1

HB4N

HM1

2010

201130

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

ROUTE 62 7.7 MILES WEST OF COLORADO

RIVER TO 2.7 MILES EAST OF IRON

MOUNTAIN ROAD NEAR VIDAL JUNCTION

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

Description 

WIDEN EXISTING RAMP

WIDEN ROADWAY

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

REPAIR STORM DAMAGE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

FNF CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

Contractor

IRVINE, CA  92614-5706

RIALTO CA 92377

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

TEMPE, AZ  85281

RIVERSIDE, CA 92509-2405

 

(909)355-4333

(951)710-1000

(951)684-5360

 

 

KAWWA, JABRA

ALIPANAH, FRED

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

KAWWA, JABRA

Resident
Engineer

(951)276-1938

(909)289-2020

 

(951)538-5218

(951)538-9810

(951)276-1938

 $352,072

 $1,099,829

 $292,292

 $1,803,600

 $500,000

 $1,416,000

Bid + CCOs

 $125,111

 $191,452

 $0

 $1,812,973

 $0

 $1,354,226

Comp To  date

 $36,926

 $191,452

 $0

 $0

 $0

 $0

This Month

04/30/08

08/08/08

09/29/08

05/25/07

09/15/08

05/23/08

Awarded

05/14/08

08/25/08

10/28/08

06/14/07

09/15/08

06/12/08

Approved

11/18/08

12/05/08

10/05/07

10/01/08

10/02/08

Est Comp

 69%

 27%

 0%

 100%

 0%

 100%

%Time

 35%

 17%

 0%

 100%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0C0804

08-476804

08-482604

08-0H6504

08-0M6404

08-0K5704

Contract 

  

ACHS-P062-(025)E

  

  

NH-    -(   )

  

  

  P0-62 0-(5E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

WPCP

1792 KAISER AVENUE

2271 N LOCUST AVENUE

P O BOX 7745

1995 AGUA MANSA ROAD

115 SOUTH 48TH STREET

1995 AGUA MANSA ROAD

2023 CHICAGO AVENUE

SUITE B6

790 S. VIA LATA SUITE

100

6690 LA CONTENTA ROAD

2351 WEST LUGONIA

AVE., SUITE F

2023 CHICAGO AVENUE,

STE B6

RIVERSIDE, CA 92507

COLTON, CA 92324

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92507

Accepted

10/02/08

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

Fed Aid

HB71

HA21

HB1

HM1

HA23

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

PLACE CHIP SEAL COAT

REPAIR PAVEMENT

MITIGATION PLANTING

Type Of Work

C S I ELECTRICAL CONTRACTORS

INC

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

GRAHAM CONTRACTORS INC

GRAND PACIFIC CONTRACTORS INC

JMA CONSTRUCTION CO.

Contractor

SANTA FE SPRINGS CA 90670

CORONA CA 92877

BUENA PARK, CA  90622

SAN JOSE CA 95159

CORONA, CA 92880

SEMI VALLEY, CA 93063

(562)946-0700

(951)734-9809

 

(408)293-9516

 

 

SPRAY, MICHAEL

EMUH, GODWIN

GADALLA, AMGAD

STOKES, RAY

SPRAY, MICHAEL

Resident
Engineer

 

(951)232-6497

(951)232-3706

(909)844-9731

(951)232-3748

(951)232-6497

 $466,900

 $203,350

 $82,850

 $790,850

 $691,275

 $786,775

Bid + CCOs

 $0

 $81,800

 $75,020

 $730,908

 $735,626

 $570,226

Comp To  date

 $0

 $10,060

 $0

 $218,433

 $167,244

 $0

This Month

06/23/08

02/08/08

05/02/08

03/28/08

05/05/08

09/21/07

Awarded

07/22/08

03/05/08

06/16/08

04/17/08

05/22/08

11/14/07

Approved

03/24/10

12/09/08

11/21/08

11/21/08

05/20/11

Est Comp

 0%

 29%

 0%

 94%

 92%

 100%

%Time

 0%

 40%

 0%

 97%

 98%

 72%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

08-0A7404

08-449714

08-0H8414

08-0J6004

08-0G3204

08-204324

Contract 

  

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

10623 FULTON WELLS AVENUE

P O BOX 77038

P.O. BOX 6270

P O BOX 26770

680 NORTH COTA STREET

6143 HOPE STREET

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

1110A RESEARCH DRIVE

REDLANDS, CA 92374

COLTON, CA 92324

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

Accepted

11/03/08

Location
Storm Water
Plan
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08District

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5726-/0

Fed Aid

HB5

HE11

HM1

HB4N

HA12

HA12

HA23

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO

AND SAN BERNARDINO AT ONTARIO

MAINTENANCE STATION AND AT SAN

BERNARDINO MAINTENANCE STATION

Description 

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REHABILITATE EQUIPMENT BARN

CONSTRUCT 15 BUILDINGS

Type Of Work

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

D R P NATIONAL INC

STEVENS CONSTRUCTION INC

D C HUBBS CONSTRUCTION

Contractor

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

RIVERSIDE CA 92502

WEST COVINA CA 91791

LANCASTER CA 93534

YUCAIPA CA 92399

 

(951)674-7352

(951)682-8308

(626)859-1088

(661)948-1674

(909)790-2215

YOGARAJAH, MANNY

LENART, ELVIRA

FATHI, ALI

Resident
Engineer

(951)830-6864

 

(951)232-8949

 

(951)232-7259

 

 $81,812,880

 $393,700

 $3,147,245

 $938,000

 $818,900

 $631,660

Bid + CCOs

 $29,396,972

 $0

 $3,052,244

 $0

 $643,655

 $0

Comp To  date

 $2,578,222

 $0

 $42,928

 $0

 $299,717

 $0

This Month

11/21/07

05/08/08

11/15/07

08/26/08

05/30/08

09/30/08

Awarded

12/14/07

05/27/08

12/14/07

09/25/08

06/17/08

10/22/08

Approved

06/09/11

07/02/09

12/30/08

Est Comp

 32%

 0%

 0%

 0%

 66%

 0%

%Time

 36%

 0%

 0%

 0%

 79%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-007174

08-0K6104

08-3770U4

08-479504

08-375304

08-0J6604

Contract 

PNRS-6208-(013)N

  

CMLN-6208-(014)E

  

  

  

L 62-08 0-(3N)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

WPCP

P.O. BOX 620

26320 LESTER CIRCLE

P O BOX 1146

2694 E GARVEY AVENUE S NO 350

530 WEST AVENUE L

37306 VISTA VIEW DRIVE

850 S. VIA LATA STE

100A

3474 NIKI WAY

2781 W. RAMSEY ST.

SUITE 7

COLTON, CA 92324

RIVERSIDE, CA

BANNING, CA 92220-3700

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 94
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

 $21,832,629 $445,889,293 $616,831,049

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $26,791,545

Bid + CCOs

 $6,079,276

Comp To  date

 $918,712

This Month

03/03/08

Awarded

03/21/08

Approved

02/27/12

Est Comp

 13%

%Time

 23%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-8.5/11.8

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-69.9/84.4

Fed Aid

HA22

HE13

HE13

HA12

HA42

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

Description 

ROADWAY REHABILITATION

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

RUBBERIZED HOT MIX ASPHALT PAVING

Type Of Work

MAVERICK ASPHALT INC

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION

Contractor

BAKERSFIELD CA 93389

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

STOCKTON, CA  95209

SPARKS, NV  89435

(661)410-1134

 

 

 

 

 

KURT WEIERMAN

CHRIS TALBOT

CHRIS TALBOT

ANDREW BRANDT

DANIEL DEYO

Resident
Engineer

 

(760)872-0781

(760)938-2572

(760)938-2572

(760)937-8947

(760)872-0794

 $6,254,801

 $39,347,680

 $28,637,168

 $627,576

 $229,130

 $3,282,944

Bid + CCOs

 $0

 $303,327

 $16,134,609

 $485,622

 $0

 $3,274,118

Comp To  date

 $0

 $258,317

 $1,967,924

 $98,739

 $0

 $0

This Month

09/10/08

06/16/08

08/23/07

06/24/08

06/18/08

06/12/08

Awarded

10/08/08

07/09/08

09/18/07

07/10/08

07/09/08

07/23/08

Approved

10/20/08

04/02/09

11/21/08

11/12/08

10/06/08

Est Comp

 0%

 8%

 65%

 72%

 0%

 100%

%Time

 0%

 1%

 56%

 78%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

09-316604

09-2144U4

09-214614

09-317204

09-295204

09-338004

Contract 

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

WPCP

P O BOX 13490

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

PO BOX 50760

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/06/08

Location
Storm Water
Plan
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09District

 $3,445,463 $22,779,380 $81,555,648

09-MON-203-/8.7

Fed Aid

HM1

Pgm Code

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

RESURFACE ROADWAY

Type Of Work

SIERRA NEVADA CONSTRUCTION

Contractor

SPARKS, NV  89435

 

DANIEL DEYO

Resident
Engineer

(760)872-0794

 $3,176,348

Bid + CCOs

 $2,581,705

Comp To  date

 $1,120,483

This Month

04/16/08

Awarded

07/02/08

Approved

10/30/08

Est Comp

 78%

%Time

 82%

% Work 

 

Message

09-332604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

PO BOX 50760 500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

Fed Aid

HA11

HA22

HB4N

HE14

HB1

HB1

Pgm Code

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN ALPINE COUNTY NEAR BEAR VALLEY

FROM ROUTE 4 TO 2.2 KM NORTH OF

ROUTE 4 INTERSECTION

IN AMADOR COUNTY NEAR SCOTTSVILLE 0.9

KM NORTH OF MOKELUMNE RIVER  BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

CONSTRUCT TWO NEW BUILDINGS

HOT MIX ASPHALT RESURFACING

CONSTRUCT TURNOUT

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

YOUNGER GENERAL CONTRACTORS,

INC.

GEORGE REED INC

VINCIGUERRA CONSTRUCTION

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

RANCHO CORDOVA, CA 95742

SONORA CA 95370

JACKSON, CA 95642

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA 95201

 

(209)984-5202

 

 

 

 

RICE, CLIFFORD A.

DE LA CRUZ MARCEL

RICE, CLIFFORD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)333-6922

 

(209)333-6922

(209)333-6928

(209)333-6928

(209)333-6922

 $5,693,000

 $673,919

 $356,638

 $1,961,803

 $157,164

 $819,888

Bid + CCOs

 $656,366

 $551,021

 $348,155

 $1,847,652

 $149,287

 $540,331

Comp To  date

 $148,502

 $519,428

 $41,192

 $0

 $3,893

 $166,772

This Month

03/18/08

04/22/08

02/08/08

11/20/06

08/10/05

04/22/08

Awarded

04/17/08

05/12/08

03/19/08

12/26/06

08/24/05

05/21/08

Approved

12/31/10

10/23/08

12/31/08

12/31/12

12/31/08

12/31/08

Est Comp

 15%

 96%

 99%

 0%

 0%

 74%

%Time

 12%

 81%

 96%

 0%

 0%

 66%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

Contract 

  

  

  

  

ACST-P088-(047)E

ACST-P088-(049)E

  

  

  

  

  P0-88 0-(7E)

G P0-88 0-(9E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3195 FITZGERALD ROAD

P O BOX 548

907 VOGAN TOLL ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-CAL-4-21.1/23.4

10-CAL-4-24.0/28

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

Fed Aid

HE14

HA12

HB4N

HM3

HA22

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY AT AND NEAR

VALLEY SPRINGS FROM TRAILER COURT

ENTRANCE TO ROUTE 49

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.2 KM EAST OF HAUPT

CREEK BRIDGE TO 0.2 KM EAST OF DOUBLE

SPRINGS ROAD

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN AND RESURFACE ROADWAY

POLYESTER CONCRETE OVERLAY

RESURFACE ROADWAY

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED, INC.

GEORGE REED, INC

ON GRADE CONTRACTING INC

DEBRUIN CONSTRUCTION,INC

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

Contractor

STOCKTON, CA-95201

SONORA, CA 95370

LODI, CA 95241

JAMESTOWN, CA 95327

FRENCH CAMP, CA 95231

 

 

 

 

 

(209)523-0734

SHIVINDER SINGH

RICE, CLIFFORD

CLIFF RICE

CLIFF RICE

CLIFF RICE

GURDIP "DANNY" UPPAL

Resident
Engineer

(209)736-6910

(209)333-6922

(209)736-9563

(209)736-9563

(209)333-6922

(209)815-1075

 $24,058,426

 $1,369,800

 $1,011,513

 $415,042

 $336,850

 $26,296,645

Bid + CCOs

 $13,624,269

 $1,279,268

 $953,431

 $446,727

 $254,510

 $26,876,769

Comp To  date

 $1,592,545

 $0

 $0

 $38,915

 $36,586

 $2,222,319

This Month

08/10/07

01/31/08

04/08/08

02/21/08

05/16/08

07/09/07

Awarded

09/07/07

02/20/08

04/28/08

03/24/08

06/02/08

07/27/07

Approved

12/31/10

12/31/12

10/07/08

10/20/08

10/23/08

10/30/08

Est Comp

 25%

 89%

 100%

 94%

 100%

 93%

%Time

 57%

 93%

 100%

 95%

 90%

 98%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

10-362504

10-0M3704

10-0N5904

10-0H3804

10-0N3804

10-0N1504

Contract 

  

  

  

  

  

ACIM-005 -(134)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 1118

POST OFFICE BOX 548

P.O. BOX 1630

P.O. BOX 159

P.O. BOX 1355

P.O. BOX 280

1110 WEST KETTLEMAN

LANE SUITE 35

P.O. BOX 430

P.O. BOX 430

P.O. BOX 430

P.O. BOX 311

ANGELS CAMP, CA-95222

LODI, CA 95240

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

MERCED, CA 95341

Accepted

10/07/08

10/21/08

Location
Storm Water
Plan
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10District

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-27.0/30.2

10-MPA-49-12.0/12.4

Fed Aid

HA21

HA25

HE14

HA22

HB1

Pgm Code

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

Description 

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT AND RIGHT TURN LANES

Type Of Work

CC MYERS

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE, INC.

W. JAXON BAKER

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL, CA 94901

CONCORD CA 94524

STOCKTON, CA 95209

REDDING, CA  96099-4248

TURLOCK, CA 95381

(916)635-9370

 

 

 

 

 

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

HASSAN JAKHAR

VIRK, KEWAL

JAKHAR, HASSAN

Resident
Engineer

(559)696-1545

(209)726-5485

 

(209)724-9096

(559)665-9083

(209)724-9096

 $6,646,632

 $1,309,813

 $30,989,445

 $600,971

 $2,547,392

 $1,707,677

Bid + CCOs

 $3,662,744

 $1,201,996

 $12,740,484

 $8,256

 $2,550,528

 $1,686,215

Comp To  date

 $291,271

 $6,723

 $3,685,666

 $8,256

 $0

 $0

This Month

09/25/07

01/06/06

03/20/08

08/19/08

02/13/03

12/15/06

Awarded

10/24/07

01/17/06

04/07/08

09/10/08

02/25/03

01/11/07

Approved

10/06/09

08/04/09

07/06/10

04/03/12

10/14/08

10/14/08

Est Comp

 100%

 13%

 42%

 2%

 100%

 100%

%Time

 55%

 92%

 41%

 1%

 100%

 100%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

10-1A0704

10-482314

10-414814

10-0L5804

10-0A5804

10-1A9304

Contract 

ASCT-S059-(047)E

ACNH-P099-(477)E

  

ACST-P099-(515)E

ACST-P140-(027)E

ACST-P049-(139)E

  S0-59 0-(7E)

--()

  

  P0-99 5-(5E)

  P1-40 0-(7E)

  P0-49 1-(9E)

--()

  

  

--()

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

77 LARKSPUR STREET

P O BOX 6227

800 WEST EIGHT MILE RD

P.O. BOX 994248

P.O. BOX 3367

490 S. GOLDEN STATE

BLVD.

P.O. BOX 311

P.O. BOX 878

TURLOCK, CA 95381-1863

MERCED, CA 95341

CHOWCHILLA, CA 93610

Accepted

10/14/08

10/14/08

Location
Storm Water
Plan
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10District

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

10-SJ-5-10.7/13.9

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

Fed Aid

201130

HM

HM3

HM3

HM

HE13

Pgm Code

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JOAQUIN COUNTY NEAR FARMINGTON

FROM 0.1 MILE EAST OF JACK TONE ROAD

TO 0.4 MILE WEST OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AT VARIOUS LOCATIONS FROM

DEUEL OVERHEAD TO PARADISE CUT

OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM OLD US 50 OVERCROSSING

TO ROUTE 5/12 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

Description 

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPLACE JOINTS AND APPROACH SLABS

RESURFACE HIGHWAY

WIDEN ROADWAY AND BRIDGES

Type Of Work

TEICHERT CONSTRUCTION P.O. BOX

3367  TURLOCK,CA,95381

GEORGE REED INC

PROFESSIONAL CONSTRUCTION

SERVICES

CALIFORNIA ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

Contractor

MODESTO, CA 95352

PLEASANT HILL CA 94523

PLEASANTON CA 94566

WATSONVILLE CA 95077

BENICIA CA 94501

 

 

(925)945-1052

(925)461-1500

(831)724-1011

(707)746-6870

KEWAL VIRK

NOMER GUTIERREZ

SINGH MANJIT

SINGH MANJIT

DEOL, HARMINDER

Resident
Engineer

(559)696-1545

(209)942-6160

(209)405-2854

(209)405-2854

 

(209)333-6930

 $13,975,000

 $824,038

 $488,011

 $727,340

 $2,863,306

 $13,681,636

Bid + CCOs

 $11,051,238

 $731,423

 $0

 $509,250

 $0

 $13,189,162

Comp To  date

 $347,231

 $728,713

 $0

 $147,456

 $0

 $136,677

This Month

06/16/06

06/12/08

05/08/08

05/23/08

05/09/08

11/15/06

Awarded

06/17/06

06/27/08

05/30/08

06/10/08

07/21/08

11/30/06

Approved

10/30/08

11/12/08

12/10/08

12/10/08

02/04/09

Est Comp

 100%

 53%

 0%

 71%

 0%

 86%

%Time

 79%

 89%

 0%

 69%

 0%

 96%

% Work 

OVER RUN

 

 

 

 

 

Message

10-0P4404

10-0S4204

10-0N4204

10-0N3004

10-0S2804

10-3A1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

P. O. BOX 4760

3309 VINCENT ROAD

20 HAPPY VALLEY ROAD

P O BOX 50085

4790 E 2ND STREET

P.O.BOX 311

611 SAN JUAN AVENUE

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

MERCED,CA,95341

STOCKTON, CA95356

LODI, CA 95240

LODI, CA 95240

Accepted

10/27/08

Location
Storm Water
Plan
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10District

10-SJ-5-22.5/25.4

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

Fed Aid

HM3

HM3

HM3

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM FRENCH CAMP

TURNPIKE UNDERCROSSING TO CHARTER WAY

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM ROUTE 5/4 SEPARATION TO

CALAVERAS RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY ON ROUTE 12

NEAR TERMINOUS AT LITTLE POTATO

SLOUGH AND ON ROUTE 99 NEAR LODI AT

MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

Description 

GRIND DECKS AND SEAL JOINTS

REPLACE CONCRETE SLAB

TREAT BRIDGE DECKS

TREAT BRIDGE DECKS

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

Type Of Work

DEBRUIN CONSTRUCTION INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

PENHALL COMPANY

PENHALL COMPANY

GRANITE CONSTRUCTION COMPANY

COLUMBIA ELECTRIC INC

Contractor

FRENCH CAMP CA 95231

PLEASANTON CA 94566

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

STOCKTON CA 95201

SAN LEANDRO CA 94577

(209)462-5100

(925)461-1500

 

 

 

(510)430-9505

SINGH MANJIT

CASTILLO, MARIO

NOMER GUTIERREZ

NOMER GUTIERREZ

NOMER GUTIERREZ

Resident
Engineer

(209)405-2854

(209)941-1926

(209)942-6160

(209)942-6160

(209)942-6160

 

 $319,561

 $985,516

 $1,260,015

 $571,839

 $2,218,276

 $282,485

Bid + CCOs

 $221,552

 $976,935

 $483,494

 $644,919

 $2,326,073

 $0

Comp To  date

 $172,545

 $0

 $0

 $403,930

 $0

 $0

This Month

05/21/08

04/22/08

05/23/08

05/27/08

05/18/06

10/03/08

Awarded

06/02/08

05/15/08

06/16/08

06/16/08

05/31/06

10/30/08

Approved

10/31/08

10/10/08

04/24/09

11/15/08

09/28/09

Est Comp

 83%

 100%

 23%

 81%

 0%

 0%

%Time

 68%

 100%

 38%

 93%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

10-0N4804

10-0M5004

10-0N2504

10-0N3204

10-499004

10-0L9504

Contract 

  

  

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

  

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

  

  

  

  

--()

10 0-88-()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1355

20 HAPPY VALLEY ROAD

13750 CATALINA ST

13750 CATALINA ST

PO BOX 151

1980 DAVIS STREET

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVENUE

STOCKTON CA 95203

STOCKTON CA 95203

STOCKTON CA 95203

Accepted

10/10/08

Location
Storm Water
Plan
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10District

10-SJ-88-13.8/16.4

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

Fed Aid

HA22

HM3

HB4C

HB4N

HA25

HB1

Pgm Code

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT TURNER STATION OVERHEAD AND AT

LONE TREE SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work

GEORGE REED INC

TRUESDELL CORPORATION OF

CALIFORNIA INC.

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

Contractor

LODI CA 95241

TEMPE, AZ 85282

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

(209)334-0790

 

 

(831)724-1011

(415)453-4691

(209)632-6600

MARIO D CASTILLO

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

GURDIP "DANNY" UPPAL

Resident
Engineer

 

(209)941-1926

(209)221-6585

 

(209)667-1147

(209)815-1075

 $1,483,498

 $337,327

 $83,574,360

 $102,985

 $4,266,373

 $2,413,150

Bid + CCOs

 $0

 $314,607

 $73,188,415

 $0

 $3,614,560

 $950,123

Comp To  date

 $0

 $0

 $4,350,763

 $0

 $27,830

 $291,758

This Month

08/19/08

05/21/08

03/28/06

10/03/08

02/06/06

11/08/07

Awarded

09/04/08

06/12/08

04/12/06

10/17/08

02/22/06

11/30/07

Approved

10/07/08

08/19/09

04/07/10

01/23/09

Est Comp

 0%

 100%

 74%

 0%

 56%

 40%

%Time

 0%

 100%

 88%

 0%

 85%

 38%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0G7604

10-0N3104

10-300164

10-0N1304

10-0F7204

10-0L6404

Contract 

  

  

ACNH-X077-(014)N

  

ACNH-P099-(500)E

OTS-    -(   )

  

  

  X0-77 0-(4N)

  

--()

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 1630

1310 W 23RD STREET

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

P.O. BOX 1863

952 GOODWIN DRIVE

STOCKTON, CA 95203

TRACY, CA 95304

TURLOCK, CA. 95381-1863

RIPON, CA 95366

Accepted

10/07/08

Location
Storm Water
Plan
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10District

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-219-.1/2.9

Fed Aid

HE11

HA25

HA22

HB1

HB4C

Pgm Code

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM 0.5 MILE NORTH OF

CARPENTER/BRIGGSMORE OVERCROSSING TO

SAN JOAQUIN COUNTY LINE

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

Description 

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

WIDEN AND RESURFACE ROADWAY

Type Of Work

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY, INC

PROFESSIONAL CONSTRUCTION

SERVICES "PCS"

GEORGE REED INC.

GEORGE REED INC.

GEORGE REED INC

Contractor

BENICIA CA 94510

PLEASANT HILL,CA 94523

MODESTO, CA 95352

MODESTO CA 95352

(707)746-6870

 

 

 

 

(209)523-0734

DEOL HARMINDER

RICHARD ONOCHIE/ABDUL

RASHID

RICHARD ONOCHIE/ABDUL

RASHID

RICHARD ONOCHIE/ABDUL

RASHID

DAVID ABLEDU

SUTTI, RENEE' M.

Resident
Engineer

(209)667-1869

(209)599-5264

(209)610-0806

(209)610-0806

(209)599-7281

(209)667-1147

 $16,478,749

 $1,787,465

 $502,146

 $5,667,114

 $700,076

 $6,569,394

Bid + CCOs

 $2,016,428

 $1,554,375

 $0

 $497,680

 $0

 $137,721

Comp To  date

 $1,739,569

 $0

 $0

 $480,630

 $0

 $105,608

This Month

06/23/08

09/18/07

04/16/08

08/06/08

09/02/08

06/19/08

Awarded

07/09/08

10/16/07

05/12/08

08/15/08

09/15/08

07/09/08

Approved

03/01/11

12/16/08

12/04/08

03/06/09

01/16/09

01/29/10

Est Comp

 6%

 77%

 0%

 24%

 0%

 9%

%Time

 12%

 86%

 0%

 9%

 0%

 2%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-2A7704

10-0F7304

10-0N5704

10-3A7404

10-0L7204

10-0A8704

Contract 

  

  

  

ACST-P108-(045)E

ACHS-P108-(046)E

  

  

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

801 FIRST STREET SUITE G

3309 VINCENT RD.

P.O.BOX 4760

P O BOX 4760

PO BOX 1863

952 GOODWIN DR.

952 GOODWIN DR.,

RIPON CA 95366

952 GOODWIN DR.

P.O. BOX 1863

TURLOCK, CA 95381

RIPON,CA 95366

RIPON CA 95366

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan
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10District

 $18,219,667 $182,416,032 $271,506,612

10-TUO-49-12.6/16.5

10-TUO-120-3.5/6.9

Fed Aid

HA22

Pgm Code

IN TUOLUMNE COUNTY AT AND NEAR

JAMESTOWN FROM 0.2 MILE SOUTH OF

CHICKEN RANCH ROAD TO EAST JUNCTION

ROUTE 108

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION CO

GEORGE REED, INC.

Contractor

WATSONVILLE, CA95366

SONORA, CA 95370

 

 

ALFRED BLUM

BAL BAHADUR PAUL

Resident
Engineer

(209)599-1940

(209)948-7216

 $827,998

 $1,646,339

Bid + CCOs

 $630,069

 $0

Comp To  date

 $524,889

 $0

This Month

04/16/08

08/15/08

Awarded

05/07/08

09/04/08

Approved

10/27/08

11/30/08

Est Comp

 83%

 0%

%Time

 76%

 0%

% Work 

SUSPENDED

 

Message

10-0M4304

10-0G7504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

P.O. BOX 50085

P.O. BOX 548

952 GOODWIN DRIVE

611 SAN JUAN AVE

RIPON, CA 95366

STOCKTON, CA95203

Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-111-.7/.7

11-IMP-111-4.7/T8.2

Fed Aid

HE14

HE14

HM3

HA22

HE14

HB4N

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY NEAR FELICITY FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

OGILBY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY IN CALEXICO AT

SEVENTH STREET

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECK

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL DRAINAGE UNITS

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

BEADOR

SKANSKA

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ORTIZ ASPHALT PAVING, INC.

Contractor

PALM DESERT, CA  92211

TEMPE, AZ 85282

CORONA,CA  92883

BRAWLEY,CA  92227

IRVINE, CA  92614-5706

SAN BERNARDINO, CA 92408

 

 

 

 

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

CORTEZ, DAVID

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-8666

(858)688-1597

(760)355-8666

 $1,156,018

 $628,628

 $550,389

 $69,489,414

 $247,265

 $1,790,056

Bid + CCOs

 $890,603

 $0

 $513,714

 $12,440,680

 $44,042

 $0

Comp To  date

 $46,161

 $0

 $0

 $4,222,829

 $40,184

 $0

This Month

11/16/07

05/01/08

03/11/08

03/11/08

06/06/08

05/12/08

Awarded

12/21/07

05/21/08

04/02/08

03/27/08

07/23/08

05/30/08

Approved

10/26/11

02/10/09

09/29/08

01/05/11

11/12/08

01/20/09

Est Comp

 21%

 0%

 100%

 16%

 66%

 0%

%Time

 72%

 0%

 100%

 18%

 17%

 0%

% Work 

 

SUSPENDED

COMPLETED

 

SUSPENDED

SUSPENDED

Message

11-068024

11-258704

11-284004

11-167884

11-285804

11-276614

Contract 

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

1310 W. 23RD STREET

26320 LESTER CIRCLE

861 MAIN STREET

1792 KAISER AVENUE

382 E. ORANGE SHOW RD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

09/29/08

Location
Storm Water
Plan
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11District

11-IMP-111-11.4/22.2

11-IMP-115-21.2/35.2

11-SD-5-.3/11.7

11-SD-5-.3/0

11-SD-5-8.6/10

11-SD-5-10.0/10.8

Fed Aid

HE14

HM1A

HM3

HB4N

HA25

HA25

HB1

Pgm Code

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

CALIPATRIA FROM WEST JUNCTION ROUTE

78 TO ROUTE 111

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LA PLAZA

OVERCROSSING TO MAIN STREET

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL COAT

REHABILITATE BRIDGE DECKS

CONSTRUCT CONCRETE BARRIER OPENING

PLANTING AND IRRIGATION

REPLACE METAL RAILING

Type Of Work

P&D LANDSCAPE MGMT. SERVICES

MANHOLE ADJUSTING CONTRACTORS

PAVE-TECH INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

Contractor

ORANGE, CA  92868

PICO RIVERA, CA  90660

CVARLSBAD, CA  92008

IRVINE, CA  92614-5706

ESCONDIDO,CA  92029

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

ROSAL, PURISIMO

PEREZ, AL

NABIZADEH, MEHRDAD

JUAREZ, DANIEL

Resident
Engineer

(858)467-4084

(760)355-8666

(858)720-2123

(858)467-4093

(858)467-4081

(858)688-1501

 $1,404,600

 $1,798,277

 $530,150

 $461,826

 $5,651,810

 $4,724,181

Bid + CCOs

 $1,310,579

 $1,659,015

 $517,501

 $157,448

 $5,271,593

 $4,720,218

Comp To  date

 $1,678

 $0

 $0

 $157,448

 $7,494

 $19,901

This Month

03/06/06

02/14/08

04/29/08

06/16/08

06/02/06

12/06/07

Awarded

03/17/06

02/29/08

05/21/08

07/14/08

06/15/06

12/31/07

Approved

09/17/09

10/08/08

09/19/08

12/04/08

02/11/11

01/07/09

Est Comp

 0%

 84%

 100%

 32%

 0%

 0%

%Time

 0%

 100%

 100%

 34%

 0%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-256204

11-287404

11-258804

11-287304

11-0786U4

11-276104

Contract 

  

  

  

  

ACIM-005 -(599)8

ACNH-X073-(082)E

  

  

  

  

CSTS-054 -(07E)P

--()

  

  

  

  

 S05-4 00-(E)

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

999 TOWN AND COUNTRY RD, FL4

9500 BEVERLY ROAD

735 LAGUNA DRIVE

1792 KAISER AVENUE

912-108 S. ANDREASEN DRIVE

P.O. BOX 229000

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

2363 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SANTEE, CA 92071

Accepted

10/01/08

Location
Storm Water
Plan
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11District

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-50.9/52.8

Fed Aid

HB4N

HB4N

HB4N

HB4C

HB4C

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

Description 

INSTALL GALVANIZED STEEL FENCE

WIDEN AND INSTALL TRAFFIC SIGNALS

INSTALL VEHICLE DETECTION SYSTEMS

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

HIGHWAY PLANTING

Type Of Work

LB CIVIL CONSTRUCTION, INC.

HAZARD CONSTRUCTION

T D S ENGINEERING

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

MSJS MANAGEMENT SERVICES, INC.

Contractor

SAN DIEGO, CA  92131

SAN DIEGO,CA  92192-9000

WESTLAKE VILLAGE CA 91361

CORONA, CA  92877

SAN DIEGO,CA  92117

RIVERSIDE, CA  92517

 

 

(805)371-4639

 

 

 

FIGUEROA, RENE

NABIZADEH, MEHRDAD

HURTZIG, JOHN

ETEZADI, AMIR

HURTZIG, JOHN

Resident
Engineer

(619)697-2439

(858)467-4081

 

(858)467-4086

(858)467-4090

(858)467-4086

 $414,305

 $808,556

 $1,129,440

 $700,592

 $35,117,034

 $1,843,462

Bid + CCOs

 $309,603

 $777,548

 $0

 $579,046

 $30,021,117

 $784,590

Comp To  date

 $38,443

 $1,140

 $0

 $3,408

 $1,002,163

 $111,209

This Month

06/18/08

06/15/07

08/26/08

08/04/04

08/15/07

09/26/07

Awarded

07/16/08

07/05/07

09/10/08

08/20/04

09/10/07

11/06/07

Approved

03/23/09

03/04/09

02/10/10

11/04/09

12/06/11

Est Comp

 0%

 0%

 0%

 0%

 96%

 88%

%Time

 0%

 0%

 0%

 0%

 86%

 42%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

11-284804

11-081104

11-290004

11-065104

11-2358U4

11-239604

Contract 

  

  

  

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

10650-212 TREENA STREET

P.O. BOX 229000

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 77038

4375-260 JUTLAND DRIVE

P.O. BOX 52797

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HA25

HA42

HM3

HA25

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LAKE MURRAY BOULEVARD

OVERCROSSSING TO CAMERON STATION

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

PLANTING AND IRRIGATION

UPGRADE EXISTING BACK-UP GENERATORS

CLEAN AND TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

P&D LANDSCAPE MANAGEMENT

GIM GENERAL ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SHIVA CONSTRUCTION

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

ORANGE,CA  92868

ENCINITAS, CA  92024

IRVINE, CA  92614-5706

SAN DIEGO, CA 92106

PERRIS, CA  92570

SPRING VALLEY CA  91979

 

 

 

 

 

 

HURTZIG, JOHN

PEREZ, AL

TRAN, DUNG

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)467-4086

(858)467-4093

(858)720-2115

(858)467-4086

(858)467-4084

 

 $1,285,692

 $646,947

 $1,216,718

 $719,249

 $4,532,190

 $1,000,000

Bid + CCOs

 $801,261

 $594,039

 $958,259

 $696,923

 $2,773,923

 $0

Comp To  date

 $11,816

 $0

 $91,532

 $1,159

 $289,289

 $0

This Month

08/09/07

09/26/07

05/02/08

07/25/01

09/10/07

03/01/98

Awarded

09/18/07

10/22/07

05/21/08

08/01/01

10/25/07

03/01/98

Approved

10/24/11

09/30/08

11/03/08

01/14/09

03/12/12

Est Comp

 24%

 76%

 90%

 0%

 71%

 0%

%Time

 62%

 94%

 76%

 0%

 61%

 0%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

11-239504

11-259304

11-258604

11-235904

11-070404

11-233204

Contract 

  

  

  

  

ACIM-X073-(083)

ER-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

  

999 TOWN AND COUNTRY RD, FIR4

916 MORNING SUN DRIVE

1792 KAISER AVENUE

1360 ROSECRANS STREET, STE. E

23135 BETTY ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

Contractor

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

HURTZIG, JOHN

MCMILLAN, STEVE

Resident
Engineer

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)467-4086

(858)688-1435

 $60,996,912

 $50,081,930

 $67,585,835

 $49,656,259

 $2,446,027

 $1,001,000

Bid + CCOs

 $2,321,485

 $6,741,429

 $19,371,004

 $43,633,345

 $43,196

 $766,039

Comp To  date

 $1,798,540

 $2,185,729

 $2,501,231

 $98,521

 $34,973

 $0

This Month

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

10/25/07

Awarded

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

10/25/07

Approved

05/11/12

11/29/10

02/15/11

12/03/08

09/10/12

10/24/08

Est Comp

 2%

 13%

 21%

 95%

 8%

 91%

%Time

 4%

 13%

 29%

 87%

 2%

 77%

% Work 

 

 

 

 

 

 

Message

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

11-293804

Contract 

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 110
10/20/08 Statement of Ongoing Contracts as of 11/04/08

11District

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-27.3/0

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

CONVERT IRRIGATION SYSTEM

Type Of Work

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

INC

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

NATURE'S IMAGE

Contractor

VISTA, CA  92081

VISTA, CA  92081

MURRIETA CA 92562

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

LAKE FOREST, CA  92630

 

 

(951)461-0288

 

 

 

HSU, PAUL

JAVED, FARIDUN

CARDENAS, VICTOR

JAVED, FARIDUN

HURTZIG, JOHN

Resident
Engineer

(858)720-2104

(858)748-4261

 

(858)688-1524

(858)583-3423

(858)467-4086

 $77,386,989

 $93,061,506

 $797,485

 $5,464,905

 $48,216,115

 $398,131

Bid + CCOs

 $76,614,735

 $90,512,514

 $0

 $0

 $0

 $37,879

Comp To  date

 $172,620

 $1,012,146

 $0

 $0

 $0

 $23,216

This Month

08/11/04

09/09/04

09/22/08

08/20/08

07/21/08

05/30/08

Awarded

08/26/04

09/22/04

10/27/08

09/26/08

08/06/08

06/20/08

Approved

11/01/08

10/30/08

10/20/10

10/05/11

02/10/10

Est Comp

 0%

 79%

 0%

 0%

 0%

 12%

%Time

 0%

 97%

 0%

 0%

 0%

 10%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-080914

11-080924

11-295104

11-2T0894

11-2T0824

11-288404

Contract 

ACIM-015 -(192)2

ACIM-015 -(196)2

ER-45A0-(004)E

CMLN-6211-(059)

CIM-015 -(202)3

  

CMST-6211-(034)P

--()

--()

--()

CMLN-6211-(053) 

  

 621-1 03-()

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

41120 ELM STREET SUITE G

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

20472-102 CRESCENT BAY DR.

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

Fed Aid

HA25

HB4C

HE14

HE14

HE14

HE14

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM VIGILANTE ROAD TO

KALBAUGH STREET

Description 

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

Type Of Work

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

HAZARD CONSTRUCTION CO.

Contractor

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

SAN DIEGO, CA

 

 

 

 

 

 

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

MOEN, MIKE

HURTZIG, JOHN

AKHONDZADEH, RAHIM

Resident
Engineer

(858)467-4086

(619)697-0217

(619)995-7334

(619)596-3226

(858)467-4086

(858)688-1318

 $249,058

 $18,456,825

 $60,296,333

 $66,600,467

 $4,067,059

 $507,059

Bid + CCOs

 $30,227

 $10,650,062

 $26,242,133

 $12,229,375

 $3,942,252

 $302,705

Comp To  date

 $30,227

 $1,683,827

 $2,772,502

 $4,671,829

 $16,645

 $137,664

This Month

06/17/08

01/16/08

11/27/07

04/10/08

04/06/05

07/10/08

Awarded

08/04/08

02/04/08

12/31/07

04/30/08

04/22/05

07/29/08

Approved

12/07/09

03/09/09

12/07/10

11/16/10

08/11/09

12/10/08

Est Comp

 5%

 59%

 26%

 16%

 0%

 59%

%Time

 12%

 58%

 44%

 18%

 0%

 59%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-288504

11-267304

11-010614

11-2T0004

11-172894

11-280704

Contract 

  

  

  

HPLU-6211-(075)E

  

ACHS-P067-(069)E

  

  

  

LU62-11 0-(6E)

  

P P0-67 0-(9E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

6465 MARINDUSTRY PLACE

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-76-14.3/14.9

11-SD-76-15.5/0

11-SD-78-31.5/0

Fed Aid

HM1

HM1A

HA21

HA23

HA23

HA23

Pgm Code

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

ARCHIE MOORE ROAD TO ROUTE 78

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY NEAR BONSALL AT

FLOWERWOOD LANE

IN SAN DIEGO COUNTY NEAR BONSALL AT

MONSERATE HILL ROAD

IN SAN DIEGO COUNTY NEAR RAMONA AT

1.6 MILES WEST OF WEEKEND VILLA  ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE MICROSURFACING

CONSTRUCT WALKWAY EXTENSION

CONSTRUCT VEHICLE PULLOUT AND RAMP

CONSTRUCT VEHICLE PULLOUT AND RAMP

RECONSTRUCT RETAINING WALL

Type Of Work

SIM J HARRIS, INC.

VALLEY SLURRY SEAL, INC.

CHRISTIE CONSTRUCTION, INC.

SIM ENGINEERING INC

ZONDIROS CORPORATION

HAZARD CONSTRUCTION COMPANY

Contractor

SAN DIEGO,CA  92117

WEST SACRAMENTO,CA  91977

RICHMOND, CA  92592

FALLBROOK CA 92028

SAN MARCOS, CA  92078

SAN DIEGO CA 921929000

 

 

 

(760)731-6125

 

(858)587-3600

TRAN, DUNG

FIGUEROA, RENE

JUAREZ, DANIEL

NABIZADEH, MEHRDAD

Resident
Engineer

(858)720-2115

(619)697-2439

(858)688-1501

 

(858)720-1212

 

 $1,531,135

 $790,842

 $1,263,103

 $88,310

 $74,514

 $319,068

Bid + CCOs

 $1,702,334

 $587,117

 $1,269,027

 $0

 $3,423

 $0

Comp To  date

 $137,063

 $587,117

 $149,362

 $0

 $3,423

 $0

This Month

05/21/08

05/15/08

07/20/06

09/15/08

09/08/08

09/26/08

Awarded

06/10/08

06/10/08

08/01/06

10/14/08

09/26/08

10/17/08

Approved

10/31/08

11/20/08

11/20/08

11/20/08

Est Comp

 23%

 51%

 92%

 0%

 28%

 0%

%Time

 100%

 74%

 98%

 0%

 5%

 0%

% Work 

 

 

 

 

 

 

Message

11-261204

11-2772U4

11-246524

11-272304

11-272204

11-294304

Contract 

  

  

  

ER-4132-(004)E

ER-4131-(004)E

ER-45A1-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

4375-260 JUTLAND DRIVE

P.O. BOX 1620

4925 SEAPORT AVENUE

3658 PALOMAR DRIVE

1833-201 DIAMOND STREET

P O BOX 229000

2863 CARMEL VALLEY

ROAD

817 BONITA ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

DEL MAR, CA 92014

SPRING VALLEY,CA 91977

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-35.5/45.2

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-79-10.2/18

Fed Aid

HM1A

HM1A

HA21

HM1

HA23

HB1

Pgm Code

IN SAN DIEGO COUNTY AT AND NEAR

RAMONA FROM ROUTE 67 TO OLD JULIAN

HIGHWAY

IN SAN DIEGO COUNTY AT AND NEAR

JULIAN FROM WASHINGTON STREET TO 3.7

MILES WEST OF VALLECITOS ROAD

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

ROUTE 78/5 SEPARATION TO COLLEGE

BOULEVARD UNDERCROSSING

IN SAN DIEGO CO NEAR PASO PICACHO

FROM 1.9 MILES SOUTH OF PASO  PICACHO

CAMPGROUND TO 0.9 MILE SOUTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY NEAR JULIAN AND

JAMUL ON ROUTE 79 AND ON ROUTE 94

Description 

MICROSURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN BRIDGE

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL NEW CULVERTS

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

VALLEY SLURRY SEAL CO.

CALMEX ENGINEERING, INC.

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

ALL AMERICAN ASPHALT

SP PAZARGAD ENGINEERING

CONSTRUCTION, INC.

HAZARD CONSTRUCTION CO.

Contractor

WEST SACRAMENTO, CA 95798

RIVERSIDE, CA  92516-2425

BLOOMINGTON,CA  982316

CORONA, CA  92878-2229

VAN NUYS, CA  91406

SAN DIEGO, CA

 

 

 

 

 

 

AKHONDZADEH, RAHIM

LEVINE, GARY

YOST, RICHARD

LEVINE, GARY

TRAN, DUNG

AKHONDZADEH, RAHIM

Resident
Engineer

(858)688-1318

(760)929-3232

(858)688-1491

(760)929-3232

(858)720-2115

(858)688-1318

 $1,014,163

 $1,316,259

 $4,260,367

 $1,141,392

 $587,411

 $567,568

Bid + CCOs

 $459,842

 $1,204,712

 $4,115,713

 $1,151,301

 $511,895

 $520,045

Comp To  date

 $368,445

 $34,603

 $0

 $945,760

 $0

 $162,544

This Month

06/13/08

05/09/08

10/18/06

05/14/08

02/04/08

07/07/08

Awarded

07/07/08

06/12/08

10/27/06

06/02/08

02/21/08

07/23/08

Approved

11/12/08

11/13/08

11/05/08

11/01/08

10/09/08

10/20/08

Est Comp

 58%

 76%

 80%

 96%

 0%

 88%

%Time

 44%

 90%

 98%

 94%

 0%

 90%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-285304

11-285104

11-165734

11-277014

11-270304

11-280904

Contract 

  

  

  

  

ACST-4126-(004)E

ACHS-X073-(084)E

  

  

  

  

  41-26 0-(4E)

P X0-73 0-(4E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 981330

P.O. BOX 2425

19010 SLOVER AVENUE

P.O. BOX 2229

7120-108 HAYVENHURST AVE.

6465 MARINDUSTRY PLACE

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

722 E. BARIONI BLVD.

5825-102 AVENIDA

ENCINAS

11803-B SORRENTO

VALLEY ROAD

2863 CARMEL VALLEY

ROAD

DEL MAR, CA 92014

CARLSBAD, CA 92008

IMPERIAL, CA 92251

CARLSBAD, CA 92008

SAN DIEGO,CA 92121

DEL MAR, CA 92014

Accepted

10/09/08

Location
Storm Water
Plan
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11District

11-SD-94-1.4/9.3

11-SD-94-3.3/0

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

Fed Aid

HM3

HA23

HA25

HB4N

HA25

HE14

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

CHOLLAS CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

Description 

CLEAN AND TREAT BRIDGE DECK

REBUILD CONCRETE CHANNEL

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

PLANTING AND IRRIGATION

MITIGATION PLANTING

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

CAROLINO CONSTRUCTION

CORPORATION

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

Contractor

TEMPE AZ 85282

NATIONAL CITY CA 91950

ORANGE, CA  92868

CORONA, CA  92883

WINCHESTER, CA 92596

ORANGE, CA  92868

(602)437-1711

(619)327-0817

 

 

 

 

BAGUBE, JUN

ARINDUQUE, RAY

GAYON, ALBERTO

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

 

(858)688-1438

(858)467-4084

(760)594-2006

(858)467-4084

(858)467-4086

 $617,617

 $307,990

 $521,466

 $489,100

 $354,670

 $1,466,590

Bid + CCOs

 $0

 $0

 $445,985

 $434,756

 $321,962

 $1,419,050

Comp To  date

 $0

 $0

 $0

 $342

 $2,140

 $7,470

This Month

05/14/08

09/26/08

05/21/07

04/24/08

05/05/04

07/18/06

Awarded

06/12/08

10/17/08

06/11/07

05/15/08

05/19/04

07/27/06

Approved

09/22/10

10/28/08

08/05/09

05/20/09

Est Comp

 0%

 0%

 0%

 100%

 0%

 0%

%Time

 0%

 0%

 0%

 89%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-285404

11-272504

11-276414

11-285904

11-176424

11-091894

Contract 

  

ER-4107-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1310 W 23RD STREET

3035 E 8TH STREET

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

1463 BROADWAY

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-805-6.1/8

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

11-SD-5506-/0

Fed Aid

HA42

HM3

HB4N

HA22

HE14

TEA1

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM DEL SOL BOULEVARD

UNDERCROSSING TO 47TH STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF ROUTE 905/5

SEPARATION TO 0.9 KM EAST OF  ROUTE

905/805 SEPARATION AND AT CA

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

Description 

COMMERCIAL VEHICLE ENFORCEMENT

CLEAN AND TREAT BRIDGE DECK

INSTALL RAMP METERS AND HOV LANES

PAVEMENT REHABILITATION

CONSTRUCT NEW FREEWAY

REMODEL DISTRICT BUILDING

Type Of Work

ERRECA'S, INC.

TRUESDELL CORPORATION OF CA.

SKANSKA USA CIVIL

HAZARD CONSTRUCTION COMPANY

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

CHOCTAW CONSTRUCTION COMPANY,

INC.

Contractor

LAKESIDE, CA  92040

TEMPE, AZ 85282

SAN DIEGO,CA  92154

SAN DIEGO,CA  92192

SAN DIEGO,CA  92154

RAMONA, CA  92065

 

 

 

 

 

 

AGUILAR, PEDRO

ROSAL, PURISIMO

GAYON, ALBERTO

MOEN, MIKE

OLSON, TED

COLLINS. TOM

Resident
Engineer

(858)688-1372

(858)720-2123

(760)594-2006

(619)596-3226

(619)661-6406

(619)688-6893

 $16,047,943

 $642,094

 $1,929,385

 $4,448,103

 $61,151,924

 $531,289

Bid + CCOs

 $14,989,401

 $533,463

 $9,950

 $4,389,629

 $15,084,771

 $99,671

Comp To  date

 $96,713

 $0

 $9,950

 $0

 $189,230

 $80,262

This Month

10/26/06

05/08/08

06/18/08

11/19/07

01/30/08

08/21/08

Awarded

11/20/06

05/29/08

07/10/08

12/18/07

02/27/08

09/15/08

Approved

01/07/09

10/06/08

05/06/10

10/14/08

12/10/10

03/25/09

Est Comp

 0%

 86%

 6%

 100%

 19%

 18%

%Time

 0%

 86%

 1%

 100%

 25%

 19%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

 

Message

11-256504

11-258904

11-276204

11-274804

11-091824

11-264804

Contract 

HPD-P188-(001)

  

ACIM-805 -(606)6

ACNH-A905-(018)E

HPLU-6211-(071)N

ACST-X073-(085)E

--()

  

--()

--()

LU62-11 0-(2NH)P

  X0-73 0-(5E)

  

  

  

  

6211- 073-()

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

  

12570 SLAUGHTERHOUSE CYN RD

1310 W. 23RD STREET

9543-4 HEINRICH HERTZ DRIVE

P.O. BOX 229000

9543-4 HEINRICH HERTZ DRIVE

23839 OAK MEADOW DRIVE

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

EL CAJON, CA 92021

DEL MAR, CA 92014

SPRING VALLEY,CA 91977

SANTEE, CA 92071

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

10/23/08

10/15/08

Location
Storm Water
Plan
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11District

 $26,057,782 $408,686,144 $847,620,610

11-SD-5722-/0

Fed Aid

HA12

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA OPERATIONS CENTER

Description 

CONSTRUCT STORAGE SHED AND CANOPIES

Type Of Work

FALCON GENERAL ENGINEERING,

INC.

Contractor

VISTA, CA  92083

 

FARMER, BRANDON L.

Resident
Engineer

(858)688-1375

 $1,041,611

Bid + CCOs

 $172,015

Comp To  date

 $97,833

This Month

06/30/08

Awarded

07/29/08

Approved

02/17/09

Est Comp

 38%

%Time

 17%

% Work 

 

Message

11-080624

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

572 COLLYN STREET
7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 117
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-1-5.3/0

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

Fed Aid

HB4N

HA42

HA42

HM3

HM4

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

AVENIDA VISTA HERMOSA OVERCROSSING

IN ORANGE COUNTY IN SAN CLEMENTE FROM

SAN DIEGO/ORANGE COUNTY LINE TO EL

CAMINO REAL UNDERCROSSING AND IN SAN

JUAN CAPISTRANO

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

Description 

SIGNAL AND LIGHTING

DRAINAGE WORK AND PLANTING

ROCK SLOPE PROTECTION

POLYESTER CONCRETE BRIDGE OVERLAY

REPLACE PAVEMENT DELINEATION

WIDEN RAMP

Type Of Work

RSB GROUP, INC.

BEADOR CONSTRUCTION

MCKENNA GENERAL ENGINEERING

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SUDRAKAR COMPANY INTERNATIONAL

O'DONNELL CONSTRUCTION INC.

Contractor

LAKE FOREST, CA 92630

CORONA, CA 92883

CORONA, CA 92879

IRVINE CA 926145706

RIALTO, CA 92376

SAN DIMAS, CA 91773-2911

 

 

 

(949)252-0441

 

 

CHAUDRY, MONAS

HAMIDI, FRED

NITA UPADHYAYA

LINDQUIST, KARL

OH, KENNETH

Resident
Engineer

(949)279-8801

(949)509-5017

(949)509-5018

 

(949)279-8531

(949)769-1404

 $339,380

 $668,700

 $1,863,725

 $185,589

 $299,995

 $1,634,301

Bid + CCOs

 $323,365

 $84,151

 $1,322,877

 $0

 $0

 $552,905

Comp To  date

 $21,329

 $84,151

 $4,565

 $0

 $0

 $210,487

This Month

05/18/07

08/25/08

09/14/07

09/26/08

05/20/08

03/19/08

Awarded

06/06/07

09/15/08

10/11/07

10/08/08

08/01/08

04/11/08

Approved

11/06/08

03/02/10

02/14/09

12/05/08

03/25/09

Est Comp

 91%

 14%

 0%

 0%

 0%

 60%

%Time

 94%

 13%

 0%

 0%

 0%

 34%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0H0504

12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

Contract 

  

  

ACST-S001-(536)E

  

  

  

  

  

  S0-01 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

22600-G LAMBERT STREET, #1405

26320 LESTER CIRCLE

1335 CORONA POINTE COURT

1792 KAISER AVENUE

1450 N. FITZGERALD AVE

559 W. COVINA BLVD.

15510 ROCKFIELD

BLVD., SUITE A

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD STE 115

15510 ROCKFIELD BLVD.

#A

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92618

Accepted

10/28/08

Location
Storm Water
Plan
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12District

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

Fed Aid

HB4N

HA25

HA22

HB4N

HB4N

HM3H

HB1

Pgm Code

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY ON ROUTES 5 AND 91

AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

Description 

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

JOINT SEALS AND TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNALS

Type Of Work

ORTIZ ENETERPRISES

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TRUESDELL CORPORATION

T D S ENGINEERING

Contractor

IRVINE, CA 92618

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

TEMPE, ARIZONA 85282-1821

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

OH, KENNETH

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

PIRZADEH, BEHROOZ

Resident
Engineer

(949)769-1404

(949)279-8741

(949)279-8435

(949)509-5031

(949)279-8595

 

 $12,786,755

 $1,280,639

 $835,711

 $1,954,345

 $1,643,613

 $1,141,158

Bid + CCOs

 $212,987

 $904,199

 $5,745

 $45,199

 $608,081

 $0

Comp To  date

 $184,237

 $71,495

 $0

 $45,199

 $486,683

 $0

This Month

07/22/08

08/22/07

06/04/08

03/13/08

06/11/08

07/07/08

Awarded

07/29/08

09/21/07

06/20/08

04/11/08

07/07/08

07/21/08

Approved

03/25/11

11/03/11

09/08/08

04/06/09

12/30/08

Est Comp

 5%

 98%

 73%

 8%

 36%

 0%

%Time

 2%

 70%

 1%

 2%

 37%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J0304

12-0J1704

Contract 

  

  

  

  

  

ACHS-005 -(939)1

  

  

  

  

  

IMG-005 -(939)1

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

6 CUSHING

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1310 W. 23RD STREET

1014 S WESTLAKE BLVD STE 1413

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, TRAILER #3

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 119
10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

Fed Aid

HA42

HA22

HE13

HA25

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT

VARIOUS LOCATIONS FROM ORANGEWOOD

AVENUE UNDERCROSSING TO 0.1 MILE

NORTH OF LAPALMA AVENUE OVERCROS

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

Description 

IMPROVE DRAINAGE SYSTEMS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNAL AND STRIPING

Type Of Work

DREAMBUILDER

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

J. MCLOUGHLIN ENGINEERING CO.

INC.

TDS ENGINEERING

Contractor

PLACENTIA, CA 92870

CORONA, CA 92883

VISTA, CA 92081-8831

DOWNEY, CA 90241

RANCHO CUCAMONGA, CA 91730

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

ZOKAI, FARID

BERRIOS, JOSE

BUI, DA KEN G.

ANKHASIRISAN, SANDY

ZOKAI, FARID

CHAUDRY, MONAS

Resident
Engineer

(949)279-8435

(949)509-5023

(714)367-2080

(949)279-8741

(949)279-8435

(949)279-8806

 $328,061

 $1,090,750

 $197,640,228

 $1,126,758

 $496,858

 $176,317

Bid + CCOs

 $249,321

 $1,003,022

 $113,472,643

 $143,667

 $397,954

 $110,771

Comp To  date

 $122,848

 $99,754

 $4,370,951

 $114,020

 $0

 $59,739

This Month

06/20/08

01/04/07

04/18/06

06/16/08

04/18/08

02/15/08

Awarded

07/21/08

01/30/07

04/25/06

07/23/08

05/08/08

02/27/08

Approved

11/20/08

04/13/09

09/30/10

05/02/12

10/06/08

02/25/09

Est Comp

 71%

 0%

 56%

 5%

 100%

 17%

%Time

 77%

 0%

 57%

 13%

 100%

 63%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

SUSPENDED

Message

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

10641 FULTON COURT

1014 S WESTLAKE BLVD,STE14136

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

15510 ROCKFIELD BLVD.

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

10/06/08

Location
Storm Water
Plan
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12District

12-ORA-22-10.4/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

12-ORA-39-20.5/0

12-ORA-39-/21.9

Fed Aid

HB1

HM1

HA22

HB1

HB4N

HA42

Pgm Code

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM NEWMAN AVENUE TO  IMPERIAL

HIGHWAY

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT SLATER AVENUE

IN ORANGE COUNTY IN LA HABRA AT

GREGORY LANE

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

Description 

REPLACE OVERHEAD SIGN

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT BUS PADS

REPLACE SIGNAL

UPGRADE SIGNALS AND CURB RAMPS

IMPROVE DRAINAGE SYSTEM

Type Of Work

PETERSON-CHASE

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION INC

PTM GENERAL ENG. SERVICES

PTM GENERAL ENG. SVC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

Contractor

IRVINE, CA 926145706

CORONA, CA 92878

SAN DIMAS, CA 91773-2911

RIVERSIDE, CA 92504

RIVERSIDE, CA 92513-7745

IRVINE, CA 92614

 

 

 

 

 

 

HAMIDI, FRED

WANG, T.H.

PIRZADEH, BEHROOZ

CHAUDRY, MONAS

CHAUDRY, MONAS

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)509-5017

(949)279-8405

(949)279-8595

(949)279-8801

(949)279-8806

(949)509-5031

 $707,173

 $1,315,113

 $495,603

 $94,367

 $134,129

 $699,021

Bid + CCOs

 $693,538

 $1,360,527

 $0

 $81,840

 $58,649

 $1,850

Comp To  date

 $389,033

 $0

 $0

 $81,840

 $58,649

 $1,850

This Month

11/09/07

04/03/07

06/09/08

02/27/08

04/14/08

06/06/08

Awarded

11/21/07

04/18/07

07/29/08

03/14/08

05/30/08

07/23/08

Approved

11/20/08

09/29/08

04/16/09

10/28/08

01/07/09

06/24/09

Est Comp

 50%

 100%

 0%

 80%

 8%

 5%

%Time

 96%

 96%

 0%

 89%

 44%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H7004

12-0H4004

12-0H7104

12-0H8404

12-0H2164

12-0C3504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE

P.O. BOX 2229

559 W. COVINA BLVD

5942 ACRON STREET

P.O.BOX 7745

1792 KAISER AVE.

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD BLVD,

STE A

15510 ROCKFIELD STE A

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

Fed Aid

HB1

HA25

HA42

HA25

HM1

HA23

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN, ORANGE

AND ANAHEIM FROM 0.2 MILE SOUTH OF

SEVENTEENTH STREET OVERCROSSING TO

ROUTE 55/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

Description 

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR DAMAGED SLOPE

Type Of Work

PETERSON-CHASE

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

ALL AMERICAN ASPHALT

F C I CONSTRUCTOR, INC.

Contractor

IRVINE, CA 92614-5706

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

RIVERSIDE, CA 92503

CORONA,CA 92878-2229

SAN MARCOS, CA 92009

 

 

 

 

 

 

HAMIDI, FRED

ANKHASARIAN SANDY

T H WANG

ANKHASIRISAN, SANDY

WANG T H

PIRZADEH,BEHROOZ

Resident
Engineer

(949)509-5017

(949)279-8741

(949)279-8405

(949)279-8741

(949)279-8405

(949)279-8595

 $119,817

 $1,459,756

 $249,999

 $505,811

 $3,980,080

 $7,758,853

Bid + CCOs

 $109,309

 $610,744

 $30,632

 $498,949

 $3,862,005

 $7,115,758

Comp To  date

 $0

 $55,957

 $0

 $2,723

 $252

 $596,991

This Month

11/09/07

09/10/07

05/23/08

03/29/07

04/11/08

04/16/07

Awarded

11/21/07

10/11/07

06/24/08

05/03/07

05/21/08

05/11/07

Approved

09/30/08

11/21/11

10/31/08

11/04/08

10/31/08

12/20/08

Est Comp

 100%

 94%

 69%

 0%

 100%

 86%

%Time

 99%

 41%

 12%

 0%

 96%

 92%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

 

Message

12-0H5104

12-075604

12-0J2704

12-0H5704

12-0H3404

12-0H2104

Contract 

  

  

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVE

33801 WASHINGTON ST.

P.O.BOX 74073

1212 SEVERN WAY

P.O. BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN,CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-261-/6.3

Fed Aid

HB1

HA25

HB1

HM1

HB4N

HM1

Pgm Code

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN FULLERTON AND

BREA ON ROUTE 90 AND ON ROUTE 142

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN IRVINE AND ORANGE

FROM WALNUT AVENUE  OVERCROSSING TO

ROUTE 241

Description 

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE ROADWAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

ORTIZ ASPHALT PAVING AL VILLA

BRUTOCO ENGINEERING & CONST.

R J NOBLE COMPANY

Contractor

IRVINE, CA 92614

ORANGE, CA  92868

IRVINE, CA 92618

COLTON, CA 92324

FONTANA, CA 92331-0189

ORANGE, CA 92856

 

 

 

 

 

 

PIRZADEH, BEHROOZ

HONG, JOHN

LINDQUIST, KARL

T.H. WANG

YII, JAMES

UPDAHYAYA, NITA

Resident
Engineer

(949)279-8595

(949)279-8741

(949)487-4011

(949)279-8405

(714)779-2683

(949)509-5018

 $343,779

 $191,258

 $35,489,475

 $1,869,594

 $32,026,258

 $3,096,649

Bid + CCOs

 $121,317

 $157,138

 $34,588,416

 $1,781,933

 $19,523,917

 $613,600

Comp To  date

 $59,264

 $691

 $1,584,116

 $929,922

 $102,232

 $613,600

This Month

04/18/08

02/17/05

12/22/06

05/28/08

11/22/06

04/18/08

Awarded

05/02/08

02/25/05

01/11/07

06/12/08

12/20/06

05/15/08

Approved

03/26/09

12/09/10

10/18/10

10/31/08

07/26/10

01/12/09

Est Comp

 28%

 64%

 57%

 100%

 43%

 23%

%Time

 36%

 82%

 96%

 93%

 61%

 20%

% Work 

 

 

 

 

 

 

Message

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0H2194

Contract 

  

  

ACST-P074-(050)E

  

HP21-6212-(011)E

  

  

  

  P0-74 0-(0E)

  

  62-12 0-(1E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O.BOX 883

P.O. BOX 310189

P O BOX 620

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

15700 TUSTIN VILLAGE

WAY #2

1250 N. LAKEVIEW

AVENUE, SUITE M

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

TUSTIN, CA 92780

ANAHEIM, CA 92807

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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10/20/08 Statement of Ongoing Contracts as of 11/04/08

12District

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

Fed Aid

HA25

201130

HB1

HB1

HB4N

HB1

Pgm Code

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

Type Of Work

PACIFIC RESTORATION GROUP, INC

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

T D S ENGINEERING

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

Contractor

CORONA, CA 92877-0101

ANTIOCH, CA 94509-8548

CORONA, CA 92883

WESTLAKE VILLAGE CA 91361

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

 

 

 

(805)371-4639

 

 

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

HAMIDI, FRED

Resident
Engineer

(949)279-8741

(949)289-3551

(949)509-5031

 

(949)509-5031

(949)509-5017

 $1,339,316

 $3,726,500

 $866,954

 $139,967

 $5,126,630

 $179,791

Bid + CCOs

 $1,250,163

 $1,645,177

 $864,550

 $0

 $5,044,344

 $0

Comp To  date

 $4,050

 $0

 $2,750

 $0

 $23,221

 $0

This Month

02/15/06

11/01/07

08/20/07

09/23/08

09/13/07

06/04/08

Awarded

03/07/06

11/01/07

09/18/07

10/08/08

10/12/07

06/16/08

Approved

04/29/10

06/08/09

01/20/09

08/30/09

01/12/09

Est Comp

 68%

 45%

 0%

 0%

 0%

 0%

%Time

 92%

 44%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

12-075704

12-0J1204

12-0H5404

12-0J5204

12-0A7624

12-0J1904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 77038

2200 WYMORE WAY

26320 LESTER CIRCLE

1014 S WESTLAKE BLVD STE 1413

8555 BANANA AVENUE

P.O. BOX 11238

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

 $10,382,597 $199,451,241 $331,782,150

12-ORA-605-/1.6

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ALL AMERICAN ASPHALT

Contractor

CORONA CA 928782229

(951)736-7600

Resident
Engineer

 

 $4,373,375

Bid + CCOs

 $0

Comp To  date

 $0

This Month

09/22/08

Awarded

10/08/08

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

12-0G2204

Contract 

ACIM-X059-(049)E

STS0-22 0-(2EP) 

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 2229

Accepted

Location
Storm Water
Plan



01-345404

01-481004

01-293144

01-409604

01-477404

01-460004

01-441204

01-290304

01-479804

01-480004

01-296104

01-474704

01-470214

01-375624

01-479504

01-482004

01-4146V4

01-432604

01-488204

01-462904

01-398504

01-473704

Contract

01-DN-101-43.6/45.8

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-37.7/0

01-HUM-101-57.0/59.1

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-89.3/90.2

01-HUM-101-8.9/10.2

01-HUM-101-40.9/42.2

01-HUM-101-102.8/0

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-7.4/7.6

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-466404

01-484804

01-486904

01-385704

01-292004

01-486804

01-467304

01-4293U4

01-397514

01-478904

01-481304

01-3116U4

01-434604

01-477004

02-4C7504

02-368904

02-258504

02-381604

02-4C6804

02-4C6504

02-4C8904

02-0E7904

Contract

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-42.5/45.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

02-PLU-70-43.2/45.7

02-PLU-5747-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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02-3C6704

02-3C8504

02-0E3004

02-328034

02-3C1414

02-2C2604

02-4C6204

02-397904

02-3621U4

02-0E6204

02-3C8704

02-0E4804

02-0C3304

02-381104

02-362004

02-0E5604

02-1C3704

02-340204

02-359904

02-3C8604

02-2C7514

02-4C8004

Contract

02-SHA-0-/0

02-SHA-5-31.1/0

02-SHA-5-56.7/0

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-58.1/69.3

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

02-TEH-5-/22.2

02-TEH-5-10.5/0

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-0C9704

02-0C3004

02-4C6304

02-3C7204

02-0E3704

02-362104

02-0E1504

02-2C3304

02-350904

02-4C5504

03-1E1604

03-4E3904

03-4E1804

03-4E1504

03-2M8904

03-3822V4

03-2M9904

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

Contract

02-TEH-5-12.2/0

02-TEH-5-16.9/28.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

03-BUT-70-10.9/11.7

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-70-39.4/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

14

14

14

14

14

15

15

15

15

15

15

16
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03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

03-3C8704

03-2E9904

03-2E5304

03-3E5404

03-2E9004

03-3M4004

03-2E0504

03-0A6324

03-0A6334

03-0A6314

03-2C8104

03-2A9404

03-0A4104

03-2M9104

03-2E8804

03-3338U4

Contract

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

03-GLE-5-20.0/28.8

03-GLE-162-77.4/0

03-NEV-20-13.4/13.5

03-NEV-49-20.5/20.6

03-NEV-49-21.9/23.2

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-5711-/0

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-0E5904

03-0C6904

03-4A7004

03-2E0804

03-1E2404

03-0C7704

03-2C2104

03-367824

03-1C1114

03-3E3204

03-2A9214

03-3C7904

03-2M2804

03-3A0104

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-3C0204

03-1C8014

03-1E5704

03-1E9904

Contract

03-PLA-80-1.5/2.3

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-69.0/0

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

03-PLA-89-8.6/13.7

03-SAC-5-1.2/34.1

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

03-SAC-51-/8.1

03-SAC-99-11.0/17

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-0C0004

03-3E5204

03-3M0104

03-3M0004

03-2C9404

03-2C8434

03-0E2004

03-0E7704

03-3E4204

03-3864U4

03-1A4614

03-1A9104

03-0E0504

03-4E6004

03-3E2004

03-0A7104

04-0A8004

04-2707A4

04-4A1904

04-4A5354

04-0120L4

04-0120J4

Contract

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-160-7.4/0

03-SAC-5501-/0

03-SIE-49-2.3/3.7

03-SIE-89-5.0/12

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-26.2/0

03-YOL-80-6.7/0

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

27

27
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04-014034

04-448104

04-172404

04-444004

04-016014

04-249044

04-445404

04-290844

04-4A5314

04-2S1804

04-253794

04-0E7804

04-2332U4

04-207774

04-1E0804

04-269604

04-0E8204

04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-0060A4

Contract

04-ALA-80-1.7/2.1

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-3.3/20.8

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-23.9/25.5

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-0060H4

04-2A7204

04-4S2504

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-3S5904

04-120634

04-4A2204

04-0E5504

04-4A2104

04-0E8304

04-0E5604

04-0E1204

04-165934

04-165944

Contract

04-CC-680-24.5/24.9

04-CC-680-1.1/22.7

04-MRN-1-5.1/7.2

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-131-2.5/2.5

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-2.4/2.4

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-0A1304

04-0E4304

04-0A2404

04-2L0704

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A9904

04-2A7504

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

Contract

04-SCL-85-22.0/23.6

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SF-280-1.5/5.4

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

04-3A8104

04-1A1104

04-4C1524

04-4A5344

04-1E1104

Contract

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-258724

04-0E3504

04-2S7004

04-3S8404

04-3A8504

04-0E3604

04-1A6504

04-272434

04-245414

04-3A0304

04-3S7704

04-2S3004

04-4A2004

04-010904

04-151284

05-0R9204

05-0M7804

05-0N5204

05-0R9304

05-0L2804

05-0M3104

05-0K7604

Contract

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-1-22.9/0

04-SON-1-26.6/26.7

04-SON-12-35.8/41.4

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

04-VAR--/0

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.6/74.5

05-MON-1-74.7/91.6

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

45

45

45

45

45

45
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05-491514

05-0N8304

05-464104

05-0G8934

05-0Q2304

05-0E2424

05-0L0304

05-0L4304

05-0P9404

05-447804

05-0K9604

05-0M7204

05-0C8814

05-0Q2704

05-0G7704

05-0L4504

05-0R4404

05-0M8404

05-0N8404

05-0L5004

05-446014

05-460704

Contract

05-MON-68-19.8/21.6

05-MON-101-80.7/85.6

05-MON-101-3.1/5.2

05-MON-101-14.6/19

05-MON-156-1.8/T5.1

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-SB-1-26.8/27.7

05-SB-101-10.0/10.6

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-14.1/0

05-SB-101-16.5/65.2

05-SB-101-18.1/18.1

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-48.5/48.7

05-SB-101-49.0/0

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

Cnty Rt Pm

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49
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05-0H2004

05-0P0504

05-0P0704

05-282814

05-0M8904

05-0H9204

05-0A4904

05-0M8704

05-0H7204

05-0M2004

05-0P0204

05-0K7504

05-129104

05-430604

05-0N7304

05-0R4304

05-0K2404

05-0K3204

05-496804

05-0J9604

05-0N4904

05-0Q1904

Contract

05-SB-101-52.3/65

05-SB-135-13.7/17.8

05-SB-135-9.3/M11.7

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-246-31.1/34.6

05-SBT-25-22.9/23.2

05-SCR-1-15.8/17.6

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-52.9/52.9

Cnty Rt Pm

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53
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05-0R2504

05-491904

05-330714

05-0P9504

05-0F9804

05-485624

05-485614

05-402804

05-0C1104

05-0H1904

05-0C6604

05-0P2904

05-0A5504

05-0A4604

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-0G6504

06-420314

06-458604

Contract

05-SLO-1-64.1/65.7

05-SLO-1-16.7/18.1

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

56

56

56

56

56

56

57
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06-462804

06-480504

06-0K2104

06-0F8804

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

06-462904

06-460704

06-3829U4

06-0E1804

06-0H8404

06-0E6004

06-0A5104

06-463004

06-0H4004

06-0G2204

06-451604

06-0E5804

Contract

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-168-29.3/0

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-59.6/64.4

06-KER-58-77.3/107.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-36.2/0

Cnty Rt Pm

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60
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06-0E4004

06-0F9704

06-322104

06-0E5004

06-0F5404

06-0E6904

06-0G3604

06-0H8804

06-0A4004

06-0J4504

06-0C5204

06-293304

06-307004

06-0C8204

06-431704

06-479004

06-0J3904

06-431604

06-388214

06-459404

06-432004

06-0C8404

Contract

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

Cnty Rt Pm

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-337324

06-0G6104

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

07-217404

07-193104

07-2266A4

07-0510C4

07-4S5104

07-1X6204

07-2X1104

07-168004

Contract

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-49.0/60

07-LA-5-60.0/88.6

07-LA-5-44.2/46

Cnty Rt Pm

64

64

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-4S2404

07-2267A4

07-222224

07-166824

07-1X2404

07-4L5004

07-253404

07-4S3504

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-224804

07-4S0304

07-2X1704

07-2Y5204

07-179904

07-4L8404

07-241404

07-1294V4

07-201704

07-3Y0604

Contract

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-21.0/0

07-LA-14-39.8/68

07-LA-27-3.0/3

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-.9/.9

07-LA-47-3.5/4.5

07-LA-47-/2.4

07-LA-47-/.9

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-11.8/23.3

07-LA-60-29.4/0

07-LA-60-5.0/12

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-243904

07-2X2304

07-1693C4

07-182204

07-1Y6504

07-180004

07-4S3804

07-4S3604

07-186104

07-4C0604

07-4L7304

07-178504

07-1X8804

07-3Y2104

07-4J7004

07-246704

07-243504

07-4L9504

07-228004

07-3Y2004

07-188504

07-182704

Contract

07-LA-60-/30.5

07-LA-71-1.4/1.4

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-182604

07-2M4104

07-2Y8504

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

07-200804

07-4L7604

07-228104

07-231404

07-242704

07-243304

07-2M3804

07-4L9804

07-129934

07-172174

07-1264F4

07-4S2104

07-4S4104

07-1M5304

Contract

07-LA-134-11.5/13

07-LA-134-4.6/12.6

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-187-6.4/6.4

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-2X1404

07-1178U4

07-201204

07-218304

07-244404

07-243604

07-234904

07-183114

07-259904

07-2Y8404

07-4S7404

07-201604

07-210804

07-3N7904

07-4L8304

07-1X8904

07-115454

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

Contract

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-16.7/17.3

07-LA-710-24.6/24.6

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-185504

07-234204

07-246904

07-142804

07-2Y6604

07-116794

07-1P3804

07-1X8704

07-1189A4

07-223304

07-1189G4

07-1189F4

08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

08-474104

08-0K9204

08-456614

08-0K6304

Contract

07-VEN-101-.4/4.4

07-VEN-101-22.0/23.7

07-VEN-118-32.0/33

07-VEN-118-23.3/32.6

07-VEN-118-52.2/2.1

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-18.8/18.8

07-VEN-150-28.5/28.5

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

86

86

86

86

86

86

Page
Statement of Ongoing Contracts - Index



08-453104

08-334844

08-0C4004

08-0C5904

08-384204

08-0C3304

08-0C3314

08-0F3904

08-0H1204

08-333904

08-0L6604

08-0A6404

08-4393U4

08-0C0404

08-0K6004

08-447704

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

Contract

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-10-/39.2

08-SBD-15-6.7/0

08-SBD-15-20.3/73.1

08-SBD-15-41.7/42.4

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-87.7/186

08-SBD-18-76.0/84

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

Cnty Rt Pm

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-482604

08-0H6504

08-0M6404

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0J6004

08-0G3204

08-204324

08-007174

08-0K6104

08-3770U4

08-479504

08-375304

08-0J6604

08-0H2824

09-2144U4

09-214614

09-316604

09-317204

09-295204

Contract

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-83.0/95

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-8.5/11.8

09-INY-5709-/0

09-MNO-167-1.8/0

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

94

94

94

94
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09-338004

09-332604

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

10-0M3704

10-362504

10-0N5904

10-0H3804

10-0N3804

10-0N1504

10-1A0704

10-482314

10-414814

10-0L5804

10-0A5804

10-1A9304

10-0P4404

10-0S4204

Contract

09-MNO-395-69.9/84.4

09-MON-203-/8.7

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

10-CAL-4-24.0/28

10-CAL-4-21.1/23.4

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-27.0/30.2

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

Cnty Rt Pm

94

94

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98
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10-0N4204

10-0M5004

10-0N2504

10-0N3004

10-0S2804

10-3A1204

10-0N4804

10-0N3204

10-499004

10-0L9504

10-0G7604

10-0N3104

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0N5704

10-3A7404

10-0L7204

10-0A8704

Contract

10-SJ-5-10.7/13.9

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-219-.1/2.9

Cnty Rt Pm

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102
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10-0M4304

10-0G7504

11-068024

11-258704

11-284004

11-167884

11-285804

11-256204

11-276614

11-287404

11-0786U4

11-2358U4

11-258804

11-287304

11-276104

11-284804

11-081104

11-290004

11-065104

11-239604

11-239504

11-259304

Contract

10-TUO-49-12.6/16.5

10-TUO-120-3.5/6.9

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-111-.7/.7

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-IMP-115-21.2/35.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.3/11.7

11-SD-5-.3/0

11-SD-5-10.0/10.8

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

Cnty Rt Pm

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106
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11-258604

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-080914

11-080924

11-295104

11-2T0894

11-235904

11-070404

11-233204

11-2T0914

11-2T0824

11-288404

11-288504

11-267304

11-010614

11-2T0004

11-172894

11-280704

Contract

11-SD-8-9.6/52

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-27.3/0

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

Cnty Rt Pm

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-261204

11-2772U4

11-246524

11-272304

11-272204

11-294304

11-285304

11-285104

11-165734

11-277014

11-270304

11-280904

11-285404

11-272504

11-176424

11-276414

11-285904

11-091894

11-256504

11-258904

11-276204

11-274804

Contract

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-76-14.3/14.9

11-SD-76-15.5/0

11-SD-78-31.5/0

11-SD-78-35.5/45.2

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-79-10.2/18

11-SD-94-1.4/9.3

11-SD-94-3.3/0

11-SD-94-17.5/17.7

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-805-6.1/8

11-SD-905-2.9/5.7

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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11-091824

11-264804

11-080624

12-0H0504

12-0G5304

12-078004

12-0J5904

12-0H5004

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J0304

12-0J1704

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

12-0H7004

Contract

11-SD-905-8.6/11.6

11-SD-5506-/0

11-SD-5722-/0

12-ORA-1-5.3/0

12-ORA-1-12.8/13.4

12-ORA-1-31.5/32.2

12-ORA-5-4.1/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

12-ORA-22-10.4/0

Cnty Rt Pm

113

113

113

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117

117
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12-0H4004

12-0H7104

12-0H8404

12-0H2164

12-0C3504

12-0H5104

12-075604

12-0H5704

12-0H3404

12-0H2104

12-0J2704

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0H2194

12-075704

12-0J1204

12-0H5404

12-0J5204

12-0A7624

Contract

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

12-ORA-39-20.5/0

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

12-ORA-55-5.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-261-/6.3

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

Cnty Rt Pm

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120

120
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12-0J1904

12-0G2204

Contract

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

121

121

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $274,809,696  $174,902,042

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

 $51,779,930

 $87,037,432

 $45,985,015

 $79,206,385

 $10,800,935

 $38,653,110

 $10,549,149

 $104,729,458

 $77,150,134

 $215,215

 Bid + CCO

 Bid + CCO

 $12,263,217

 $69,821,845

 $25,868,276

 $63,187,401

 $3,761,303

 $17,907,911

 $9,903,713

 $61,845,686

 $56,568,214

 $0

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $231,297,066

 $808,613,969

 $146,225,525

 $388,192,981

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $231,360,531

 $88,582,804

 $195,445,009

 $125,478,981

 $1,046,273

 $166,700,371

 $140,435,177

 $196,517,684

 $473,892,940

 $2,198,388,650

 $46,261,788

 $576,689,594

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $153,227,823

 $52,983,268

 $148,165,934

 $26,493,450

 $396,160

 $6,926,346

 $81,757,449

 $186,692,691

 $228,248,503

 $1,003,072,778

 $42,176,203

 $387,061,015

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



04

05

06

07

District

District

District

District

 $3,632,185,833

 $319,194,058

 $295,416,115

 $1,929,008,638

 $176,229,177

 $178,249,565

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $115,646,542

 $55,166,831

 $111,007,607

 $37,373,078

 $14,473,135

 $65,594,487

 $37,483,216

 $162,513,319

 $15,351,958

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $89,630,156

 $42,417,732

 $39,398,846

 $4,782,443

 $1,381,317

 $58,177,288

 $16,850,217

 $100,192,513

 $1,648,230

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



07

08

09

District

District

District

 $1,142,775,603

 $616,831,049

 $674,175,197

 $445,889,293

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

Category

Category

Category

 $124,407,528

 $497,472,170

 $50,218,832

 $279,692,169

 $148,004

 $190,836,900

 $176,960,555

 $265,608,803

 $14,204,474

 $54,671,748

 $105,385,469

 $6,254,801

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $86,707,763

 $315,152,440

 $30,133,587

 $171,123,796

 $0

 $71,057,610

 $108,223,282

 $262,880,078

 $8,249,935

 $16,394,048

 $50,141,949

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-F-



09

10

11

District

District

District

 $81,555,648

 $271,506,612

 $22,779,380

 $182,416,032

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $75,300,846

 $26,296,645

 $89,150,545

 $13,718,481

 $132,298,597

 $10,042,343

 $232,218,139

 $9,172,284

 $1,819,292

 $331,332,104

 $2,587,367

 $270,491,423

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $22,779,380

 $26,876,769

 $78,004,971

 $7,758,369

 $65,163,056

 $4,612,866

 $218,816,060

 $9,109,847

 $1,190,612

 $123,956,028

 $3,423

 $55,610,173

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



11

12

District

District

 $847,620,610

 $331,782,150

 $408,686,144

 $199,451,241

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $4,373,375

 $205,399,081

 $37,353,200

 $51,489,078

 $33,167,416

 Bid + CCO

 Bid + CCO

 $0

 $120,588,401

 $35,911,293

 $23,427,630

 $19,523,917

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

 $989,178,194

 $1,416,839,487

 $129,465,032

 $1,071,069,165

 $1,601,728,281

Bid + CCO

 $694,898,376

 $605,125,853

 $105,763,186

 $650,593,714

 $1,195,386,070

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-ER-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

11

12

02

01

08

09

07

06

04

District

 $4,291,670

 $6,589,424

 $6,116,054

 $496,858

 $36,466,550

 $3,206,784

 $1,632,673

 $3,282,944

 $39,722,512

 $10,945,648

 $6,226,339

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $4,926,205,214 $8,853,588,408

 $3,645,308,248

Bid + CCO

 $1,674,438,015

Work Comp
STATE HIGHWAY

 Category
-SH-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



03

District

 $6,839,364

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $125,816,819


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

